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Executive Summary

U.S. EPA's Selected Remedy for the Verona Well Field Site includes: two lines of
blocking wells to protect the City of Battle Creek water supply from contamination from
the three source areas (named Thomas Solvent Raymond Road (TSRR), the Annex,
and the Paint Shop); cleanup of soil in the three source areas by soil vapor extraction;
and cleanup of groundwater in the three source area and in downgradient areas by
pump-and-treat.

The Second Five-Year Review found that the groundwater cleanup is progressing, and
that the blocking well system has been effective in providing protection to the City water
supply. During the last five years, the Verona Well Field Group implemented measures
that go beyond the ROD requirements, including increasing blocking well pumping rates
to provide more protection to the City water supply, and air sparging groundwater at the
Annex and Paint Shop to speed cleanup of groundwater.

Problems identified include:
• At the TSRR source area, free product in groundwater below an adjacent facility

is complicating and increasing the costs for operating the pump-and-treat
system;

• At the TSRR source area, additional soil sampling identified that the soil cleanup
objectives have not been achieved;

• At the Annex source area, the data evaluation method used screened out future
soil sampling for dieldrin and benzo(a)pyrene;

• At the Annex and Paint Shop source areas, it is unclear whether the deed notice
binds future owners to existing restrictions; and

• Businesses and property owners located adjacent to source areas or near the
groundwater plume have not been notified that vapor intrusion, if it occurs, could
cause a risk if the property is used for residential purposes.

The Verona Well Field Site is divided into two operable units. Operable unit 1 is
associated with cleaning up source area soil and groundwater at TSRR. Operable unit
2 is associated with remedial actions to protect the City water supply, to cleanup the
aquifer, and to cleanup source area soil and groundwater at the Annex and the Paint
Shop. The following protectiveness statement applies to both operable units and to the
Site as a whole. The selected remedy is considered protective in the short term;
however, in order to assure that it is protective in the long-term, follow up actions need
to be implemented, including:

• At the TSRR source area, evaluate further treatment options for soil;
• At the Annex source area, adding dieldrin and benzo(a)pyrene to the final soil

sampling; changing the selected remedy to adjust the soil clean up objectives; or
changing the selected remedy to require permanent usage restrictions;



At the Annex and Paint Shop source area, evaluating whether the deed notice is
effective to bind future owners to property use restrictions, and if necessary
proposing a restrictive covenant in order to ensure the remedy's long-term
protectiveness; and
Notifying nearby businesses and property owners of the potential for vapor
intrusion.
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Five-Year Review Summary Form

SITE IDENTIFICATION

Site name (from WasteLAN): Verona Well Field

EPA ID (from WasteLAN): MID980793806

Region: 5 State: Ml City/County: Battle Creek / Calhoun County

SITE STATUS

NPL status: X Final D Deleted D Other (specify)

Remediation status (choose all that apply): D Under Construction X Operating D Complete

Multiple Oils?' X YES D NO Construction completion date: 06/26/1997

Has site been put into reuse? D YES X NO

REVIEW STATUS

Lead agency: X EPA D State D Tribe D Other Federal Agency

Author name: Richard Boice

Author title: Remedial Project Manager Author affiliation: U.S. EPA

Review period:" 10/05/2006 to 08/29/2007
Date(s) of site inspection: 04 /16 / 2007 and 08 / 23 / 2007

Type of review:
X Post-SARA D Pre-SARA D NPL-Removal only
D Non-NPL Remedial Action Site D NPL State/Tribe-lead
D Regional Discretion

Review number: D 1 (first) X 2 (second) D 3 (third) D Other (specify).

Triggering action:
D Actual RA Onsite Construction at OU #_
D Consl ruction Completion
D Other (specify)

DActual RA Start at OU#
X Previous Five-Year Review Report

Triggering action date (from WasteLAN): 09 / 30 / 2002

Due date (five years after triggering action date): 09 / 30 / 2007
* ["OU" refers to operable unit.]
** [Review period should correspond to the actual start and end dates of the Five-Year Review in WasteLAN.]
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Five-Year Review Summary Form, cont'd

Issues:

1. At the TSRR source area, free product in groundwater below an adjacent facility is complicating
and increasing the costs for operating the pump-and-treat system;
2. At the TSRR source area, additional soil sampling identified that the soil cleanup objectives have
not been achieved;
3. At the Annex source area, the data evaluation method used screened out future soil sampling for
dieldrin and benzo(a)pyrene;
4. At the Annex and Paint Shop source areas, it is unclear whether the deed notice binds future
owners to existing restrictions; and
5. Business and property owners located adjacent to source areas or near the groundwater plume
have not been notified that vapor intrusion, if it occurs, could cause a risk if the property is used for
residential purposes.

Recommendations and Follow-up Actions:

1. Install and operate EW3R and the Davis Oil free product recovery system, and evaluate other
technologies to clean up free product.
2. [Evaluate further treatment options for TSRR soil.
3. Add dieldrin and benzo(a)pyrene to the final soil sampling at the Annex; further evaluate soil
cleanup criteria; or require permanent usage restrictions.
4. [Evaluate whether the deed notice is effective to bind future owners to property use restrictions, and
if necessary propose a restrictive covenant in order to ensure the remedy's long-term protectiveness;
and;
5. Notify nearby businesses and property owners of the potential for vapor intrusion.

Other Comments:

Date of last Regional review of Human Exposure Indicator (from WasteLAN): 9/29/2006.
Human Exposure Survey Status (from WasteLAN): current human exposure controlled and protective
remedy in place.
Date of last Regional review of Groundwater Migration Indicator (from WasteLAN): 6/13/2007
Groundwater Migration Survey Status (from WasteLAN): Contaminated ground water migration under
control
Ready for Reuse Determination Status (from WasteLAN): NA
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LIST OF ACRONYMS AND ABBREVIATIONS

Annex: Thomas Solvent Company; s Annex source area, which was leased from
Grand Trunk

ARAR; Applicable or relevant and appropriate requirement under Superfund.

CH2M-Hill: CH2M-Hill, Inc., the U.S. EPA contractor who conducted the RI/FS,
constructed the SVE and groundwater pump-and-treat system at TSRR,
and operated these systems for a few years.

Cis: cis-1,2-dichloroethylene

City: City of Battle Creek

City Consent A consent decree between the VWF Group, and the City
Decree: of Battle Creek that was entered in court on January 26, 2006.

CUO: Clean-up objective from the 1991 ROD or 2002 ESD

Davis Oil: Davis Oil Company

1,1-DCA: 1,1-dichloroethane

1,1-DCE: 1,1-dichloroethylene

1,2-DCE: The total of the cis- and trans- isomers of 1,2-dichloroethylene

ESD: Explanation of Significant Differences

Federal A consent decree between the VWF Group, and the United States
Consent that was entered in court on January 26, 2006
Decree:

Grand Trunk: Canadian National / Grand Trunk Western Railroad Company

ICS: Institutional Controls Study, Progressive, May 2007.

IRIS: U.S. EPA's Integrated Risk Information System. This is available from
U.S. EPA's web site.

MCL: Safe Drinking Water Act Maximum Contaminant Level



MDNR: The Michigan Department of Natural Resources (predecessor of MDEQ)

MDEQ: The Michigan Department of Environmental Quality

mdg: Millions of gallons per day, a measure used for the City of Battle Creek
pumping rate.

NBWs: Northern blocking wells.

O&M: Operation and Maintenance, typically O&M is also considered to include
monitoring

Paint Shop: Grand Trunk marshalling yard Paint Shop source area

PCBs: Polychlorinated biphenyls

PCE: Perchloroethylene (tetrachloroethylene)

PRGs: Preliminary Remediation Goals developed by U.S. EPA Region 9

Progressive: Progressive Engineering and Construction, Inc., a technical consultant for
the VWF Group

QAPP: Quality Assurance Project Plan

RBSLs: Michigan Tier 1 Risk Based Screening Levels

ROD: Record of Decision

SBWs: Southern blocking wells

Site: Verona Well Field site

SSLs: Soil screening levels for screening for soil contaminant concentrations that
may adversely impact groundwater developed by U.S. EPA Region 9

State A consent decree between the VWF Group, and the State of Michigan
Michigan that was entered in court on February 21, 2006
Decree:

SVE: Soil Treatment by Soil Vapor Extraction

SVOCs: Semivolatile organic compounds
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1,1,2,2-TCA

TCE:

TDL:

TSRR:

ug/kg:

ug/l:

U.S. EPA:

VC:

VOCs:

VWF:

VWF Group:

VWFMP

1,1,2,2-tetrachloroethane

Trichloroethylene

Target Detection Limit

The Thomas Solvent Company, Raymond Road Source Area

Concentration of a Contaminant in Soil in Micrograms of Contaminant per
Kilogram of Soil (equal to parts per billion by weight).

Concentration of a Contaminant in Water in Micrograms of Contaminant
Per Liter of Water (equal to parts per billion by weight)

United States Environmental Protection Agency

Vinyl chloride

Volatile Organic Compounds

Verona Well Field

The Verona Well Field Remedial Design / Remedial Action Group is a
group of parties who are performing remedial actions at the Site, including
Grand Trunk and a group of generators.

A plan requiring actions and coordination among the VWF Group, the City
of Battle Creek, and MDEQ

XII



I. Introduction

This report presents the results of the second five-year review for the Verona Well Field
(VWF) site (the Site) located in and near Battle Creek, Michigan. The Site includes
three source areas and the aquifer areas impacted by contamination from these source
areas, which has threatened the water supply for approximately 55,000 residents, as
well as businesses and industries (see Attachment 1). The total area of groundwater
contamination has covered over 160 acres, while each of the source areas covers about
one acre. This review was initiated in October 2006, and completed on the date it was
signed (see signature page). This review was performed by the United States
Environmental Protection Agency (U.S. EPA) Region 5 with input from the following
parties; the Michigan Department of Environmental Quality (MDEQ) and he VWF Group
through its project manager, Progressive Engineering and Construction, Inc.
(Progressive).

The purpose of this review is to determine whether or not the remedy remains protective
of human health and the environment. The Site remedy includes: protection of the City
water supply using two lines of blocking wells; clean-up of soils in the three source
areas by soil vapor extraction (SVE); and capture and clean-up of source area
groundwater using pump-and-treatment. The two-lines of blocking wells are designed
to create two continuous lines of groundwater capture in three aquifers between the
three contaminant source areas and the northern part of the VWF, where the City's
active production wells are located.

U.S. EPA is preparing this five-year review pursuant to Section 121 of the
Comprehensive Environmental Response Compensation and Liability Act, which states:

If the President selects a remedial action that results in any hazardous substances,
pollutants, or contaminants remaining at the site, the President shall review such
remedial action no less often than each five years after the initiation of such remedial
action to assure that human health and the environment are being protected by the
remedial action being implemented. In addition, if upon such review it is the
judgment of the President that action is appropriate at such site in accordance with
Section 106, the President shall take or require such action. The President shall
report to the Congress a list of facilities for which such review is required, the results
of all such reviews, and any actions taken as a result of such reviews.

U.S. EPA interpreted this requirement further in the National Contingency Plan; 40 CFR
Section 300.430(F)(4)(ii), which states:

If a remedial action is selected that results in hazardous substances, pollutants, or
contaminants remaining at the site above levels that allow for unlimited use and
unrestricted exposure, the lead agency shall review such action no less often than
every five years after the initiation of the selected remedial action.

1



The signature date for the First Five-Year Review Report was September 30, 2002,
which makes the required completion data for this five-year review no later than
September 30, 2007. This report will be placed in the Verona Well Field Administrative
Record file located at U.S. EPA's office at 77 W. Jackson Boulevard, Chicago, Illinois,
and in the local document repository, which is located at Willard Library, 7 West Van
Buren, Battle Creek, Michigan.

II. Site Chronology

Following is a table summarizing major milestones for the Site. A more detailed
summary follows the table.

Table 1: Chronological Summary of Major Milestones in Site Cleanup

MILESTONE

Initial discovery of contamination in City of Battle Creek water supply wells, and some
private residential wells.

Site added to U.S. EPA's National Priorities List.

U.S. EPA / MDNR (predecessor of MDEQ) provided bottled water to affected residents

U.S. EPA converted City water supply wells to a single line of blocking well lines to
protect northern part of the VWF.

MDNR / MDEQ operated the single line blocking well system.

U.S. EPA signed Record of Decision (ROD) for cleanup of TSRR source area.

U.S. EPA constructed the Thomas Solvent Raymond Road (TSRR) SVE and pump-
and-treat systems

U.S. EPA / MDEQ operated the TSRR pump and treat system

U.S. EPA operated TSRR SVE system

U.S. EPA signed a ROD requiring two lines of blocking wells, SVE at Annex and Paint
Shop, pump-and-treat at Annex and Paint Shop, and expansion of TSRR pump-and-
treat

U.S. EPA issued unilateral administrative orders to the VWF Group

VWF Group constructed and operated the SVE system at the Annex and Paint Shop

VWF Group constructed upgrades to the single blocking well line, a second blocking
well lire that also functions as the Paint Shop pump and treat system, and a separate
pump and treat system for the Annex. U.S. EPA constructed a separate groundwater
treatment facility for TSRR.

DATE

1981

1982

1982-1984

1984

1984-1996

1985

1986-1988

1987-
present

1988-1992

1991

1992

1992-1994

1996



MILESTONE
VWF has operated the two blocking well line, Paint Shop, and Annex pump-and-treat
system.

U.S. EPA completed the First Five-year review Report.

U.S. EPA issued an Explanation of Significant Differences (ESD).

VWF Giroup constructed: expansions of pump-and-treat systems to improve
grounc water capture at the Annex and Paint Shop; and expansion of the blocking well
system (under an agreement with MDEQ and the City of Battle Creek).

VWF constructed and has operated air sparging systems at the Annex and Paint
Shop.

Separate Consent Decrees between the VWF Group and the United States, the State
of Michigan and the City of Battle Creek were entered in court.

DATE
1996-
present

2002

2003

2003 - 2004

2004-
present

2006

Following is a more detailed summary of events since 2002. Further details on the
period before 2002 were included in the First Five-Year Review Report.

1999 - present: Under MDEQ oversight, Davis Oil has been investigating the extent of
free product and related groundwater contamination on its property, and removing free
product by hand bailing when possible.

2002: U.S. EPA performed the first five-year review. U.S. EPA determined that the
remedies for the Site were protective in the short-term, but that certain additional
actions needed to be taken to assure that the remedy will be protective in the long-term
(see Section V of this report). On May 31, 2002, the long-term response action period
expired for the TSRR pump-and-treat system, and, as a result, MDEQ became fully
responsible for operation and maintenance (O&M) of this system. The VWF Group and
MDEQ performed sampling to characterize background groundwater for metals, and
source area groundwater for certain semi-volatile organic compounds (SVOCs) and
metals. U.S. EPA and MDEQ performed hot spot sampling of source area soils for
SVOCs, metals, pesticides, and polychlorinated biphenyls (PCBs).

2003: U.S. EPA signed an Explanation of Significant Differences (ESD), which clarified
monitoring requirements, updated the groundwater and soil cleanup objectives,
eliminated the requirement to pump and treat TSRR's near down-gradient plume, and
addressed concern about the potential for leakage in the Annex pipeline.

The VWF Group obtained U.S. EPA and MDEQ approval to discharge water from the
NBWs to the Battle Creek River without treatment. The VWF Group completed the
following construction:



• enhanced system bypass piping for the following purposes: to discharge flow
from the NBWs to the Battle Creek River without treatment; to eliminate the
need for wet-well pumps (which were having maintenance problems and were
the source of many shut-downs); and to facilitate expansion of the system to
handle flow rates necessary to protect the City water supply in case of future
City water production up to 30 mgd;

• piping for a quick disconnect for two NBWs to enable easy connection of
aqueous phase carbon treatment if necessary;

• two new extraction wells at the Annex to improve capture of shallow
groundwater;

• eight new piezometers at the Annex to improve hydraulic monitoring;
• upgraded well pumps to improve control and provide the capacity for increased

flow.

2004: The VWF Group completed the following construction:
• blocking well BW9 to improve capture of contaminated groundwater from the

Paint Shop;
• five new piezometers to help monitor the hydraulic effectiveness of the southern

blocking wells (SBWs);
• upgraded electrical equipment;
• upgraded and higher capacity well pumps;
• a new telemetry/alarm system;
• piping for a quick disconnect for three SBWs to enable easy connection of

aqueous phase carbon treatment, if necessary.

In an action not required in the ROD, the VWF Group installed and initiated operation of
an air sparge system at the Annex to accelerate VOC removal from groundwater in the
highly contaminated source area.

2005 - present: Grand Trunk conducted pilot testing and initiated operation of a limited
air sparge system at the Paint Shop. The VWF Group expanded the Annex air sparging
system. These air sparging systems are still in operation. In May 2005, MDEQ
conducted limited additional soil boring sampling for VOCs at TSRR.

2006: The following three consent decrees were entered in court: one between the VWF
Group and the federal government (Federal Consent Decree); one between the VWF
Group and the State of Michigan (State Consent Decree); and one between the VWF
Group and the City of Battle Creek (City Consent Decree). The Federal Consent
Decree replaced the two unilateral administrative orders as the operable enforcement
document between U.S. EPA and the VWF Group. The Federal Consent Decree was
entered on January 26, 2006, and, among other provisions, requires continued clean up
of the Site in accordance with the requirements in the 1991 ROD as updated by the
2003 ESD and approved project plans, and imposition of institutional controls as



needed. The State Consent Decree was entered on February 21, 2006, and the City
Consent Decree on January 26, 2006. Among other provisions the State and City
Consent Decrees require that the VWF Group operate the blocking well system to
provide protection to the VWF at City water pumping rates up to 30 mgd.

2007: After gaining approval from U.S. EPA and MDEQ, the VWF Group initiated direct
discharge of the SBW and Annex flow without treatment.

III. Background

Physical Characteristics: The Site is located in the northeast corner of the City of Battle
Creek, Calhoun County, Michigan. The Site includes three source areas (TSRR,
Annex, and Paint Shop) and the aquifer areas impacted by contamination from these
source areas. The total area of groundwater contamination has covered over 160
acres, but the area of groundwater contamination has been reduced to about 100 acres.
Each of the source areas covers only about one acre (see Attachment 2).

The topography is relatively flat (see Attachment 3). The Site is located in the alluvial
valley of the Battle Creek River, which courses through the well field. Three aquifers
are present at the Site, but they are not separated by confining units: an unconsolidated
aquifer consisting of poorly graded glaciofluvial sand deposits; an upper Marshall
sandstone aquifer and a lower Marshall sandstone aquifer. The Marshall sandstone
aquifers are fractured.

Land and Resource Use: The Site area includes property used for industrial,
commercial, and residential purposes. Property owned by Canadian National / Grand
Trunk Western Railroad (Grand Trunk) is used primarily for railway and railroad
maintenance. Property owned by the City of Battle Creek, which is down gradient from
the source areas, is used for water supply production and treatment. Property owned
by Davis Oil, which is across Raymond Road from TSRR is used for a gas station and
convenience store. The Battle Creek River, residential areas, and an old landfill are
also in close proximity to the Site (see Attachments 1 and 2).

History of Contamination: In 1981-1982, ten of the thirty VWF City water production
wells, as well as 80 private residential wells were found to be contaminated by a
number of volatile organic compounds (VOCs) including benzene, dichloroethanes,
dichloroethylenes, methylene chloride, trichloroethylene (TCE), perchloroethylene (PCE
or tetrachloroethylene), and vinyl chloride (VC). Up to 356 ug/l of total VOCs were
detected in some City production wells, and nearly 1000 ug/l in some residential wells.

Three significant source areas were identified during investigations conducted in the
early 1980s. TSRR and the Annex source areas resulted from operations of the
Thomas Solvent Company. The Thomas Solvent Company purchased, stored,
containerized, blended, transported, and sold virgin solvents, and transported, stored



and arranged for disposal of spent solvents. Thomas Solvent Company handled
chlorinated and non-chlorinated solvents, as well as diesel fuel. The Paint Shop source
area resulted from painting and maintenance operations of Grand Trunk at its car
repair/paint shop and car department building. Solvents and paint thinners were used
for cleaning and degreasing.

TSRR had the most highly contaminated soil and groundwater. TSRR operations
included storage in and transfer operations from 21 underground storage tanks ranging
in capacity from 4,000 to 15,000 gallons. Contamination of the soil and groundwater
resulted from leaks in the underground storage tanks, leaking drums, and spills. Direct
dumping onto the ground during drum and tank cleaning was also reported. Leak tests
conducted in 1986, showed that 9 of the 21 storage tanks were leaking. At the start of
the TSRR pump-and-treat system, total VOCs in groundwater were more than 100,000
ug/l, and recoverable amounts of floating free product were present. The vadose-zone
soil over much of the Site was also highly contaminated with VOCs. Primary
contaminants at TSRR were PCE, TCE, 1,1,1-trichloroethane, methylene chloride,
acetone, methylethylketone, methylisobutylketone, toluene, ethylbenzene, and xylenes.
The cleanup of free product and resulting groundwater contamination from Davis Oil,
has overlapped cleanup of TSRR groundwater. Davis Oil's free product and resulting
groundwater contamination underlies the Davis Oil property, and the TSRR
groundwater plume underlies Davis Oil property. Entry of Davis Oil's free product into
the TSRR pumping wells has been a major concern for the TSRR groundwater cleanup
since 2004 when free product was detected in one of the TSRR pumping wells.

Annex operations included storage of solvent wastes in drums (prior to shipment to off-
site recycling or disposal facilities), a loading dock for unloading of railway tank cars
containing solvents, and two underground storage tanks for storage of virgin solvents.
Contamination of the soil and groundwater resulted from leaking drums and surface
spills. Direct dumping onto the ground during drum and tank cleaning was also
reported. In 1989, groundwater at the Annex had total VOC levels as high as 49,800
ug/l, but no floating free product was detected. The primary groundwater contaminants
were vinyl chloride (VC), 1,2-dichloroethylene (1,2-DCE), TCE, PCE, toluene,
ethylbenzene, and xylenes. Soil was primarily contaminated with PCE and TCE.

Paint Shop operations included a car-repair shop and car department building.
Contamination resulted from disposal of the waste thinner and solvents by dumping
them onto the ground or into a drum pit consisting of a 55-gallon barrel half buried in the
ground with holes cut in the bottom and side to allow the drainage of solvent. In 1989,
up to 64,510 ug/l of total VOCs were detected in groundwater. The primary
contaminants were 1,2-DCE, 1,1,1-trichloroethane, PCE, 1,1,2,2-tetrachloroethane
(1,1,2,2-TCA), ethylbenzene and xylenes. Soil was primarily contaminated with PCE,
with a maximum detection of 35,000 ug/kg.



Initial Response: From 1982 - 1984, U.S. EPA and MDNR provided bottled water and
portable showers to the residents with contaminated private wells. In July 1982, the
Site was added to the National Priorities List. The City of Battle Creek adjusted its
pumping distribution, discharged water from some production wells to the Battle Creek
River, and blended water from different wells to maintain an acceptable water supply.
However, sampling showed that the VOC contamination was migrating further into the
VWF, and, by February 1984, contamination was found to have spread to 27 of the 30
production wells. Residences and businesses with contaminated wells were connected
to the City of Battle Creek water supply.

In 1984, U.S. EPA completed an evaluation of alternatives for protection of the City
water supply, and approved, designed, constructed, and initiated operation of a single
line blocking well system that was to utilize a line of six to twelve City water production
wells to prevent VOC contamination from migrating into the northern part of the Verona
Well Field. In addition, U.S. EPA funded installation of three new City water production
wells to replace lost City water production capacity. At the same time, the City of Battle
Creek restricted usage of a number of the production wells closest to the blocking wells.
The single blocking well system was successful, and by the end of 1984, eight of the ten
production wells located north of the blocking well line were uncontaminated, and the
other two showed only sporadic detections of 1 ug/l of various VOCs. From 1984-
December 1996, MDNR/MDEQ operated the single line blocking well system.

Basis for Taking Action: Contamination from the Site threatened the water supply for
approximately 55,000 residents, as well as businesses and industries. Contamination
from all three of these source areas would normally migrate into the City production
wells in the Verona Well Field, but is now being captured by the southern and NBWs.
At all three source areas VOC contamination was concentrated in the vadose zone and
the upper aquifer. The upper aquifer consists of the sand & gravel aquifer at TSRR and
the Annex, and the upper sandstone at the Paint Shop. Down-gradient from the TSRR
and the Annex, VOC contamination has been most highly concentrated in the upper
sandstone aquifer, with lower concentrations detected in the lower sandstone aquifer.
Down-gradient from the Paint Shop, the VOC contamination appears to remain in the
shallow groundwater, which becomes the sand and gravel aquifer down-gradient of the
Paint Shop due to a dip in the bedrock surface. In the 1991 ROD, U.S. EPA concluded
that the consumption of groundwater from the source areas and down gradient from the
source areas presented an unacceptable risk. See contaminant levels listed in 1981 -
1982 in Section II, and under History of Contamination in this Section.

IV. Remedial Actions

A. Remedy Selection

U.S. EPA's selected remedy includes: two lines of blocking wells to protect VWF
production wells from contamination from the three source areas (see Attachment 4);



cleanup of contaminated soil in the three source areas by SVE; and cleanup of
contaminated groundwater in the three source areas by pump and treat. For internal
tracking purposes, U.S. EPA has divided the Site into two operable units. Operable unit
1 is to track remedial actions to cleanup source area soil and groundwater at TSRR.
Operable unit 2 is to track remedial actions to protect the City water supply, to cleanup
the aquifer, and to cleanup source area soil and groundwater at the Annex and the
Paint Shop. The applicable decision documents for operable unit 1 include: the 1985
OU ROD as revised by the 1991 ROD and the 2003 ESD. The applicable decision
documents for operable unit 2 include: the 1984 interim remedial measure ROD; the
1991 ROD; and the 2003 ESD.

Requirements of the State Consent Decree, and City Consent Decree are also inserted
when they exceed ROD / ESD requirements. In addition, requirements for cleanup of
the adjacent Davis Oil property under the Leaking Underground Storage Tank program
are listed. For a summary of the requirements of the Unilateral Administrative Orders,
which have been superseded by the recent Federal Consent Decree, see the First Five-
Year Review Report.

1. Protection of the City of Battle Creek Water Supply, and Operation of the
Northern and Southern Blocking Well Lines:

1984 Initial Remedial Measures ROD: The 1984, the Initial Remedial Measure ROD,
provided for conversion of a number of City production wells into a single line blocking
well system to protect production wells in the northern portion of the VWF, and
installation of new City wells to restore six million gallons per day of the City water
production capacity. These measures were intended to stabilize conditions at the
Verona Well Field until a final remedy is selected and implemented.

1991 Final ROD: The 1991 ROD required construction and operation of a two-line
blocking well line system to continue to limit groundwater contamination at the Verona
Well Field production wells to levels that do not pose a health hazard (p. 38 of ROD
Summary). The ROD did not propose to completely prevent breakthrough of
contaminants into the VWF. The evaluation of alternatives used for the ROD
anticipated that the two-line blocking well system would be designed to prevent
breakthrough of contamination at a City water pumping rate of 80% of the daily
maximum pumping rate. The ROD also stated that: "it is EPA's policy not to provide for
any future growth when designing remedial actions for Superfund sites"; and "any
increase in pumping, or other actions, in the well field by the City that results in failure of
the blocking wells to protect the well field will be the responsibility of the City" (see p. 12
of the Responsiveness Summary for the 1991 ROD).1

1 MDEQ did not concur with the 2003 ESD partially because the ESD did not require protection to the
City of Seattle Creek water supply in case of future increased City water production.

8



1994 U.S. EPA Approved Design: Required the two-line blocking well system
constructed in 1996 to fully capture the contaminant plumes from the three source areas
at a City water production rate of 12.4 mgd (80% of the daily maximum City water
production rate in 1989) based on modeling conducted by Geraghty & Miller, Inc., a
consultant working for the VWF Group.

2003 and 2004 U.S. EPA Approved Design: Required the two-line blocking well system
to fully capture the contaminant plumes from the three source areas at a City water
production rate of 24.2 mgd.

2006 F:ederal Consent Decree: In addition to requiring completion of the remedial
actions in accordance with the ROD, the BSD, and approved project plans, the
Statement of Work to the Consent Decree requires that the VWF Group submit and
implement a well abandonment plan.

2006 City and State Consent Decrees: The Consent Decrees include a number of
requirements that go beyond ROD requirements, including:

• the design goal of the northern and SBW lines must be to capture all
contamination migrating from the TSRR, Annex, and Paint Shop source areas;

• achievement of CUOs at the points of operational compliance for the NBWs (and
at points of operational compliance for the SBWs after the NBWs are shut-
down);

• maintenance of non-detection of the contaminants of concern in the City water
intake;

• design, construction and operation of the enhancements to the blocking well
system to provide protection to the prevailing City water production during each
and every month up to 30 mgd plus a reasonable margin of safety (the
protection to 24 mgd City water production was the second phase of this
upgrade);

• cooperation among the VWF Group, the City and MDEQ in developing a Verona
Well Field Management Plan, which should provide for coordination of operation
of the City production wells with the blocking well system.

2. Source Area Groundwater Capture:

1985 TSRR ROD: The 1985 ROD provided for capture of the TSRR plume in the
vicinity of the Site. The vicinity of the Site was defined as the area outlined by the
100,000 ug/l VOC contour, as shown on Figure 9 of the 1985 TSRR ROD.

1986 U.S. EPA Approved Design: The TSRR design provided for construction of a
pump and treat system with nine pumping wells with a combined pumping rate of 400
gpm.



1991 F:inal ROD: The 1991 ROD provided for capture of the TSRR down-gradient
plume, which generally included the livestock yard area, including the high VOC
contamination at monitoring well CH139S. The 1991 ROD also provided for collection
and treatment of groundwater at the Annex and Paint Shop source areas.

1994 U.S. EPA Approved Design: For the Annex, the RD/RA Design Report (Geraghty
& Miller, September 26, 1994) provided for construction of two extraction wells (GMA-
1D and GMA-2D) screened in the upper sandstone aquifer with a combined extraction
rate of 90 gpm. However, the Report provided that if startup data indicated that the
Annex upper sandstone extraction wells (GMA-1D and GMA-2D) were not influencing
the sand and gravel aquifer, then shallow pumping wells (GMA-1S and GMA-2S) may
be installed. For the Paint Shop, the RD/RA Design Report provided that a separate
groundwater extraction system would not be installed. Instead, the northeastern-most
SBWs would provide capture and clean-up of the source area groundwater.

2003 EiSD: The 2003 BSD eliminated the requirement for the TSRR pump and treat
system to capture the TSRR down-gradient plume as defined in the 1991 ROD.

2003 U.S. EPA Approved Design: Required addition of two shallow groundwater
pumping wells at the Annex, and addition of one shallow groundwater pumping well
northeast of the SBWs (BW9) to contain groundwater from the Paint Shop.

2006 State Consent Decree: Paragraph 6.1(d) requires that the Annex pump and treat
system prevent migration of groundwater exceeding the CUOs from the Annex source
area (which is specifically defined in the State Consent Decree), and that contaminated
groundwater exceeding the CUOs from the Paint Shop be contained at the SBW line.
Paragraph 23.1(b) commits MDEQ to operation of the TSRR pump-and-treat system to
prevent migration of contaminants of concern exceeding CUOs from the TSRR source
area, and to ensure that operational compliance criteria are met in the points of
operational compliance. All of the source area groundwater pump-and-treat systems
must achieve operational compliance criteria at the points of operational compliance.
The Contingency Plan identifies operational compliance criteria as: non-increasing or
decreasing VOC concentrations.

3. Groundwater Clean-up:

1991 Final ROD, as updated by the 2003 ESP: Site-specific CUOs for prevalent VOCs
in groundwater to be achieved by groundwater pump-and-treat were listed in Table 16
of the 1991 ROD. The groundwater CUO for each VOC was the lowest concentration
among the following clean-up goals:

• a cancer risk goal equal to the concentration estimated to produce an
incremental lifetime cancer risk of 1X 10~6 due to ingestion of drinking water in
the residential scenario (called the Cancer Risk Goal in Table 16);
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• a non-carcinogen risk goal equal to the concentration estimated to produce an
exposure rate equal to the reference dose for health effects other than cancer
due to ingestion of drinking water in the residential scenario (called the Non-
Carcinogen Risk-Ratio Goal);

• the Safe Drinking Water Act, Maximum Contaminant Levels (MCLs);
• the Michigan Act 307, Type B groundwater clean-up criteria.

However, if any of the clean-up goals were less than the laboratory target detection limit
(TDL), then the TDL became the CUO. The groundwater CUOs apply to the entire
aquifer. Using similar procedures but updated standards, toxicological data, and
exposure assumptions, the CUOs were updated in the 2003 BSD (see Table 19).2

2006 State Consent Decree: Requires the VWF Group to conduct source area
enhancements at the Annex, including treatment of the highest groundwater
contamination at the Annex by air sparging.

4. Groundwater Sampling and Monitoring:

Remedial Investigation: As explained in the First Five-Year Review Report, the remedial
investigation included soil and groundwater sampling. All samples were analyzed for
VOCs, and the number of samples analyzed for SVOCs, pesticides, PCBs and metals
was limited.

Design Development Sampling: In 1993, the VWF Group measured groundwater
elevations from 120 wells and sampled over 70 wells for design purposes. This
included 20 groundwater samples near the Annex, which were analyzed for VOCs.

1991 ROD as updated bv 2003 ESP: Testing for contaminants other than VOCs had
been limited. For that reason, after a comprehensive review of available data, limited
additional soil and groundwater sampling for certain SVOCs and metals was conducted
in 2002. Using this data, U.S. EPA decided that only the list of VOCs plus arsenic (in
Annex groundwater only) needed to be included in the long-term groundwater
monitoring, and soil sampling (see attached ESD Table 1). A list of contaminants of
potential concern was also included in the ESD (1,1,2,2-TCA and dieldrin at the Annex
source area; and aluminum, sodium, and iron at the Paint Shop source area).

The 2006 Groundwater Monitoring Plan attached to Federal and State Consent
Decrees: By 2002, a long-term groundwater monitoring plan had been developed by

2 MDEQ did not concur with the 2003 ESD partially because aluminum, iron and sodium exceeded
State of Michigan Part 201 groundwater criteria for residential usage protection in groundwater samples
from certain monitoring wells in the Paint Shop source area, and, therefore, MDEQ believed that the ESD
should have categorized aluminum, iron and sodium as contaminants of known concern and provided a
cleanup criteria for these contaminants.
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consultation among Progressive, the VWF Group, USGS, MDEQ, and U.S. EPA staff.
The plan addresses sampling by the VWF Group for the blocking well / Annex / Paint
Shop pump-and-treat system, and the Annex pump-and-treat system; by MDEQ for the
TSRR pump-and-treat system; by Davis Oil on its facility; and the City for well field
production wells. The plan provides for annual sampling of pumping wells and sentinel
wells; some quarterly sampling of sentinel wells; and sampling of selected monitoring
wells at one to five-year intervals. The plan also provides for extensive hydraulic
monitoring during the first year of operation of the enhanced system, and generally
requires annual hydraulic monitoring thereafter.

2006 Federal Consent Decree: The Federal Consent Decree requires that the VWF
Group utilize quality assurance, quality control, and chain of custody procedures for all
data used for the following purposes: to assess achievement of the CUOs; and to
assess protection to the City well field (see EPA Requirements for Quality Assurance
Project Plans for Environmental Data Operation (EPA QA/R5) (EPA/24/B-01/003, March
2001). All laboratories must participate in a U.S. EPA or U.S. EPA-equivalent quality
assurance/quality control program.

2006 State Consent Decree: The State Consent Decree specifies points of operational
compliance for the NBWs, the SBWs, and each source area.

5. Soil Clean-up:

1991 ROD and 2003 ESP: Site specific CUOs for VOCs in source area soils were
identified in Table 17 of the 1991 ROD. The soil CUO for each VOC was the lowest
concentration among the following clean-up goals:

• the concentration in soil estimated to produce an incremental lifetime cancer risk
of 1 x 10~6 due to soil ingestion using a residential scenario (called the Cancer
Risk Goal in Table 17);

• the concentration in soil estimated to produce an exposure rate equal to the
reference dose for health effects other than cancer due to soil ingestion using a
residential scenario (called the Risk-Ratio Goal);

• the concentration in soil that may produce leachate having a concentration equal
to the cancer risk goal for carcinogens, or equal to the MCL for non-carcinogens
assuming a 20 X dilution/attenuation factor (called the TCLP Estimate for
Ground-water Protection); and

• the Michigan Act 307, Type B soil clean-up criteria (the Michigan Act 307 criteria
was conservatively estimated to be a concentration in ug/kg in soil that may
result in a groundwater concentration equal to the Michigan Type B groundwater
clean-up criteria using a 20X dilution/attenuation factor).

In accordance with Section 6 of Michigan Act 307, the latter two goals could be replaced
with a comparison of the results of leachate tests with the groundwater CUOs.
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The soil CUOs were updated in the 2003 BSD (see attached Table 1 from the 2003
BSD). The updated standards include using the Part 201 Generic Residential Drinking
Water Protection criteria from Michigan Act 451 to replace the Michigan Act 307 Type B
criteria. Because soil data for SVOCs, metals, pesticides and PCBs was very limited,
additional soil sampling for these analyte groups was conducted in 2002. Based on this
sampling in the BSD, U.S. EPA decided that cleanup of source area soils for these
contaminants was not necessary, and, therefore, no CUOs were identified for these
groups of contaminants in the 2003 BSD.

The 1991 ROD identified the clean closure requirements as ARARs, including 40 CFR
264.111. 264.112, 264.113, 264.178 and 264.197, and determined that the remedy
satisfies these ARARs. The 1991 ROD also identified the corrective action
requirements in 40 CFR 264, Subpart F as ARARs, and determined that the remedy
satisfies these ARARs.

State Consent Decree: The State Consent Decree allows use of Michigan limited
industrial cleanup standards for the Annex soils as long as the source area groundwater
is contained, and an adequate deed notice is put in place.

6. Surface Water Protection:

1991 ROD: The ROD provides for treatment of the ground- water by air stripping prior
to discharge to the Battle Creek River. ARARs identified in the ROD for the treated
groundwater discharged to the Battle Creek River include Sections 304 and 402 of the
Clean Water Act, and State of Michigan Water Resources Commission Act 245, P.A.
1929, as amended.

Discharge Limits: Surface water discharge requirements including monitoring and
discharge limits are identified in documents issued by the MDEQ Surface Water Quality
Division. These documents are the equivalent of NPDES permits. The discharge
document, MI0042994, has been applicable to the discharge from the VWF treatment
facility operated by the VWF Group. The discharge document, MI0054241, has been
applicable to the discharge from the TSRR treatment facility by U.S. EPA and MDEQ.

Annex Pipeline: The Annex groundwater formerly contained listed hazardous wastes.
In the 2003 ESD, U.S. EPA determined that RCRA regulation, 40 CFR 264.193 should
be considered a relevant and appropriate requirement for the Annex pipeline. This
regulation would require that the Annex pipeline have secondary containment and a
leak detection system (265.193(f)) unless a variance is approved (265.193(g)).
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7. Protection from Air Emissions:

1991 ROD: The 1991 ROD provides for carbon adsorption treatment of the air
discharge from air strippers used for groundwater treatment. ARARs identified in the
1991 ROD for the air discharge include the Michigan Air Pollution Control Act, P.A.
1965, as amended, and Michigan Act 348. In addition, best available control technology
was required for new VOC emission sources.

Air Discharge Documents: MDEQ Air Quality Division issued an air discharge
document dated October 1996, to provide monitoring requirements and discharge
limitations for the emissions from the VWF air stripper being operated by the VWF
Group. Quarterly sampling of the carbon system influent and effluent was required.
This document was updated on August 2, 2001, to include a determination by MDEQ
that it was confident that the emission would comply with the air discharge limitations
without treatment under current operating conditions and approved deactivation of the
air phase treatment system. MDEQ provided that future changes to the remedy would
have to be evaluated to determine any potential for increased contaminant loading, in
which case the VWF Group would need to submit a request to the MDEQ, Air Quality
Division.

8. Off-Site Disposal Protection:

The 1991 ROD determined that VOC contaminated groundwater and source area soils
contained RCRA listed hazardous wastes. Therefore, off-Site disposal of VOC
contaminated groundwater or soil residuals must be in accordance with RCRA
requirements for hazardous waste, pursuant to U.S. EPA's contained-in policy.
Section 17 of the Federal Consent Decree requires the following:

• Prior to any off-site shipment of waste material exceeding 10 cubic yards from
the Site to an out-of-state waste management facility, the VWF Group must
provide notification to the appropriate state environmental official, and to the U.S.
EPA project coordinator (Section 17 also defines the contents of the notification);
and

• Prior to shipping any hazardous substances, pollutants, or contaminants from the
Site to an off-site location, the VWF Group must obtain U.S. EPA's certification
that the proposed receiving facility is operating in compliance with federal and
state requirements, and the unit to which the hazardous substance, pollutant or
contaminant is to be shipped is not releasing contaminants into the groundwater,
surface water or soil, and all releases from other units at the facility are being
controlled by a corrective action program.
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9. Access Restrictions, Deed Restrictions, and Institutional Controls:

Federal Consent Decree: The Statement of Work attached to the federal Consent
Decree requires fences around the treatment equipment to prevent access to
contaminated soils at the Annex and Paint Shop except where fencing would interfere
with operations at Grand Trunk. Warning signs are required on all gates and on fence
structure. The Federal Consent Decree requires that Grand Trunk file a deed notice,
provide a notification to the grantee and U.S. EPA prior to selling property on the Site,
and refrain from using the Site in a manner that would interfere with the implementation,
integrity or protectiveness of the remedy (other than activities necessary for railroad
operations. The federal Consent Decree requires that if any access or land/water use
restrictions are needed on property not owned by the VWF Group, the VWF Group will
use best efforts to secure from the owners an agreement to provide access, and an
agreement to refrain from usage of the property in a manner that would interfere with
the implementation, integrity, or protectiveness of the remedy; or if needed cooperate
with U.S. EPA to secure government controls.

State and City Consent Decrees: The State Consent Decree requires a fence around
the Annex source area as long as soil exceeds industrial criteria, or remedial equipment
is operating on Site. The State Consent Decree requires that Grand Truck file a
restrictive covenant that as a minimum restricts the Annex source area to industrial use,
and prohibits groundwater consumption. Grand Trunk is required to notify MDEQ of any
violation of the land use or resource use restrictions.

The State and City Consent Decrees require development of a VWFMP between the
City, MIDEQ, and the VWF Group. The Consent Decrees commit the City and the State
to cooperate in operation of the City's well field production and MDEQ's operations of
the TSRR pump & treat system so that their actions are coordinated with the remedial
actions that the VWF Group is required to undertake under the Consent Decrees.

10. Davis Oil Cleanup:

The Davis Oil facilities are not source areas for this Site. However, free product from
the Davis Oil property across Raymond Road from TSRR is interfering with the TSRR
groundwater cleanup. Owners of underground tank systems need to comply with
procedures in Part 213 of the State of Michigan regulations.

B. Remedy Implementation as of the First Five-Year Review

An assessment of the remedy implementation through September 2002, is included in
Section V of the First Five-Year Review Report lor Verona Well Field, September 2002.
It can be summarized that:

15



U.S. EPA's conversion of City water production wells into a blocking well system
in 1984 was successful in preventing the contamination from reaching the
northern part of the Verona Well Field and, thereby, protecting the City water
supply;

by the date of the Preliminary Closeout Report in 1997 all components of the
remedy required in the 1991 ROD had been properly constructed including the
SVE systems and pump-and-treat/blocking well systems (except for pump-and-
treatment of the down-gradient plume area of TSRR, which had been
overlooked);
in 1997 and 1998, operational difficulties with the two-line blocking well line
system resulted in frequent shut-downs, but these difficulties were eventually
addressed and down-times decreased;
investigations had been properly conducted;
approved groundwater monitoring plans were in place;
closure demonstration sampling was completed by U.S. EPA at TSRR in 1992,
and the results indicated that VOC concentrations were generally near the soil
CUOs;

closure demonstration sampling had not been completed for the Annex or Paint
Shop SVE systems, but an approved final sampling plan was in place, and
available data indicated that VOC reductions were substantial;

the City and MDEQ were concerned that contaminant break through was
occurring through the blocking well and Paint Shop pump and treat system, and
about protection of the City water supply at higher City water pumping rates;
U.S. EPA and MDEQ were concerned that the Annex and Paint Shop pump and
treat systems were not adequately containing the source area groundwater;

from 1998 - 2002 a much more thorough investigation, monitoring, and modeling
of the blocking well and pump-and-treat systems was conducted in response to
MDEQ and City concerns;

starting in 1999 during the summer months, the VWF Group increased the
pumping rate in three blocking wells to reduce the potential for breakthrough;

the available sentinel well monitoring data indicated that the blocking well system
was removing most of the groundwater contamination and was providing
adequate protection to the City water supply, but groundwater modeling
indicated that breakthrough of contaminated groundwater could be substantial if
City water pumping rates exceeded 17 mgd;

as a result of the cleanup actions and natural attenuation, VOC concentrations
had reduced substantially in groundwater near the NBWs, and in the TSRR, and
Paint Shop source areas; VOC concentrations had remained relatively constant
in groundwater near the SBWs; and the results for the Annex source area were
mixed;

because of reduced contaminant concentrations in the vicinity of the blocking
wells, breakthrough of contamination no longer would be considered an
emergency;
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• Grand Trunk was working on formal deed restrictions to prohibit groundwater
usage;

• the VWF Group and MDEQ were working with Townships to pass groundwater
usage restrictions;

• the City was working with MDEQ and the VWF Group on a Verona Well Field
Management Plan to coordinate the City's well field production with the blocking
well operations;

• groundwater contamination from TSRR partially underlies property directly west
of TSRR, which is the site of a gas station owned by Davis Oil Company, and
because of gasoline and diesel spillage on the property, Davis Oil was
implementing a groundwater monitoring program under the State of Michigan's
Part 213 rules.

C. Institutional Controls and Access Restrictions

Compliance with ICs is necessary to assure long-term protectiveness for any areas
which do not allow for unlimited use or unrestricted exposure. As part of this five-year
review, U.S. EPA requested an 1C evaluation from the VWF Group, and information
from MDEQ. Each area where ICs were necessary to assure protectiveness was
identified. Institutional controls include Consent Decrees, a deed notice on Grand Trunk
property including the Annex and Paint Shop, State ownership of TSRR, City ownership
and operation of the City water production wells, the Calhoun County well permit
prograim, Township ordinances, and Township and City zoning and land use plans.
Access controls through fencing, and security measures are also measures necessary
to assure protection. The map in Attachment 2 was prepared to show the contaminated
areas, and the 1C areas. Institutional control monitoring includes O&M visits by MDEQ
and the VWF Group, an annual evaluation and interviews by the VWF Group, an annual
notice to the Calhoun County well permit program by the VWF Group, and an annual
notifice to a residence having a private well by MDEQ. A preliminary legal review of the
deed notice was completed, and mapping confirmed that the deed notices are on the
proper locations.

At U.S. EPAs request, the VWF Group submitted Institutional Controls Study (ICS) in
May 2007. The goals of the ICS are to:

• evaluate whether current ICs implement required objectives/performance
standards;

• identify and recommend any corrective measures to existing ICs necessary for
their effectiveness; and

• recommend any new or additional ICs necessary.
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The ICS addresses the whole Site except for portions relating only to TSRR. In the ICS,
the VWF Group commits to providing an annual certification to U.S. EPA that the ICs
were maintained and complied with during the reporting period.

U.S. EPA evaluated the ICS and, with supplemental information from MDEQ, performed
an 1C evaluation for the TSRR portion of the Site. U.S. EPA has determined that the
ICs are adequate to protect human health and the environments with the following
exceptions: for the Annex and Paint Shop, it is unclear whether the deed notice binds
future owners to existing restrictions; and 2. businesses and property owners located
adjacent to source areas or near the groundwater plume have not been notified that
vapor intrusion, if it occurs, could cause a risk if the property is used for residential
purposes.

Table 14 summarizes the 1C evaluation for the whole Site. Each row corresponds to an
area where ICs are necessary for protectiveness. Further discussion of the deed
notice, and each 1C area follows Table 14.

TABLE 2: SUMMARY OF 1C EVALUATION

1C Area: 1C or
Access Control
Needed

1C or Access
Control In Place

1C or Access Control Monitoring In
Place

1C Changes /
Additions

City property: prevent
damage to / injury from
monitoring, groundwater
pumping and treatment
facilities.

Fencing.
City access controls
based on Department
of Homeland Security
guidelines.

The ICS provides for weekly O&M visits, and
periodic interviews with City staff regarding check-in
procedures..
City monitoring of access controls based on
Department of Homeland Security guidelines.
Communications required in ICS, VWFMP, and
Consent Decrees.

None

Pipeline From Annex to
VWF treatment facility:
Prevent / detect damage
to off-site pipeline.

O&M Manual requires
corrective actions in
case of problems
observed.

Operation and Maintenance Manual requires flow
and pressure recording once per week.

None

Annex property:
prevent damage to /
injury from monitoring,
groundwater pumping
and air sparging
facilities; prevent
exposure to soil and
groundwater until CUOs
achieved

Fencing and signs.
Grand Trunk access
controls.
O&M visits.
Deed notice.
Calhoun County well
permits.
City of Battle Creek
zoning.

ICS provides that weekly O&M visits will include
inspection of fence and signs, and verification that
there is no unacceptable usage of property or
groundwater.
ICS provides that prior to any property transaction,
the VWF Group will verify that party is aware of
remedy and restrictions.
VWF Group will provide annual notification of the
extent of groundwater contamination to Calhoun
County.

Evaluate deed
notice, and
replace if
necessary
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1C Area: 1C or
Access Control
Needed

1C or Access
Control In Place

1C or Access Control Monitoring In
Place

1C Changes /
Additions

Paint Shop property:
prevent damage to /
injury from monitoring,
and air sparging
facilities; prevent
exposure to soil and
groundwater until CUOs
achieved

Grand Trunk access
controls.
O&M visits.
Deed notice.
Calhoun County well
permits.
Pennfield Township
ordinances, and
zoning.

ICS provides that weekly O&M visits will include
determining whether Grand Trunk security / access
protocols are active, and verification that there is no
unacceptable usage of property or groundwater.
The ICS provides that prior to any property
transaction, the VWF Group will verify that party is
aware of remedy and restrictions.
VWF Group will provide annual notification of the
extent of groundwater contamination to Calhoun
County.

Evaluate deed
notice, and
replace if
necessary

TSRR property:
prevent damage to /
injury from monitoring,
and pump-and-treat
facilities; prevent
exposure to soil and
groundwater until CUOs
achieved

Fencing and signs.
State of Michigan
ownership.
Calhoun County well
permit program.
Emmett Township
ordinances and zoning.

An MDEQ contractor conducts O&M visits 3 X per
week, and should record problems with the fence,
and usage of property or groundwater.
VWF Group will provide annual notification of the
extent of groundwater contamination to Calhoun
County.

None

Properties within
about 100 feet of the
source areas, and
overlying groundwater
contamination:
Prevent vapor intrusion
risks.

Pennfield Township,
City of Battle Creek
and Emmett Township
zoning.

VWF Group / MDEQ O&M visits should identify new
residential type development near these source
areas.

Send notice to
businesses and
property owners
whose property
could have a
vapor intrusion
issue.

Properties overlying
groundwater
contamination outside
source areas: Prevent
exposure to
groundwater.

Areas where
groundwater pumping
could interfere with
remedy: Restrict
groundwater pumping.

Calhoun Count well
permits.
Pennfield and Emmett
Township ordinances.
Deed notice on Grand
Trunk property.
MDEQ inventory of
existing wells.
VWFMP and Consent
Decrees.

MDEQ and VWF Group O&M visits.
City and Township oversight.
The ICS provides that prior to any property
transaction, the VWF Group will verify that party is
aware of remedy and restrictions.
MDEQ will annually attempt to notify the only
residence having a private well.
VWF Group will provide annual notification of the
extent of groundwater contamination to Calhoun
County.
Annual City updates of Wellhead Protection Plan,
which includes an inventory of contaminant
sources.
Meetings and reports for VWFMP, and Consent
Decrees.

None
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Deed Notice: On February 15, 2006, Grand Trunk filed in the Calhoun County Register
of Deeds a notice pertaining to the Annex property, and the Marshalling Yard, which
includes the Paint shop property. This notice includes the following statements relative
to usage of the property: the properties are part of the Site; the Federal Consent Decree
affects usage of the property until U.S. EPA issues a Certification of Completion; and the
property will not be used in any way that would interfere with implementation of the
Selected Remedy, and Grand Trunk and any subsequent owner must prevent usages of
the Property that would result in unacceptable levels of human exposure to the
contaminated groundwater or soil, including usage of the groundwater for drinking.
U.S. EPA has confirmed that the deed notice applies to the proper area. U.S. EPA plans
to evaluate whether the existing deed notice is effective to bind future owners to property
restrictions, and may propose a restrictive covenant in order to ensure the remedy's
long-term protectiveness.

City Property: The Site visit for this five-year review confirmed the presence a six feet
fence with three strands of barbed wire, and a locked gate controlling access to the VWF
pumping and treatment facilities. Another gate about 300 feet south was open, but
access controlled by the City of Battle Creek security system. In the ICS, the VWF
Group committed to report problems related to improper access or usage observed
during their O&M visits, and to conduct periodic interviews with City staff regarding check
in procedures. It should also help that the VWFMP requires communications among the
parties, including at least annual meetings among staff from the City, MDEQ, the VWF
Group, and U.S. EPA.

Pipeline from Annex to VWF treatment facility. The VWF Group investigated use of the
Miss Dig program to provide more protection of the pipeline, but it turned out not to be
practical because the as built drawings for the pipeline can not be located. Considering
that the pipeline water now meets discharge limitations, the leak detection measures to
be implemented by the VWF Group should be adequate.

Annex Property: The Site visit confirmed the presence of a six foot fence with three
strands of barbed wire, and a locked gate controlling access to the Annex. In addition to
the notice in the chain of title, groundwater usage is restricted by the Calhoun County
well permit program. Calhoun County requires a permit for all new water supply wells.
The County reviews the applications and will prohibit installation of new wells in
contaminated areas. Usage of the Annex property for anything other than industrial
purposes is unlikely because of its location adjacent to railroad tracks, because the City
of Battle Creek has zoned it for industrial usage, and the City of Battle Creek's future
land map identifies it for industrial usage. To monitor the 1C and access controls, the
VWF Group has agreed to identify any problems in its inspection reports, and to provide
annual notifications to Calhoun County identifying the extent of groundwater
contamination. It is likely that the fence, signs, deed notice, the Calhoun County permit
program, the City zoning, and the 1C monitoring will prevent improper usage of the
Annex property and groundwater until the CUOs are achieved. However, U.S. EPA
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plans to evaluate whether the existing deed notice is effective to bind future owners to
property restrictions, and may propose a restrictive covenant in order to ensure the
remedy's long-term protectiveness. The restrictive covenant may need to be permanent
in view of the dieldrin and benzo(a)pyrene that was detected during hot spot sampling.

PaintShop Property: The Site visit confirmed that access to the Paint Shop area was
being controlled by Grand Trunk's security system. In addition to the notice in the chain
of title, groundwater usage is restricted by the Calhoun County well permit program.
Calhoun County requires a permit for all new water supply wells. Usage of the Paint
Shop property for anything other than industrial purposes appears to be unlikely because
of its location next to railroad tracks, and because it is identified for industrial purposes
on the Pennfield Township Land Use Plan. In the ICS, the VWF Group has agreed to
identify any improper access or usage in its inspection reports, to verify that check-in
procedures are being followed, and to provide annual notifications to Calhoun County
identifying the extent of groundwater contamination. It is likely that the fence, signs,
deed notice, Calhoun County well permit program, the Township zoning, and 1C
monitoring will prevent improper usage of the property and groundwater until the CUOs
are achieved. However, U.S. EPA plans to evaluate whether the existing deed notice is
effective to bind future owners to property restrictions, and may propose a restrictive
covenant in order to ensure the remedy's long-term protectiveness.

TSRR Property: The Site visit confirmed the presence of a six foot fence with three
strands of barbed wire, and locked gates to controls access to TSRR. Usage of the
TSRR property for anything other than industrial purposes is unlikely because the TSRR
area is zoned for light industrial purposes by Emmett Township. MDEQ should record
any access or usage problems observed. The VWF Group will provide annual
notifications to Calhoun County identifying the extent of groundwater contamination.
The fence, signs, State of Michigan ownership, Calhoun County well permit program,
Township zoning, and 1C monitoring will prevent improper usage of the TSRR property
and groundwater until the CUOs are achieved.

Properties within about 100 feet of the source areas, and overlying groundwater
contamination: Soil gas sampling could be performed to better define the potential for
vapor intrusion to cause a risk, but conservative modeling has screened out the need for
further sampling under existing property usage. There could be a significant risk if a
property adjacent to the source areas or overlying the contaminant plume is developed
for residential purposes. Such new development of areas adjacent to the Annex, Paint
Shop, TSRR, or overlying groundwater contamination is very unlikely because these
areas are zoned for, and/or planned for industrial purposes by the City of Battle Creek,
Emmett Township, and Pennfield Township. Some of these areas are owned by Grand
Trunk and are subject to the deed notice, but other areas are owned by parties who have
not been notified of the possibility of vapor intrusion.
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To provide further protection, the VWF Group should provide notification to businesses
and property owners where new structures have the potential to be affected by vapor
intrusion from the Annex, Paint Shop, or their down gradient groundwater contamination.
Similarly, U.S. EPA should provide notification to businesses and property owners that
have the potential to be affected by vapor intrusion from TSRR, or from groundwater
contamination down gradient from TSRR. Notification should not be required where
conservative screening level modeling demonstrates that the VOC contamination does
not have the potential to cause an incremental lifetime cancer risk exceeding 1 X 10"6

using a residential development scenario.

Properties overlying qroundwater contamination outside source areas: TheCalhoun
County permit program provides an effective means of preventing the installation of new
wells throughout the areas of groundwater contamination. The Pennfield and Emmett
Township ordinances provide additional controls on installation of new wells by
prohibiting new water supply wells in locations where public water service is reasonably
available. These ordinances should prohibit installation of new wells in the residential
areas and along the main roads because these areas are already served by a public
water service.

As can be seen from Attachment 2, much of the area of contaminated groundwater
underlies City or Grand Trunk property. Both the City and Grand Trunk are well aware of
the contamination problem, and are required by Consent Decrees and the VWFMP to
keep up to date on the status of the cleanup. Furthermore, within the Grand Trunk
marshalling yard, the deed notice puts future owners on notice of the presence of
groundwater contamination.

In 2005, MDEQ conducted a search for existing residential wells in the area east of
Pickford Ave., west of Brigden Ave, and north of Emmett St. (see Attachment 4) by
comparing water bill records with existing addresses. Only one house was found that
was not connected to the public water service. MDEQ attempted to contact the owner of
this house and to sample the well, but the house appeared to be abandoned. MDEQ
has committed to attempt to notify the owner of this house annually about the
groundwater contamination.

Areas where groundwater pumping could interfere with remedy: Through the Calhoun
County well permit program, any request for a new water supply well within 0.5 mile of
the contamination will be closely reviewed to assure that it will not draw in contaminated
groundwater (see 0.5 mile delineated area in Attachment 2). The City water production
pumping has the potential to pull groundwater contamination through the blocking well
system if pumping rates from some of the southern production wells are too high. The
City agreed to distribute its pumping in a way that would minimize interference with the
blocking well system. The City Consent Decree and the VWFMP requires that the City
notify the VWF Group when their pumping rates increase or when there are significant
changes in the distribution of pumping. Usage of groundwater under Grand Trunk
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property in a manner that would interfere with the remedy is prohibited in the deed
notice.

Assessment of Monitoring and Compliance with ICs: The Federal Consent Decree
requires U.S. EPA approval of any change in the 1C work by the VWF Group, including
a change in the restrictive covenants. The 1C work by MDEQ does not require U.S.
EPA approval. Notifications of changes to the City water pumping is required under the
City Consent Decree. The 1C work by Calhoun County are not under the control of U.S.
EPA, but they are implementing State of Michigan requirements. Calhoun County will
receive an annual notification of the extent of groundwater contamination. U.S. EPA
receives monthly progress reports from the VWF Group and MDEQ that includes Site
inspection reports. There have been no reports or observations of improper property or
groundwater usage.

V. Progress Since the Last Five-Year Review

Section X of the First Five-Year Review Report, contains the following protectiveness
statement:

The remedies for the entire Site are protective in the short-term because there is no
evidence that there is current significant exposure. In order for the remedy to remain
protective in the long term, the following actions are needed, which are not already
provided for in enforceable documents or agreements:

• implementation of measures to provide protection to the City water supply in
case demand increases;

• incorporation of certain SVOCs and metals into the source area monitoring
and cleanup requirements;

• implementation of screening-level sampling of source area soils for SVOC,
pesticide/PCB, and metals contamination, and any significant risks from these
parameters need to be addressed prior to release of control over these
properties;

• implementation of actions to comply with 40 CFR 264.193 for the portion of
the Annex force main going through the storm sewer.

The status of actions recommended in Section IX of the First Five-Year Review Report
are summarized in the table on the following page.
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TABLE 3: STATUS OF RECOMMENDATIONS FROM THE FIRST FIVE-YEAR
REVIEW

RECOMMENDATION STATUS DURING LAST FIVE YEARS

Continue O&M Ongoing. The VWF Group's O&M of the two-line blocking well / Annex /
Paint Shop pump-and-treat system has continued. MDEQ's O&M of the
TSRR pump and treat system has continued.

Protection to City water
supply in case of
increased production up to
30 mgd

Completed. State and City Consent Decrees including this requirement
were entered into court in 2006. Construction of the enhanced system
was completed in 2004.

Design and construct
expansions to the Annex
and Paint Shop pump-
and-treat systems

Completed. The VWF Group completed construction in 2004. Hydraulic
monitoring indicates that the expanded systems have improved capture
of contaminated groundwater at the Annex and Paint Shop.

Further evaluate ground-
water capture at TSRR

Ongoing. MDEQ has incorporated an evaluation of groundwater capture
in the annual reports, and recently conducted an evaluation of the extent
of capture at relatively low pumping rates. MDEQ plans to perform
capture zone evaluations before and after relocation of one of the
pumping wells.

Screening-level sampling
for SVCCs, pesticides,
PCBs, and metals in
source area soils

Completed by U.S. EPA and MDEQ. The sampling confirmed the ROD
decision that SVOCs, pesticides, PCBs, and metals contamination did
not need to be cleaned up in any of the source area soils.

Approve! ESD, and
incorporate certain non-
VOCs in source area
groundwater monitoring

Accomplished. U.S. EPA approved the ESD in September 2003. Source
area sampling demonstrated that the only non-VOC that needs to be
included in the long-term groundwater monitoring is arsenic at the Annex.

Actions necessary to
comply with 40 CFR
264.193

Completed. The VWF Group implemented a leak detection program and
provided documentation that a leak in the Annex force main would have a
de-minimis impact on the Battle Creek River. Based on these additional
actions, and information, U.S. EPA and MDEQ determined that the
pipeline satisfied the technical requirements of 40 CFR 264.193.

Negotiate a consent
decree incorporating ESD
requirements

Accomplished. The consent decree between the VWF Group and U.S.
EPA was entered in court in January 2006.

Eliminate unnecessary air
and water treatment

Ongoing. To date MDEQ has not evaluated whether air or water
treatment can be discontinued, but plans to conduct such an evaluation
during 2007. With U.S. EPA and MDEQ approval, the VWF Group
discontinued unnecessary treatment of the air stripper air emissions in
2001, of the NBW flow in 2003, and of the Annex and SBW flows in 2007.
In the near future, the VWF Group plans to submit a proposal for shutting
down the NBWs.
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RECOMMENDATION STATUS DURING LAST FIVE YEARS

Evaluate whether TSRR
soil achieves CUOs

Ongoing. The results of soil sampling by MDEQ in May 2005 has
reopened this issue. MDEQ reviewed the 1992 TSRR soil data and
determined that it identified a potential hot spot that needed to be
investigated. MDEQ sampling in May 2005 indicates that the remaining
VOC concentrations are higher than previously believed based on the
1992 data. In response to this data, further soil treatment may be
necessary.

Implement soil sampling at
the Annex and Paint
Shop, in accordance with
the Soil Verification
Sampling Plan

Planned for the future. The VWF Group is voluntarily continuing
treatment of groundwater hot spots at the Annex and Paint Shop using
air sparging. The final soil sampling should not be performed until after
the air sparging is completed.

Following are summaries of the results of the evaluation of progress during the last five
years on different aspects of the project.

1. Groundwater Monitoring and Quality Assurance/Quality Control of Data: All
sampling and analyses by the VWF Group and MDEQ were conducted in accordance
with approved plans. The investigations conducted to determine to what extent SVOCs,
pesticides, PCBs and metals analyses needed to be included in the long-term
monitoring and soil sampling were properly conducted. The decisions to restrict long-
term groundwater monitoring to VOCs and arsenic (Annex only) were proper and well
documented. Water discharge monitoring is conducted monthly by the VWF Group and
MDEQ in accordance with the discharge monitoring requirements. Data from samples
of City water production wells are considered in evaluating the performance of the
blocking well system. The City of Battle Creek samples their water production wells on
a monthly and quarterly schedule in accordance with procedures required in the
program for the Safe Drinking Water Act. The samples are presently being analyzed by
the MDEQ Drinking Water Laboratory.

VWF Group Groundwater Sampling: For all sampling and investigations by the VWF
Group, Progressive submitted sampling plans and quality assurance project plans
(QAPPs) that were reviewed and approved by U.S. EPA. The VWF Group prepared an
updated QAPP in December 2003. Progressive's sampling included annual
groundwater sampling and hydraulic monitoring and quarterly sampling of sentinel wells
for the Paint Shop pump and treat and blocking well system and the Annex pump and
treat system, in accordance with the Groundwater Monitoring Plan, which is attached to
the Federal and State Consent Decrees. The Groundwater Monitoring Plan provides
that future monitoring will generally consist of annual water level measurements and
annual sampling of wells. More comprehensive monitoring may be triggered if the City
exceeds a water production milestone as defined in the State and City Consent
Decrees.
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In addition, the VWF Group conducted the following groundwater monitoring:

• in 2002, metals background groundwater sampling (analyses were conducted by
MDEQ's laboratory);

• in 2002, baseline groundwater sampling for certain SVOCs and metals, for which
there was insufficient data, at the Annex and Paint Shop;

• in December 2003, an air sparge pilot test at Annex;
• 2003 - 2005, special hydraulic monitoring, including continuous water level

logging on three piezometers that form a line north from the NBWs (towards the
City pumping wells) to test for achievement of a continuous backward gradient
(one piezometer well is near the line and between two blocking wells, one is
about 150 feet from the line, and the third is about 250 feet from the line);

• 2003 - 2005, special hydraulic monitoring, including continuous water level
logging on three piezometers that form a line north of the SBW line to test for
creation of a backward gradient from the western part of the SBW line (one
piezometer is between two blocking wells, one is about 80 feet from the line, and
the third is about 280 feet from the line);

• 2003 - 2005, special hydraulic monitoring, including continuous water level
logging for one year to assess achievement of continuous containment of the
northeastern corner of the SBWs and containment of groundwater contamination
from the Paint Shop;

• quarterly sampling of certain monitoring wells at the Annex since November
2004, and at certain monitoring wells at the Paint Shop since late 2005 to
evaluate the effectiveness of the air sparge systems;

• from September 15, 2003 to October 22, 2004, additional water level surveys
were conducted to evaluate the response of the groundwater to shallow
groundwater pumping at wells (ARW-1S and ARW-2S);

• since November 2004, additional water level surveys were conducted to evaluate
the response of the aquifer to the air sparging.

MDEQ Groundwater Sampling: MDEQ has operated and monitored the TSRR pump-
and-treat system from 1987 -1996, and from December 1997 - present.

Hydraulic data from the Davis Oil wells is needed for preparation of potentiometric
surface maps for the Site and is collected annually by Davis Oil, and chemical data from
Davis Oil wells helps in monitoring the TSRR groundwater cleanup and is collected
quarterly by Davis Oil. Recently, MDEQ incorporated a number of the Davis Oil wells
into the formal monitoring plan for TSRR for use as hydraulic monitoring points, and
groundwater sampling wells.

Since 1999, under MDEQ oversight, Davis Oil has conducted groundwater and free
product investigations. The groundwater investigations have included quarterly
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grounclwater sampling, water level measurements, free product measurements, and
submission of free product recovery status reports, which include an assessment of
grounclwater flow, data trends, free product thickness and volume removed, and
information on cleanup alternatives. In a January 18, 2007 letter, MDEQ concluded that
Davis Oil was not in compliance with Part 213 of the Natural Resources and
Environmental Protection Act.

Additional Groundwater Sampling for SVOC. Pesticides. PCBs. and Metals: The
Remedial Investigation and previous groundwater monitoring focused on VOCs, while
sampling for other analytical groups was limited. The 1991 ROD required periodic
monitoring of a number of SVOCs and metals (see Table 21 of the ROD). From 1998 to
2002, U.S. EPA, the VWF Group, and MDEQ conducted a review of the available
groundwater data for SVOCs and metals to determine whether continued sampling for
these contaminants was necessary. As a result of this review, it was determined that
groundwater monitoring for most SVOCs and metals could be discontinued, but that
there v/as insufficient data for certain SVOCs and metals.3

To fill this data gap, the following additional investigations were conducted in 2002 and
2003:

• the VWF Group and MDEQ cooperated in conducting a background groundwater
survey for metals;

• the VWF Group conducted baseline groundwater sampling (three rounds of
sampling) at three of the most highly contaminated groundwater monitoring wells
at the Annex and two at the Paint Shop for the contaminants having data gaps;

• MDEQ conducted baseline groundwater sampling (four rounds of sampling) at
five monitoring wells at TSRR for contaminants having data gaps.

The results of the background sampling were used to calculate background
concentrations for metals. The results of the baseline sampling were compared to the
calculated background concentrations, using MDEQ procedures, and to the MDEQ
criteria for residential drinking water (6/7/2000 update). Based on this evaluation in the
2003 ESD, U.S. EPA decided that only arsenic at the Annex needed to be incorporated
into the long-term groundwater monitoring, and that some additional sampling was
needed only for aluminum, iron and sodium at the Paint Shop.

The 2003 ESD also required additional sampling for dieldrin, and 1,1,2,2-TCA because
of detections in soil samples exceeding the Region 9 Soil Screening Levels (SSLs).4 In

3 TSRR: bis(2-ethylhexyl)phthalate; antimony, arsenic, beryllium, cadmium, chromium, manganese,
nickel, vanadium, and zinc. Annex: bis(2-ethylhexyl)phthalate; nitrobenzene; hexachloroethane; arsenic;
vanadium; and zinc. Paint Shop: bis(2-ethylhexyl)phthalate; n-nitroso-di-n-propylamine; aluminum;
arsenic; cadmium; iron; lead; manganese; sodium; vanadium; zinc.
4 Groundwater sampling for 3,3'-dichlorobenzidene was not required even though it exceeded its SSL in
a soil sample at the Annex for the following reasons: there is no record of disposal of this chemical; it was
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2004, three rounds of groundwater sampling were conducted at the Annex for dieldrin,
and 1,1,2,2-TCA. Because no dieldrin or 1,1,2,2-TCA were detected, U.S. EPA
approved discontinuation of that monitoring. Groundwater sampling for aluminum, iron
and sodium was conducted at selected Paint Shop monitoring wells during 2004 to
2005. Because no risk to the Verona Well Field was identified from aluminum, iron and
sodium groundwater contamination at the Paint Shop, this sampling was discontinued in
2006.

2. Soil Investigations, and Quality Assurance/Quality Control of Data: There had been
little or no previous soil sampling for pesticides, PCBs, or metals, and SVOC at TSRR
(see the First Five-Year Review Report). In response to this data gap, in March 2002
MDEQ collected two surface soil samples, and seven soil boring samples from the
formerly most contaminated areas of TSRR for analysis of SVOCs, pesticides, PCBs
and metals. The samples were analyzed by the U.S. EPA, Region 5, Central Regional
Laboratory, in accordance with their procedures. The data was compared to the
Michigan residential soil criteria for protection of drinking water, and direct contact (June
7, 2000 update). Based on these comparisons, U.S. EPA and MDEQ determined that
further soil sampling for SVOCs, pesticides, PCBs and metals at TSRR was not
necessary because none of the data exceeded the Michigan criteria.

Previous investigations had included only one soil sample at the Annex and one at the
Paint Shop for analysis of pesticides, PCBs and metals, and only two at the Annex and
two at the Paint Shop for analysis of SVOCs. In response to this apparent deficiency,
following preparation of a sampling plan and QAPP, U.S. EPA collected soil samples
from some of the formerly most contaminated areas of the Annex and Paint Shop for
analysis of SVOCs, metals, cyanide and pesticide/PCBs. Soil samples were collected
from nine locations at the Annex and four locations at the Paint Shop. The data was
compared to the Michigan residential soil criteria for protection of drinking water, the
Michigan industrial soil criteria for direct contact, for metals Michigan default
background concentrations (June 7, 2000 update), the Region 9 PRGs for direct contact
with industrial soil, and the Region 9 SSLs (October 1, 2002 update). For the Annex
and Paint Shop, the industrial direct contact criteria were used because it is unlikely that
these properties will be used for other than industrial purposes, and Grand Trunk
committed to imposing a restrictive covenant with the deed that will prohibit residential
usage of the property and groundwater. Based on this comparison, U.S. EPA and
MDEQ decided that no further soil sampling for SVOCs, metals cyanide, pesticides or
PCBs would be required.

In May 2005, MDEQ conducted additional soil sampling at TSRR to better characterize
a potential VOC hot spot, and residual VOCs in smear zones created by the rise and fall
of the groundwater table. MDEQ had reviewed the results from 1992 soil sampling by

detected only once and at a concentration well below the target detection limit (24 ug/l compared to the
TDL = 350 ug/l); and because the detection was within one order of magnitude of the SSL.
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CH2M-HNI, and concluded that the results indicated the presence of a hot spot that
should be investigated. The results of MDEQ's sampling are reported in Hot Spot Soil
and Residual Contamination Investigation Report, MDEQ, April 2006. U.S. EPA has
raised concerns about this investigation including; the lack of a QAPP; the Work Plan
did not identify specific MDEQ sampling and analytical protocols that would be used; no
field blanks or trip blanks were collected even though this is specified in MDEQ's
Operational Memorandum No. 2; the data had not been validated; and the report
includes a figure, which creates confusion about sampling locations because it shows
locations that are inconsistent with the descriptions of the sample locations.

However, U.S. EPA has determined that MDEQ's 2005 data should have precedence
over the 1992 data for the following reasons:

• Sample collection, preservation, and analysis procedures for VOCs in soils have
improved substantially since the sampling and analyses conducted for U.S. EPA
in 1992. The updated procedures were recommended by U.S. EPA in guidance
issued on August 7, 1998. According to the U.S. EPA and MDEQ chemists, the
1992 results are likely to have been biased low because of VOC losses that
occurred during sample handling, and it is not unexpected for VOC
concentrations to be much higher using the updated sampling, methanol
preservation, and analytical procedures. In 1992, CH2M-HNI removed the soil
samples from the ground using a split spoon sampler. The brass sleeves from
the split spoon were capped on the ends with a plastic cover, placed in a cooler,
and sent to the laboratory, where the samples would be opened and mixed, and
a portion removed, weighed, and then extracted. In 2005, MDEQ collected the
soil samples using a macrocore sampler. The VOCs samples were immediately
transferred from the macrocore into sample vials using a dedicated syringe
sampler and then preserved with methanol prior to shipment to the laboratory for
analysis (U.S. EPA method 5035 high concentration method as revised in MDEQ
Operational Memorandum No. 2). In the MDEQ laboratory, the methanol extract
was removed and analyzed, and converted to dry weight soil concentrations, in
accordance with MDEQ's Laboratory Services Standard Operating Procedure
Document, SOP#501.

• Because of the unexpectedly high VOC results, U.S. EPA conducted a validation
review of the data. The validation included checking the raw laboratory
documentation against MDEQ Laboratory Services Standard Operating
Procedure Document SOP#501. From the validation, U.S. EPA has concluded
that MDEQ's laboratory properly handled and analyzed the samples, and that the
resulting analytical data is valid subject to listed qualifications that indicate that
quantification of some of the data is less estimated.

3. Construction Quality Assurance/Quality Control: All of the construction by the VWF
Group was in accordance with design plans, and construction quality assurance plans
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approved by MDEQ and U.S. EPA. Project Plans for all new construction and new
installations by the VWF Group were reviewed and approved by U.S. EPA and MDEQ.
For the enhanced system bypass, the final enhanced system construction, and
expansion of the Annex and Paint Shop pump and treat systems, this included
preparation of construction quality assurance plans, which among other provisions
provided for pressure testing of new piping, and testing of the automatic shut-down and
alarm system. Construction was overseen by staff from MDEQ, and inspections were
conducted by U.S. EPA and MDEQ staff after completion of construction. U.S. EPA
and MDEQ reviewed and approved the Construction Completion Report, Enhanced
System and Annex Upgrades dated November 5, 2004, which provided documentation
for all of this construction.

MDEQ's plans to install pumping well EW3R located on Davis Oil property to replace
existing pumping well EW3, were distributed to U.S. EPA and the VWF Group for review
in April 2006. U.S. EPA and the VWF Group commented that the impact of relocation of
EW3 on groundwater capture should be evaluated as part of the design work. MDEQ
has responded that they will evaluate groundwater capture following installation of
EW3R. MDEQ is in the process of updating the O&M plan.

On January 18, 2007, MDEQ issued a non-compliance letter to Davis Oil. The
concerns included failure to submit a Corrective Action Plan. The lack of adequate
planning documents for the Davis Oil cleanup affects the TSRR actions because of
concern about drawing free product into TSRR's pumping wells. This concern will be
increased when TSRR pumping wells are relocated onto Davis Oil property because
operation of that pumping wells without drawing in free product will be dependent upon
Davis Oil's proper O&M of the oil recovery system.

4. Protection of the City of Battle Creek Water Supply, and Assessment of the Blocking
Well and Paint Shop Pump-and-Treat System's Effectiveness in Capturing Groundwater
Contamination: The two-line blocking well system has been performing well in providing
protection to the City water supply, capturing up-gradient contamination, and containing
groundwater contamination from the Paint Shop near the property boundary.

Design and O&M of Two-Line Blocking Well System as Operated from December 1996
- May 2004: The two-line system was designed to capture all contaminated ground-
water assuming a City water production rate of 12.4 mgd, and assuming that the City
utilizes the pumping distribution used during the summer of 1992 (this included less
than 1% pumping from restricted use wells, which are near the blocking well system).
The production rate of 12.4 mgd was 80% of the daily maximum pumping rate in 1989.
The design was also checked to make sure it was protective when the restricted use
wells v/ere used to generate as much as 5% of the water production. Based on model
results, Geraghty & Miller proposed normal operating pumping rates of 935 gpm for the
NBW line, and 1675 gpm for the SBW line. Using these flow rates and the Annex flow
rate, the VWF Group was able to use the existing air stripper to treat all of the ground-
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water. Unfortunately, this design provided very little flexibility to increase groundwater
pumping rates because the air stripper was very near its maximum capacity. Geraghty
& Miller's model predicted that this system would provide protection to the City water
supply at City water production rates up to 17 mgd, but that substantial breakthrough
could occur above that production rate.

U.S. EPA approved the Operation and Maintenance Manual (Arcadis Geraghty & Miller,
October 1998, as revised by Progressive in 2000). From 1999 to 2003, the VWF Group
attempted to increase the pumping rates at three NBWs by around 100 gpm during May
- August to lessen the potential for breakthrough during this period of high City water
pumping. Some monitoring results suggested that the two-line blocking well system
may not be as effective as predicted in design documents. Continued low-level VOC
detections in the sentinel wells north of the NBW line indicated that not all of the VOC
contamination was being captured by the two-line blocking well system. In addition,
relatively high-level detections of PCE in shallow monitoring wells near the northeast
end of the SBWs indicated that VOC contamination apparently from the Paint Shop was
migrating around the northeastern end of the SBW line in the shallow groundwater.

Enhanced Blocking Well System: To address these concerns and to provide protection
to the City water supply at higher City water production rates, the VWF Group agreed to
construct enhancements to the two-line blocking well system (see Interim Commitment,
September 22, 2000). To determine the necessary blocking well pumping rates an
updated model prepared by Geraghty & Miller, Inc. was used for the design. The model
and model input assumptions were reviewed by staff from the City, U.S. EPA, MDEQ,
Progressive, and the VWF Group. The draft City and State Consent Decrees provided
that at this time the enhanced system be operated to protect the City water supply at
City water production rates in the range of 16 to 22 mgd (monthly average rate) with a
10% margin of safety (22 mgd + 10% of 22 mgd = 24.2 mgd). The modeling
determined that pumping rates in the NBWs needed to be increased to 1,665 gpm, and
in the SBWs to 2,235 gpm. It was found that the westernmost blocking well in each line
(V22, and GMBW-8) was unnecessary. An additional blocking well (BW-9) was added
to the SBW line to contain groundwater contamination from the Paint Shop that
appeared to be migrating around the northeastern corner of the SBW line in the sand
and gravel aquifer (all the other blocking wells are screened in the bedrock aquifers).
The improvements to achieve the higher pumping rates were constructed by the VWF
Group in 2003 and 2004. Higher blocking well pumping rates will be needed to provide
protection at even higher City water production rates (up to 30 mgd) required under the
final City and State Consent Decrees.
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Since initiation of operation of the enhanced blocking well system, the yearly maximum
monthly average, and maximum daily City water production rates have been as follows:

TABLE: 4: MAXIMUM MONTHLY AVERAGE AND MAXIMUM DAILY PUMPING
RATES FROM THE VERONA WELL FIELD IN MGD FROM 2003 - 2006

YEAR

2003

2004

2005

2006

MAXIMUM MONTHLY AVERAGE
(MONTH)

13.45 (August)

12.23 (July)

13.51 (June)

12.41 (June)

MAXIMUM DAILY (DATE)

16.95(7/31)

15.49(7/14)

16.69(6/16)

16.16(7/17)

This data indicates the City water pumping rates were placing the old two-line blocking
well system (designed to capture all groundwater contamination at 12.4 mgd, and
maximum capability of about 17 mgd) near its limits, but the City water pumping are well
within the capability of the enhanced blocking well system (designed to capture all
groundwater contamination at 24.2 mgd).

For operation and maintenance of the enhanced blocking well system, U.S. EPA and
MDEQ approved the VWF Group's Operation and Maintenance Manual, Progressive,
November 5, 2005 and updated on March 2, 2007. A Contingency Plan for the
Enhanced System and Annex Upgrades is appended to the Operation and Maintenance
Manual, and defines procedures for responding to trigger events, which include
increases in City water production, mechanical/electrical problems, non-decreasing or
increasing VOC trends in sentinel wells, loss of hydraulic capture, VOC detections in the
City waiter influent, and other problems.

As pant of the bypass construction, the VWF Group eliminated wet well pumps, which
had been a source of persistent maintenance problems. The VWF Group also installed
improvements to the pumping systems including: improved telemetry to automate shut-
downs; additional piezometers for improved hydraulic monitoring; and quick disconnects
for some of the blocking wells so that carbon treatment could be added if necessary.

The VWF Group has kept pumping rates near the design pumping rates, and has kept
down-times to a minimum, even during periods of construction. The majority of
downtimes during the past five years resulted from planned activities, including routine
well maintenance, air stripper maintenance, and construction. The percentage of
average total pumping to the design total pumping rate, and percentage uptime for the

32



northern blocking wells (NBWs) and sourthern blocking wells (SBWs) has been very
good, as shown below:

TABLE- 5: PERCENTAGE OF THE DESIGN PUMPING RATE AND PERCENTAGE
UPTIME FOR THE NBWs AND SBWS FROM 2002 - 2006

YEAR

2002

2003

2004 (before
enhancement)

2004 (after
enhancement

2005

2(306

% of Design Rate
Pumping NBWs

104.4%

105.7%

100.6%

101.8%

102.8%

% Uptime NBWs

95.5%

96.6%

97.9%

99%

98.5%

% of Design Rate
Pumping SBWs

100.2%

101.9%

102.8%

102.5%

101.2%

% Uptime SBWs

95.5%

96.8%

96.8%

99.6%

98.8%

Performance appears to have improved since the enhanced blocking well system
started operation. The continuous data logging on a line of three piezometers for the
NBWs, identified that the enhanced system induced a backward gradient near V-26 and
V-27 continuously and probably extending 300 feet from the line in the down-gradient
flow direction (down-gradient if the blocking wells were not operating). Inasmuch as the
NBWs are about 220 feet apart (side gradient), this data indicates that it is very likely
that the NBWs induce a continuous hydraulic barrier preventing contaminated
groundwater from entering the City's well field.

VOC data from the sentinel wells for the NBWs, further indicates that the enhanced
blocking well system has been effective in preventing contaminant breakthrough to the
City well field. The 2006 Annual Monitoring Report includes figures plotting data from
2000 to 2006 for the sentinel wells for the NBWs (sentinel wells GM-3I, GM-4D, GM-4I,
GM-5I, GM-6I, DEQ-1A, DEQ-1B, and DEQ-2A, see Attachment 4). There was a spike
in VOC detections in July 2003 in GM-4D (Cis = 4.3 ug/l), GM-4I (PCE = 5 ug/l), GM-5I
(Cis = 3 ug/l), and DEQ-1B (PCE= 14 ug/l). In accordance with the Contingency Plan,
the VWF Group re-sampled GM-4I and DEQ-1B in August 2003 and no PCE was
detected. It is possible that the spike in concentration was caused by contaminant
breakthrough that occurred when the blocking well system was shut-down for
construction of the enhanced system bypass during May 2003. Only trace
concentrations of VOCs have been detected in the sentinel wells for the NBWs since
the enhanced system was started up in June 2004.
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The following table lists the total number of detections and maximum detections in
sentinel wells that were repeatedly sampled from 2004 through 2006, and appears to
show a general reduction in detections (in general two samples were collected in 2004,
and three in 2005 and 2006; detections are in ug/l; acetone detections are ignored, and
the maximum detections are listed in parenthesis).

TABLIE 6: NUMBER OF DETECTIONS IN SENTINEL WELLS FOR THE NBWs
SINCE START-UP OF THE ENHANCED SYSTEM

Well

DEQ-1A

DEC-IB

DEQ-2A

GM-31

GM-4D

GM-41

GM-51

GM-61

2004

1 (PCE = 0.84)

1 (Cis = 1.1)

0

2 (1,1-DCA=0.39, PCE = 0.72)

0

4(1,1-DCA=0.46, Cis=0.6)

1 (PCE=0.69)

2 (Cis=0.53, PCE=0.9)

2005

0

3 (Cis = 0.83, PCE =
2.1)

0

0

1 (PCE=0.73)

2 (Cis = 0.71)

1 (PCE=0.9)

0

2006

0

1 (Cis=0.68)

Not Sampled

0

0

1 (Cis = 1 .2)

0

0

The sampling results from City production wells also indicates that the blocking well
system is providing protection to the City water supply. The City water influent tap has
been sampled more than 15 times since November 2002, and no VOCs were detected
in any of these samples. Cis, PCE, and 1,1-DCA are by far the most highly
concentrated VOCs from the source areas in the vicinity of the blocking wells, so these
VOCs can be used as indicators of breakthrough. Historically, trace concentrations of
Cis have been detected in City production well V13, and Cis and 1,1-DCA in V36, but
no Cis has been detected in V13 since 1998, and no Cis or 1,1-DCA has been detected
in V36 since 2004.

Public Health Risk in Case of Breakthrough: By 2001, breakthrough was not
considered an emergency situation because VOC concentrations in the vicinity of the
NBWs had decreased to at most a few multiples of the MCLs. From 2004 to 2006, all
samples from the NBWs and monitoring wells associated with the NBWs met the MCLs.

Effectiveness of SBWs in Enhanced Blocking Well System and Containment of Paint
Shop Groundwater Contamination: Continuous data logging of three piezometers for the
western side of the SBWs, identified that the enhanced system induced a backward
gradient continuously probably extending 300 feet from the line near GMBW-6 and
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GMBV/-7 in the down-gradient flow direction. Inasmuch as SBWs are about 160 feet
apart, this data indicates that it is likely that the western portion of the enhanced SBW
system induces a continuous hydraulic barrier preventing contaminated groundwater
from migrating north of the blocking wells.

Interpretation of the extent of shallow groundwater capture at the northeastern corner of
the SBWs using water level data (and containment of the Paint Shop contamination) is
more difficult because of the complications of the geologic and hydraulic system (both
blocking well line influencing flow in three aquifers), and the limited number of
monitoring wells screened in the sand and gravel aquifer in that area. It is unclear how
far northwest or southwest the capture zone extends, but operation of BW-9 was found
to have a significant hydraulic influence as far as CH108I and GM-8 (see Attachment 4).
The chemical data indicates that BW-9 has been effective in drawing in the highest PCE
contaminated groundwater and shifting it away from other areas (the increase in PCE in
BW-9 accompanied by the decrease in PCE in GMBW-1, GMBW-2, CH-144S, CH-1441,
and DEQ-8B). However, PCE is still being detected in the NBWs.

Continued low-level detections of PCE at V26 and V27 could be indicative of residual
PCE contamination between the blocking well lines, or that the SBW line is still not fully
capturing all of the up gradient PCE contamination, which apparently is migrating from
the Paint Shop. Although it is uncertain whether operation of BW-9 is fully achieving its
design objective, it appears that no further action is justified at this time as it is difficult
and expensive to definitively monitor and to design improvements in this location
because it involves multiple aquifers and competition between the two blocking well
lines, and, because BW-9 is only about 500 feet from the NBW line where any
breakthrough around the SBWs will be captured.

Proper abandonment of unused wells is also part of the effort to protect the Verona Well
Field. U.S. EPA and MDEQ have approved an Interim Well Abandonment Plan (which
is an attachment to the State and City Consent Decrees). Per an agreement between
the VWF Group and the City, the City will conduct the initial phase of well abandonment,
in accordance with the approved plan. As of December 2006, the City had abandoned
40 of the 59 wells on the interim well abandonment list.

5. O&M / Groundwater Capture for the TSRR Pump-and-Treat System:

Description of TSRR Pump-and-Treat System: The groundwater pump-and-treat
system at TSRR consists of eight groundwater pumping wells (see EW2 - EW9 in
Attachment 5). The pumped groundwater is treated by an air stripper with carbon off-
gas treatment, and discharged to a storm sewer leading to the Battle Creek River. In
general, two pumping wells are no longer used because groundwater at these wells are
no longer contaminated (EW5 and EW7). The other six wells were designed to be able
to operate at a cumulative design pumping rate of about 300 gpm. MDEQ operated the
pump-and-treatment system under a cooperative agreement with U.S. EPA from 1987
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to May 1996, and from December 1997 to May 2002. After May 2002, MDEQ assumed
full responsibility for O&M of the system.

Target Groundwater Capture Zone: CH2M-Hill estimated that the capture zone
extended approximately 400 feet down-gradient and to the sides of the TSRR
boundaries when the cumulative pumping rates were 250 to 300 gpm. The
groundwater capture zone for the pump and treat system should include the remaining
groundwater having relatively high VOCs in the vicinity of TSRR. In March 2002,
MDEQ conducted vertical aquifer sampling of a temporary well installed near the
present location of DEQ-9 (see Attachment 5). Up to 165 ug/l of VOCs were detected in
one of the VAS samples. In addition, VAS sampling of MW-16 on the south end of the
Davis Oil property detected 399 ug/l of VOCs. Permanent monitoring wells, DEQ-9a,
DEQ-9b and DEQ-10 were installed in November 2004. Total VOCs detected in
samples from DEQ-9a were 41.4 ug/l in November 2004, and ranged from 26 to 41 ug/l
in 2005 - 2006. Total VOCs detected in DEQ-10 have ranged from 188 to 340 ug/l in
2005 - 2007. Based on this new data and considering down gradient data, U.S. EPA
staff believe that the target capture zone should extend to the vicinity of DEQ-9.

Evaluation of Achievement of Target Capture Zone: MDEQ evaluations for the 2001
Annual Performance Monitoring Report suggested that adequate capture was achieved
at 170 gpm and above (see Figure 3 from 2007 Annual Performance Monitoring Report
for Thomas Solvent Raymond Road, MDEQ May 2003), extending as far west as MW9
on the Davis Oil property, and as far north as T6, and may have included DEQ-9.
MDEQ water level data collected on July 12 and July 19, 2002 at groundwater pumping
rates of about 160 gpm showed a similar capture zone. With the addition of DEQ-9a,
and DEQ-10 in 2004, the evaluation of the extent of groundwater capture was
considerably more precise. Water level data from DEQ-9a, DEQ-9b, DEQ-10 and MW4
were compared in Groundwater Elevation Comparison, 2004 to 2006. This evaluation
indicates that the groundwater capture zone was likely to extend to the vicinity of DEQ-
9, at pumping rates as low as 110 gpm (when there was a 0.15 foot gradient between
DEQ-9a and DEQ-10). The gradient between DEQ-9a and DEQ-10 was reversed at a
pumping rate of 82.6 gpm.

Attachment 6 shows the total pumping rates for 2004 - 2006. The pumping rates fell
well below 110 gpm during the following time periods: July 22 - 28 and August 26 -
November 2005. From September 26 - October 31, 2005, pumping rates ranged from
67.9 - 90.7 gpm. During these periods it is likely that groundwater capture did not
include DEQ-9a. Pumping rates that were marginal for adequate capture (100 to 110
gpm) were maintained from November 2005 - February 2006. In March 2006 pumping
rates were increased to about 150 gpm, but the rates gradually decreased to near 110
gpm in September 2006.

From November 2006 - August 2007, MDEQ has been generally able to maintain
pumping rates within the range of 130 -150 gpm. In March 2007, MDEQ increased the

36



pumping rate from EW2 from around 20 gpm to 34 - 35 gpm, which is important
because it is the closest pumping well to the highly contaminated groundwater around
DEQ-10. Near the end of May 2007, after further well treatment, MDEQ was able to
increase the total pumping rate to over 170 gpm, and was been able to maintain
pumping rates in that range through July 2007.

Causes of Reduced Pumping Rates: During much of the 2004 - 2007 time period,
MDEQ operated the TSRR pump-and-treat system at pumping rates that were much
lower than 160 gpm. The causes of the reduced pumping rates, include: 1. shut-down
or reduced pumping of EW3 to prevent discharge of Davis Oil's free product; 2. reduced
pumping capacity due to insufficient or ineffective well and piping treatment and pump
maintenance; 3. reduced pumping rates due to insufficient air stripper maintenance; 4.
reduced pumping capacity due to aging of the pumping wells; 5. reduced pumping
capacity due to a reduction in the regional water levels; and 6. shut-downs for
maintenance, including sequential week-long shut-down of pumping wells. It appears
that shut-down and reduced pumping to prevent discharge of free product, insufficient
treatment and maintenance of pumping wells and the air stripper, and prolonged
maintenance shut-downs were the primary causes of the reduced pumping rates.

MDEQ's plan to prevent entry of free product in the effluent was to monitor and to shut-
down any affected pumping well. On May 21, 2004, MDEQ's contractor, Earth Tech,
identified free product in EW3 during a water elevation check, and immediately turned
off the EW3 pump. The EW3 pump was off from May 21, 2004 - January 13, 2005.
Subsequently, the EW3 pumping rate and possibly the pumping rates in other wells
were reduced to prevent discharge of free product. MDEQ considered installation of a
free product recovery system in EW3, but this was found to be impractical. Since EW3
was restarted, Earth Tech has conducted twice monthly visual inspection and
measurements for free product at EW3, and visual inspection for other pumping wells
monthly. To date, free product has only been observed at EW3. Twice monthly
sampling of EW3 started in February 2005, and has confirmed the presence of free
product constituents in groundwater from EW3. Earthtech dips out free product by hand
when it is thick enough. In April 2006, MDEQ decided to install EW3R on Davis Oil
property along with a free product recovery system in order to enable groundwater
pumping with less concern about discharge of free product, and to increase the rate of
free product removal. Installation of EW3R was expected in early 2007, but has been
delayed by access negotiations with Davis Oil.

The 2007 Annual Performance Monitoring Report (p. 12) states that generally the
pumping wells are inspected tested and tested for specific capacity every three to five
years, and, based on the results, are cleaned and rehabilitated as appropriate. The
eight pumping wells were tested for specific capacity and chemically and physically
treated in October / November 2001 and again four years later in August 2005. The
field reports for 2003 - 2005 show clear signs that fouling of the wells and/or pumps was
contributing to reduced pumping rates. Two of the pumping wells were again
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chemically treated in May 2007. In addition to treating the wells, MDEQ has found that
it is necessary to periodically treat the process piping to remove biological grown and
precipitates.

Typically the air stripper should be inspected every year, and the packing material
replaced every two years. MDEQ has inspected the air stripper annually. MDEQ
replaced the packing material and cleaned the stripping tower in March 2000, in April
2002, in March 2004, in October 2005, and July 2007. In spite of this packing change
out schedule, between August 2005 - October 2005 the pressure loss across the
packing increased and resulted in the need to reduce the pumping rates. The pressure
drop across the packing resulted in a shut-down of the pump-and-treat system on
August 24 at a total pumping rate of 136 gpm. Subsequently, Earthtech reduced
pumping rates to prevent shut-down of the air stripper, and operated the system at 80 -
100 gpm. The system shut-down again for the same reason on September 28, and
Earthtech restarted and operated the system at around 68 - 84 gpm until the tower
media was replaced in late October. After the tower media replacement, the system
was restarted, and the pressure differential across the packing was reduced to 1 - 4
inches. However, the initial pumping rate was only 90 gpm, and only increased to
around 110 gpm during November 2005.

On a number of occasions, treatment / maintenance of pumping wells were conducted
sequentially, and took over a week per well. This contributed to reduced pumping rates.

MDEQ has provided some documentation that suggests that the pumping rates that are
achievable following well treatment have been reduced since the system started up in
1987. The MDEQ has suggested that because of the long-term usage of the pumping
wells, a larger than normal volume of aquifer surrounding the well has become partially
plugged. For this reason, future well treatments will attempt to treat a larger volume of
the aquifer. There has been a decrease in the regional water table, but plots of the
water elevations versus pumping rates indicate that this is not the major factor in the
reduced pumping rates at TSRR.

MDEQ actions to improve O&M: MDEQ is committed to improving the quality and
frequency of O&M activities in order to improve the cleanup and containment of TSRR
groundwater. This commitment is reflected in improved pumping rates during 2006 and
2007, and in recent submissions of the 2006 Annual Performance Monitoring Report,
and Groundwater Elevation Comparison, 2004 - 2006. MDEQ has stated that the new
O&M contract provides for clearer scheduling of routine maintenance items such as the
annual specific capacity testing of pumping wells and treatment / maintenance as
needec. To further improve O&M, MDEQ intends to install EW3R and a free product
recovery system on the Davis Oil property, and subsequently to operate EW3R while
Davis Oil operates the free product recovery system. Subsequently, MDEQ plans to
perform the following evaluations:
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• evaluate the groundwater capture zone quarterly;
• conduct a more detailed evaluation of whether adequate groundwater capture

was achieved during the period from 2001 - 2006;
• conduct a detailed evaluation of the impact of relocation of EW3R on

groundwater capture; and
• evaluate whether air treatment can be discontinued.

Impact of Davis Oil Free Product: The TSRR cleanup overlaps with the cleanup of a
floating free product and groundwater contamination on the Davis Oil property, which is
located across Raymond Road from TSRR. The TSRR pump-and-treat capture zone
contains the floating free product from the Davis Oil facility (compare estimated extent
of free product in Attachment 7 to the capture area in Attachment 5). The TSRR pump-
and-treat system is not designed to handle free product, and for that reason one of its
pumping wells (EW3) has been shut-down or reduced in flow to prevent the pumping
from drawing in the free product, at times pumping from other wells has been reduced,
and the pumping wells are regularly monitored for free product and hazardous
constituents unique to Davis Oil. Operation of EW3R, which is expected to be installed
during 2007, will rely upon the oil recovery by Davis Oil to prevent free product from
being drawn into the EW3R discharge.

It is clear that fouling of pumping wells, and the air stripper has resulted in reduced flow
rates, increased downtimes, and increased costs for cleaning and maintenance of the
pumps, pumping wells, and air stripper. Some of the system fouling may be
exacerbated by the Davis Oil's free product's impact on geochemical conditions. Free
product can be biologically active resulting in low dissolved oxygen concentrations and
reducing conditions, which can cause high iron and manganese concentrations. The
high dissolved iron and manganese groundwater can become more oxygenated in a
pumping well having a well screen above the water table, can precipitate, and clog the
well screen and the aquifer near the pumping wells. The potential for the Davis Oil free
product to increase TSRR pump-and-treat system maintenance costs, and reduce
pumping rates can be further evaluated using data on oxygen-reduction potential and
dissolved oxygen from well development data.

Cleanup of the free product at Davis Oil has been a prolonged process. The first
documented release at Davis Oil occurred in 1986 when a release of diesel fuel was
identified, and remedial efforts began during that year under MDEQ oversight. On a
later date, a 6,000 gallon underground storage tank and a 1,000 gallon underground
storage tank failed tightness testing and were removed. During the removal, impacted
soil was observed. Free product was detected in one monitoring well. In 1990, three
unleaded gasoline underground storage tanks failed tightness tests and were removed.
During removal, impacted soil was observed, and some was removed. In March 1990,
Davis Oil removed additional visually contaminated soil. In February 1991, Davis Oil
removed one 500-gallon waste oil tank, and its surrounding soil. Floating free product
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was rediscovered in August 1999 when replacement monitoring wells were installed on
the Davis Oil property. Since 1999, Davis Oil has removed free product from monitoring
wells and from a recovery well by hand bailing when possible.

In 2002, free product levels increased and additional monitoring wells were installed. In
2003, forensic testing of the free product indicated that it is a middle distillate, such as
diesel fuel #2 or heating oil. However, a free product sample collected in 2001 detected
high concentrations of three TSRR contaminants of known concern: ethyl benzene (460
mg/kg), 1,1,1-trichloroethane (24 mg/kg), and xylene (300 mg/kg); and a free product
sample collected in 2002 detected the following: benzene (0.001%); toluene 0.050%;
ethylbenzene (0.015%); and xylenes (0.121%). These VOCs are not components of
middle distillate, diesel or heating oil. Some of these VOCs may have been from Davis
Oil's previous gasoline tank leak, and or from migration of contamination from TSRR.

As of June 2006, Davis Oil had removed 61.65 gallons of product by manual bailing.
Davis Oil's consultant believes that the estimated extent of the free product has
decreased since 1999. A pilot test for soil vapor extraction treatment was conducted in
2001, but it was concluded that soil vapor extraction by itself would not readily remove
the free product from the water table. The pilot test report suggested that air sparging
would achieve higher VOC removal rates than soil vapor extraction (letter dated
February 13, 2002 from Ranger Research, Inc.). The free product recovery well near
EW3R should increase the removal of free product.

On January 18, 2007, MDEQ issued a non-compliance letter to Davis Oil. Deficiencies
included: not cleaning up highly contaminated soil; and not aggressively removing free
product. The pace of the Davis Oil cleanup, is impacting the TSRR pump and treat
system in the following ways:

• additional monitoring has been conducted for Davis Oil's free product in the
pumping wells, and for Davis Oil's contaminants in the groundwater;

• pumping rates have had to be reduced to prevent discharge of free product;
• EW3R is being installed at least partially to prevent discharge of free product;
• MDEQ and U.S. EPA plan to further evaluate use of air sparging to complete the

TSRR cleanup, and the presence of Davis Oil's free product and groundwater
contamination will impact this work;

• there is potential that the Davis Oil contamination is increasing fouling of TSRR
pumping wells and air stripper, resulting in decreased pumping rates, more
down-times, and higher maintenance expenses.

Evaluations to Reduce Treatment Costs: During 2007, MDEQ plans to evaluate
whether pump and treat costs can be reduced by discontinuing the vapor phase carbon
treatment. MDEQ will also be considering turning off two more pumping wells because
the groundwater is no longer contaminated while maintaining an adequate groundwater
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capture zone. Due to influent concentrations of PCE,5 the pending initiation of pumping
of EW3R, and possible adjustments in pumping rates, MDEQ has determined that it is
premature to evaluate discharge without treatment.

6. O&M / Groundwater Capture for the Annex Pump-and-Treat System: From
December 1996 - September 2003, this system consisted of two pumping wells
screened in the intermediate sandstone aquifer, and a pump station, which pumped the
groundwater through a pipeline to the VWF air stripper. In 2000, U.S. EPA concluded
that this system was not fully capturing groundwater in the sand and gravel aquifer,
which contains the most highly contaminated groundwater. The VWF Group installed
one shallow pumping well and conducted pump tests in 2002. By September 2003, the
VWF Group had installed and initiated operation of two shallow pumping wells screened
across the sand and gravel and the top of the sandstone aquifer (the sand and gravel
aquifer by itself was not productive enough). The VWF Group anticipated that the two
deep wells would pump at 55 and 75 gpm, and the two shallow wells would pump at 35
gpm each.

With the addition of the shallow groundwater pumping wells, hydraulic data clearly
indicated that the shallow source area groundwater was being contained by the pump-
and-treat system. Water levels were recorded once per day for the first 13 days after
start-up, and once per month for the next 12 months. The initial total pumping rate from
the two shallow wells was 23.6 gpm, and 118 gpm from the deeper wells. The VWF
Group reported an operating time percentage of 95 - 97.4% during the first year of
operation, but that the shallow wells had to be chemically cleaned several times during
the first year because of iron fouling. In spite of the frequent chemical cleaning, the total
pumping rate from the two shallow wells had decreased to 12.25 gpm during month 13,
but the water levels showed that an inward gradient possibly extending beyond sentinel
well MW2A.

Cis-1,2-dichloroethylene, PCE and TCE concentrations in the shallow pumping wells
have been much higher than in the deeper pumping wells, and increased versus time
after start-up while concentrations in the deeper pumping wells dropped. These trends
confirm that the shallow pumping wells are drawing in the most highly contaminated
groundwater, and keeping it from moving into the sandstone aquifer.

Unfortunately, pumping rates from the shallow groundwater pumping wells have
continued to drop, and since April 2006 pumping rates have not been maintained much
above 5 gpm despite frequent well cleaning and maintenance efforts. At this pumping
rate, the water levels collected on July 27, 2006, did not show an inward gradient.

5 In 2006 - May 2007, the influent to the TSRR air stripper met all of the discharge limits except for
PCE, which ranged from 2.7 - 7.0 ug/l compared to the limit of 3 ug/l, and BETX, which ranged from 9.8 -
30.6 ug/l compared to a limit of 20 ug/l.
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Progressive has attributed the reductions in pumping rates to iron fouling and lowering
of the water table / dewatering of the sand and gravel aquifer. It should not be
necessary to take further action to improve pumping rates from the shallow Annex
pumping wells because groundwater concentrations in the intermediate sandstone
pumping wells and the sentinel wells (MW-2A and MW-2B) have not increased,
because operation of the air sparging system has resulted in a large drop in
groundwater concentrations, and because the continued operation of the air sparge
system is likely to result in achieving CUOs at the Annex within a few years (see
Attachment 8); and because it appears that the VWF Group is doing as much as
possible to maintain higher pumping rates from the shallow pumping wells.

7. VOC Removal from Groundwater: Between start-up of the two-line blocking well /
Annex / Paint Shop pump-and-treat system (December 1996) through December 2000,
approximately 1100 pounds of VOCs were removed by the system. From January 2001
through December 2006 more than 1,000 pounds of VOCs were removed. The rate of
VOC removal has gradually decreased from nearly 300 pounds in 1997 to about 130
pounds in 2006.

Based on before and after groundwater data, Progressive has estimated that the Annex
air sparging system removed about 60 pounds of VOCs from groundwater in the
southern part of the Annex during its first year of operation (November 19, 2004 -
November 18, 2005). Progressive estimates that only about two pounds of VOCs
remain in groundwater in this part of the Annex.

In the first five-year review, it was roughly estimated that 19,000 pounds of VOCs had
been removed from the groundwater between the time of initiation of operation of the
TSRR groundwater extraction system in 1987 through September 2000. From October
2000 to December 2006, approximately another 460 pounds were removed. For each
year from 2001 to 2004 the pounds of VOCs removed decreased by about 50%
compared to the previous year. In 2002, 119 pounds were removed, and in 2005 and
2006, only 23 and 19 pounds of were removed, respectively. Lower pumping rates
probably contributed to the lower VOC removal rate at TSRR in 2004 - 2006.

8. Groundwater Concentration Trends at NBWs: The remaining VOC detections in the
vicinity of the NBWs are near the groundwater CUOs. The following table compares
maximum VOC detections exceeding the CUOs in the NBWs and wells that may be up-
gradierit from the NBWs from the 2005 - 2006 sampling events, with the maximum
detections from 1999 to 2000 sampling events, and with the CUOs.
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TABLE 7: COMPARISON OF 1999 - 2000, TO 2005 to 2006 MAXIMUM
DETECTIONS EXCEEDING 2003 ESD CUOS IN NBWs AND MONITORING WELLS
POTENTIALLY UP-GRADIENT FROM THE NBWs (concentrations are in ug/l, NS =
not sampled)

PARAMETER

Benzene

PCE

PCE

PCE

PCE

VC

PCE

PCE

TCE

VC

WELL

V-25

V-26

V-27

V-28

W-11

DEQ-7A

GMDP-4

GM-8

GM-8

GM-2

1999-2000

ND

3.7

7

2

4

1.3

28

7.8

7.6

2

2005 - 2006

2.6

2.1

1.8

<1

NS

<1

NS

5.6

4.4

<1

ESD CUO

1

1

1

1

1

1

1

1

2.5

1

The detection of benzene in well V-25 in 2006 may be an aberration because benzene
has not been detected in the vicinity of the blocking wells for many years. The primary
remaining contaminant of concern is PCE. As can be seen from the table, there were
small decreases in PCE concentrations in samples from V-26, V-27, V-28, and GM-8. If
BW-9 is successful in cutting off the up gradient PCE, then PCE should gradually
decrease as the residuals adsorbed to solids and small pore spaces are removed.

9, Groundwater Concentration Trends at TSRR: VOC concentrations in groundwater
below the TSRR property are continuing to drop. The following table shows that VOCs
in groundwater from the pumping wells decreased substantially between 2000 - 2001
and 2006 - 2007.
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TABLE 8: CONCENTRATIONS OF VOCS EXCEEDING CUOS AT TSRR IN 2000 or
2001 COMPARED TO MOST RECENT SAMPLING (2006 or 2007 EXCEPT AS
OTHERWISE NOTED, Concentrations are in ug/l)

LOCATION/PARAMETER

Wells in TSRR source area,
and pumping wells

EW2/PCE

EW2/7CE

EW2/VC

EWS/Cis

EW3/PCE

EWG/Cis

EW6/PCE

EW6/TCE

EWS/Cis

EW8/PCE

EW8/TCE

B18S/Cis

B18S/PCE

B18S/TCE

B20/PCE

Wells down-gradient from
TSRR on DAVIS OIL property

DEQ-10/PCE

DEQ-10/TCE

DEQ-10/VC

MW-2/Cis

MW-2/PCE

MW-2/TCE

CUOs

1

2.5

1

70

1

70

1

2.5

70

1

2.5

70

1

2.5

1

1

2.5

1

70

1

2.5

2000/2001

120

29

3

73

10

43

5.8

16

22

3.5

7.3

16

36

4.2

4.5

(not installed)

(not installed)

(not installed)

270

-c2

<2

2006 / 2007

9.8

1.4

«1

6.9

6.1

1.7

2.6

1.0

4.2

2.5

1.8

7.8

49

15

1.4

170

14

L_ < 1

12(7/04)

89 (7/04)

21 (7/04)
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LOCATION/PARAMETER
MW-2/VC

MW-4/PCE

MW-4/TCE

MW-4/VC

MW-6/Methylene chloride

MW-6/1 ,1 ,2-trichloroethane

MW-6/y/C

MW-10/Ethyl benzene

MW-10A/C

MW-H/VC

MW-1&/PCE

MW-19/PCE

MW-20/PCE

MW-20/TCE

Wells down-gradient from
TSRR north of Emmett Street

DEQ-9a/PCE

DEQ-9a/TCE

CH-1398/Cis

CH-139S/PCE

CH-139S/TCE

CH-139S/VC

CH-139I/PCE

CH-139I/TCE

CH-139I/VC

W-6S/PCE

W-6S/TCE

W-6I/ Etenzene

CUOs
1

1

2.5

1

5

1

1

74

1

1

1

1

1

2.5

1

2.5

70

1

2.5

1

1

2.5

1

1

2.5

1

2000 / 2001
111

180

34

14

170(4/02)

5.1(4/02)

1 1 (4/02)

82 (4/02)

6.7 (4/02)

<5

not installed

not installed

not installed

not installed

(not installed)

(not installed)

13

12

3.9

45

140

79

18

100

28

ND

2006 / 2007
9.3 (7/04)

120

17

3.6

not sampled

not sampled

not sampled

84 (4/05)

6.8 (4/05)

1.7

1 .6 (4/05)

2.4 (4/05)

4.3

2.3

11

5.3

180

ND

38

61

63

46

1.6

45

13

1.2
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LOCATION/PARAMETER

W-6I/PCE

W-6I/TCE

W-61/Cis

W-6I/VC

CUOs

1

2.5

70

1

2000 / 2001

23

120

150

27

2006 / 2007

21

110

140

8.3

Many of the concentrations decreased by about one order of magnitude, although in
general PCE decreased less. In 2000, MDEQ estimated that it would take 7 to 12 more
years to achieve the groundwater CUOs at TSRR. This estimate would result in
cleanup by 2007 to 2012, and is within the range of the estimated time for complete
groundwater clean-up in the Public Comment Draft Feasibility Study, CH2M-HNI,
February 1991 (2007 - 2017). It appears that these estimates were not unreasonable
because water quality in groundwater from the pumping wells is now approaching the
CUOs.

However, the data for groundwater underlying Davis Oil, and TSRR and Davis Oil soil
data suggests that reaching the groundwater CUOs could take a prolonged period of
time. There is not a clear indication of a drop in VOC concentrations in groundwater
below Davis Oil or north of Emmett Street. The remaining area of highest VOC
contamination in groundwater appears to underlie the Davis Oil property, which is not
the center of groundwater pumping (see Attachment 5). The TSRR groundwater
cleanup has the additional complication of overlapping with cleanup of free product on
the Davis Oil property. North of Emmett Street, VOC concentrations are about one
order of magnitude lower at DEQ-9 compared to concentrations on the Davis Oil
property. Farther down-gradient, the VOC concentrations are generally somewhat
higher in the intermediate aquifer and have been relatively unchanged.

Residual soil contamination could also prolong the groundwater cleanup. MDEQ
detected 600 ug/kg of PCE in a soil boring sample located a couple feet above the
water table near DEQ-10, and 450 ug/kg in a soil boring sample located a couple feet
above the water table near DEQ-9. It has been suggested that the PCE detected in
these borings could be residuals from a historical spread of free product from TSRR.
The TSRR soil sampling by MDEQ in May 2005 identified VOCs in vadose zone soils
significantly exceeding the CUOs.

Recently, in order to improve groundwater capture, and increase the rate of VOC
removal in the DEQ-10 area, MDEQ has increased the pumping rate at EW2, which is
the closest pumping well to DEQ-10. It is possible that MDEQ's relocation of EW3 onto
the Davis Oil property will increase the VOC removal rate, but considering that EW3R
will be about 100 feet up gradient from DEQ-10, it is unlikely to have much impact on
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cleanup of the shallow groundwater in that area. MDEQ has ruled out location of an
additional pumping well near DEQ-10 at this time. U.S. EPA and MDEQ have plans to
evaluate whether use of air sparging technology, possibly accompanied by SVE, can
significantly reduce the time for groundwater and soil cleanup.

Groundwater contaminants under Davis Oil that are not VWF contaminants of concern
and that exceeded 2004 PRGs or MCLs are summarized in the following table (data is
in ug/l). The table shows that most of the detections that exceed PRG/MCLs do not
exceed the Michigan Tier 1 Risk Based Screening Levels (RBSLs), which are the
required cleanup criteria under Part 213 of the State of Michigan regulations. However
these contaminants migrate at a slower rate in groundwater than the chlorinated VOCs
from TSRR, and are likely to eventually biodegrade in the groundwater.

TABLIE 9: CONTAMINANTS OTHER THAN VERONA WELL FIELD
CONTAMINANTS OF CONCERN THAT EXCEEDED PRGs OR MCLs IN
GROUNDWATER UNDER OR NEAR DAVIS OIL

WELL

EW3

MW-3

MW-6

MW-10

MW-11

MW-12

DATE
SAMPLED

July 2006

11/11/2003

4/22/2002

4/1/2005

4/1/2005

4/8/2002

DETECTION

Benzo(a)anthracene: 1 .7
Benzo(a)pyrene: 1.3

Benzo(b)flouranthene: 1 .3
Benzo(k)flouranthene: 1 .2
Bis(2-ethylhexyl)phthalate: 8.0

Hexachlorobenzene: 2.1

1,1,2,2-TCA:62
1 ,2,4-trimethylbenzene: 29
1 ,3,5-trimethylbenzene: 14
naphthalene

1 ,2,4-trimethylbenzene: 200
1 ,3,5-trimethylbenzene: 32
naphthalene: 27

1 ,2,4-trimethylbenzene: 1 50
1,3,5-trimethylbenzene: 33
naphthalene: 36

benzo(a)pyrene: 0.088
naphthalene: 17

1 ,2,4-trimethylbenzene: 1 1 0
1 ,3,5-trimethylbenzene: 20
naphthalene: 52

PRG/MCL

PRG =0.092
PRG = 0.0092
MCL = 0.2
PRG = 0.0092
PRG = 0.92
PRG = 4.8
MCL = 6
PRG = 0.042

PRG = 0.055
PRG = 12
PRG = 12
PRG = 6.2

PRG = 12
PRG = 12
PRG = 6.2

PRG = 12
PRG = 12
PRG = 6.2

PRG = 0.0092
PRG = 6.2

PRG = 12
PRG = 12
PRG = 6.2

Michigan Tier
1 Res. RBSL's

2.1
5.0

1.5
1.5
6.0

1.0

8.5
63
72
520

63
72
520

63
72
520

5.0
520

63
72
520
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WELL

MW-13

MW-20

DATE
SAMPLED
4/8/2002

7/18/2005

DETECTION

1,2,4-trimethylbenzene: 190
1 ,3,5-trimethylbenzene: 42
naphthalene: 1 30

1 ,2,4-trimethylbenzene: 86
1 ,3,5-trimethylbenzene: 23

PRG/MCL

PRG = 12
PRG = 12
PRG = 6.2

PRG = 12
PRG = 12

Michigan Tier
1 Res. RBSL's
62
72
520

62
72

10. Groundwater Concentration Trends at the Annex and Paint Shop: Air sparging at
the Annex and Paint Shop has increased the rate of groundwater cleanup, and
groundwater concentrations are approaching the CUOs. The First Five-Year Review
Report noted that at the Annex VOC concentrations had decreased by orders of
magnitude since U.S. EPA's remedial investigation, but that in general trends in source
area groundwater VOC concentrations were mixed, and that shallow groundwater in the
vicinity of source area monitoring wells B-8S, B-9, and B-25 still contained hundreds of
ug/l of Cis, PCE and TCE.

In accordance with an agreement with MDEQ, the VWF Group constructed and on
November 19, 2004, started operating an air sparging system in the southern portion of
the Annex. The agreed upon period of operation of the air sparging system was one
year. The air sparge system consisted of 17 air sparging wells generally spaced 30 feet
apart, and a number of additional piezometers were installed to monitor the system.
One year of operation of the air sparging resulted in 75 to 99% decrease in total VOC
concentrations in samples from the most contaminated groundwater in the southern
portion of the Annex. The air sparging also may have created aerobic conditions in the
groundwater, which has apparently resulted in a drop in arsenic concentrations.
Because the air sparging was very successful, the VWF Group decided to continue the
air sparging treatment at the Annex beyond the one year period required under the
State Consent Decree, and, in January 2006, expanded the air sparging system to
include the northern half of the Annex. The expanded system continued operation of 10
of the 17 air sparge wells in the southern portion of the Annex, and added 10 air sparge
wells in the northern part of the Annex at approximately 50 foot spacing. Results to
date indicate that the continued air sparging of the expanded system is reducing VOC
concentration in groundwater in the northern portion of the Site, and is continuing to
reduce concentrations in the southern portion. In an attempt to provide some reduction
in VOCs in the near down-gradient area, the VWF Group initiated air sparging at MW-
2B in October 2006.

Groundwater is now approaching the CUOs in what was formerly the most highly
contaminated areas of the Annex. Detections exceeding the CUOs at the Annex from
the latest sampling (July or November, 2006) are summarized in the following table.
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TABLEE10: MAXIMUM ANNEX GROUNDWATER DETECTIONS EXCEEDING CUOs
IN SAMPLES COLLECTED IN JULY AND NOVEMBER, 2006 (concentrations in
ug/l)

WELL

ARW-1S

ARW-2S

B-8S

B-9

B-23

B-25

GMA-2D

GMP-9S

MW-1

MW-2A

MW-3

MW-4

PCE
(CUO = 1)

1.2

19

1.1

1.6

15

32

3.3

1.5

53

4.4

3.7

TCE
(CUO = 2.5)

13

4.3

8.8

8.5

4.3

VC
(CUO = 1)

4.9

3.8

1.9

3.3

1.9

1,2-DCA
(CUO = 1)

2.6

Arsenic
(CUO =10)

28

PCE, TCE, and VC exceeded CUOs in a number of locations, and 1,2-DCA and arsenic
exceeded the CUO in groundwater at B-9. The highest PCE detection was at down-
gradient sentinel well MW-2A. It should be noted that there may be some rebound in
groundwater concentrations when the air sparging is turned off because of contaminant
desorption from solids, and migration from pore spaces.

The First Five-Year Review Report noted that VOC concentrations at the Paint Shop
were orders of magnitude less than concentrations detected during U.S. EPA's remedial
investigation, but that hundreds of ug/l of PCE remained in source area groundwater at
monitoring wells CH-145, and W14. The report also noted that although VOC
concentrations have been decreasing in the Paint Shop source area, the highest PCE
detection up-gradient from the SBWs was at the Paint Shop.

Because of the success of the air sparging operation at the Annex, an air sparging pilot
test was conducted at the Paint Shop in June 2005. Subsequently, because the pilot
test results were promising, Grand Trunk continued operation of the pilot air sparge
wells. The results through March 2006 indicated substantial reductions in VOC
concentrations at wells east of the Car Department Building (W-14, CH-1401, CH-1451,
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and PSRW-1 A, see Attachment 4), but not at monitoring wells west of that building (CH-
1061, W-13, CH-1461). To attempt to improve the distribution of the air, Grand Trunk
started air sparging at CH-1061 in June 2006. Groundwater is now approaching CUOs
in what was formerly the most highly contaminated area east of the building based on
data from CH-1451, PSRW-1 A, and W-14. Detections exceeding the CUOs at the Paint
Shop during 2006 are summarized in the following table.

TABLEE11: PAINT SHOP GROUNDWATER DETECTIONS EXCEEDING CUOs IN
SAMPLES COLLECTED IN SAMPLES COLLECTED IN 2006 (concentrations in
ug/l)

WELL

CH-1061

CH-1401

CH-1421

CH-1451

CH-1461

PRSW-1A

W-13

W-14

PCE
(CUO = 1)

140

3.6

5.9

25

33

3.2

30

21

TCE
(CUO = 2.5)

5.6

12

PCE exceeded CUOs in a number of locations, and TCE in two locations. In spite of
the addition of air sparging at CH-1061, PCE concentrations at W-13, which is near CH-
1061, only decreased slightly, and groundwater at CH-1461 which is about 50 feet north
of CH106I appears to be unaffected. It should be noted that there may be some
rebound in groundwater concentrations when the air sparging is turned off because of
contaminant desorption from solids, and migration from pore spaces.

11. Groundwater Concentration Trends at SBWs: Because high concentrations of
VOCs remain in groundwater down-gradient from TSRR, the Annex, and Paint Shop, it
is anticipated that the SBW line will have to continue operating for many years (this is
consistent with the expectation in the ROD).

Trends in PCE concentrations appear to show that BW-9 was successful in drawing-in
groundwater with the highest PCE concentrations.
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During 2006, groundwater samples exceeded the CUOs near the SBWs only for PCE at
BW-9, DEQ-8A, GMBW-6; TCE at GMBW-6; and VC at GMP-2D. Although VOC
concentrations in the vicinity of the SBWs are relatively low, VOC concentrations at
monitoring wells down-gradient from the TSRR and Annex pump-and-treat systems,
and at certain Paint Shop wells remain relatively high and available data indicates that
attenuation was only very gradual between 2001 and 2006:

• At Annex sentinel well MW-2A, PCE decreased from over 80 to around 50 ug/l,
and TCE decreased from 10 to 4.1 ug/l;

• At well W-8I, farther down-gradient from the Annex, Cis decreased from about
110 to 55 ug/l, TCE from 35 to 15 ug/l, and PCE from 15 to 10 ug/l;

• At well W-4I, down-gradient from the Annex but near the SBWs, Cis stayed about
the same at 40 ug/l while other VOCs were at low concentrations (all were below
CUOs);

• At CH-139S, CH-139I, W-6S, and W-6I down gradient from TSRR, Cis, TCE, and
VC apparently increased at CH-139S, while these VOCs and PCE decreased
slightly at the other locations (see Table 7);

• At well CH-106 at the Paint Shop, PCE ranged from 120 - 200 ug/l with no clear
downward trend, and TCE has remained around 5 ug/l (air sparging is now being
conducted at this well);

• At well CH-146!, down-gradient from the Paint Shop, PCE ranged from 6 to 65
ug/l with no clear downward trend, and TCE has ranged up to 20 ug/l with no
clear downward trend;

• At well W-13, down-gradient from the Paint Shop, PCE ranged from 28 to 82 with
no clear downward trend.

In general, PCE and TCE concentrations are higher in the groundwater nearer the
source areas and lower farther down-gradient, while Cis and VC concentrations are
higher farther down-gradient. This suggests that some anaerobic biodegradation of
PCE and TCE to Cis and VC is taking place as the contaminants migrate down-
gradient. It has been theorized that if the historical free product release extended to
DEQ-9 and beyond, the residual VOCs above the present water table could be
contributing to continuing high concentrations of VOCs in the groundwater down
gradient from Emmett Street.

12. Soil Clean-up and Sampling at TSRR: The TSRR SVE system was successful in
removing a large quantity of VOCs from the vadose zone soils. CH2M-HHI estimated
that the SVE system removed 50,000 pounds of VOCs during the period of operation
from 1988-1992. The SVE system at TSRR consisted of 24 vapor extraction wells, an
air/water separator, two blowers, and an off gas treatment system. Twenty-one
underground storage tanks were removed from TSRR in 1991.
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TSRR soil clean-up verification sampling was conducted in June 1992. U.S. EPA
conducted random soil sampling including collection of more than 105 samples of
vadose zone soils from 26 soil boring locations (each boring was sampled at 5 foot
intervals from ground surface to the water table). All samples were analyzed only for
VOCs. Based on the June 1992 sampling results, MDEQ believed that a potential VOC
hot spot needed to be investigated and, therefore, conducted additional VOC soil
sampling in May 2005. These data sets are compared in the following table (duplicates
collected in 1992 were averaged).

TABLIE11: COMPARISON OF DATA SETS FOR 1992 TSRR SOIL SAMPLING BY
CH2M-HILL AND 2005 TSRR SOIL SAMPLING BY MDEQ (concentrations in ug/kg)

No. soil borings

Method of selecting boring
locations

No. sample locations

Sample collection /
preservation

No. locations where PCE
exceeded CUO (20 ug/kg)

Range of PCE detections

average PCE cone.

Number of locations where
TCE exceeded CUO (50
ug/kg)

Range of TCE detections

Average TCE cone.

Number of locations where
PRG for residential direct
contact exposure was
exceeded
( PCE =480, TCE=53 ug/kg)

1992 DATA SET

26

random grid locations over
TSRR source area

104
Split spoon, glass jar, ice

11

0.6-712 ug/kg

16 ug/kg
(assume non-detects = 1 )

0

1 -47 ug/kg

3 ug/kg (non-detects = 1 )

0

2005 DATA SET

8

directed sampling at potential hot
spots and near pumping wells

40
Macrocore sampler, field
preservation with methanol

31

59 - 5,400 ug/kg

460 ug/kg
(assume non-detects = 30, Vfe of the

lowest VOC detection)

11

61 -1,100 ug/kg

73 ug/kg (non-detects = 30)

12

As can be seen, the 2005 VOC data shows much higher concentrations than in 1992.
As previously mentioned, methods for preservation of VOCs during sampling and
analysis have greatly improved since 1992, and for that reason, U.S. EPA has
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concluded that the 2005 data should be considered more reliable. The 2005 data
indicates that PCE remains in vadose zone soils at each of the boring locations at
concentrations exceeding its soil CUO, with a maximum of 5,400 ug/kg. TCE remains
in vadose zone soil exceeding its soil CUO five of the eight boring locations with a
maximum detection of 1,100 ug/kg. Previously, based on the 1992 data, U.S. EPA had
concluded that the SVE treatment had nearly reached the CUOs, and that no further soil
treatment was necessary. This decision will have to be reconsidered in light of the 2005
data. However, even using the 2005 data, it is clear that the SVE system was very
successful in removing a large amount of VOCs.

13. Soil Cleanup and Sampling at the Annex and Paint Shop: SVE was performed at
the Annex and Paint Shop from April 1993 through June1994. The SVE system at the
Annex included 18 SVE wells and 7 piezometers. The SVE system at the Paint Shop
included 4 SVE wells and 3 piezometers. VWF Group's consultant estimated that the
SVE system at the Annex removed more than 4,600 pounds of VOCs, and at the Paint
shop more than 2,300 pounds of VOCs. From vacuum readings, the consultant stated
that the SVE system may not have influenced the entire extent of soil contamination at
the Annex and Paint Shop as defined in the SVE Systems Final Design Report,
Geraghty & Miller, July 13,1993. The areas of influence were further reduced after
October 1993 when vacuum and air flow rates for both SVE systems were reduced to
lessen accumulation of water in the air/water separator, which had been causing severe
operational difficulties. U.S. EPA approved temporary shut-down of the SVE systems
until the water table at the Annex and Paint Shop was lowered, which was anticipated to
occur as a result of operation of the pump-and-treat systems.

Preliminary soil sampling was conducted in 1996 to evaluate the effectiveness of the
SVE. Nine soil samples were collected from three soil borings in some of the most
contaminated areas. The results indicate that SVE was successful in removing a large
quantity of VOC from soil at the Annex and Paint Shop, but is unlikely to have achieved
the soil CUOs. Total VOCs at the most contaminated location of the Annex were
reduced from 649,000 ug/kg to 264 ug/kg in 1996, but PCE was detected at 240 ug/kg,
which greatly exceeds the CUO of 20 ug/l.

The VWF Group conducted additional soil boring sampling north of the previously
defined source area at the Paint Shop during 2000. The results provide assurance that
the extent of the Paint Shop source area was accurately delineated during the Rl.

The final soil sampling to assess achievement of the soil CUOs is tentatively scheduled
to be conducted in 2008. A Final Soil Clean-up Verification Sampling Plan
(Progressive, January 2001) has been approved by U.S. EPA and MDEQ for evaluating
the effectiveness of the soil treatment at the Annex and Paint Shop. At the Annex,
generally this plan provides for collection of around 60 samples from 15 randomly
selected soil boring locations and 5 directed locations (each boring will be sampled at 5
foot intervals from ground surface to the water table). At the Paint Shop, this plan
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generally provides for collection of around 84 samples from 14 randomly selected soil
boring locations and 7 directed locations (again each boring will be sampled at 5 foot
intervals from ground surface to water table). At both source areas, a soil sample will
be collected from any stained soil (based on visual observation or FID readings)
encountered in the randomly selected soil borings. At both source areas, all of the
boring samples will be analyzed for VOCs, and one sample from half of the randomly
selected boring locations will also be analyzed for naphthalene, and bis(2-
ethylhexyl)phthalate. In addition, a group of metals (arsenic, barium, cadmium,
chromium, copper, manganese, mercury, vanadium, and zinc) will be analyzed on the
sample collected from the sampling interval above the water table at the directed
sampling locations.

Because the number of soil samples analyzed for SVOCs, pesticides, RGBs, and
metals in source area soils was very limited, additional samples were collected and
analyzed for these parameter groups in soil samples collected at the Annex and Paint
Shop in December 2002. Based on a comparison of the results with residential PRGs,
concern about these contaminants was screened out at the Paint Shop. For the Annex,
dermal contact with dieldrin and certain carcinogenic polyaromatic hydrocarbons could
not be screened out in case of residential exposures, but based on comparison of
average concentrations to industrial PRGs, the Annex was believed to be acceptable for
industrial exposures. Residential exposures were not a concern because a restrictive
covenant has been added to the deed for the Annex that includes a permanent
restriction on residential development of that property.

It is likely that the continued air sparging at the Annex and Paint shop is further reducing
VOC concentrations in the soil. Theoretically, soil VOC concentrations could either
increase (VOCs in the sparge air could condense or adsorb onto the soil), or decrease
(sparge air could strip VOCs from the soil). However, because the VWF Group has
continued to conduct air sparging after groundwater concentrations have dropped to low
levels, it is most likely that the continued air sparging is removing VOCs in the soil to
some degree. For this reason, the VWF Group should delay the final soil sampling until
after the air sparging is completed.

14. Surface Water Discharge: Both the blocking well / Paint Shop / Annex pump-and-
treat system, and the TSRR pump-and-treat system have complied with discharge
limits. The discharge of groundwater is subject to review and assignment of discharge
limits by the MDEQ specialists in the same manner as an NPDES permit.

Discharge from the blocking well and Annex pump-and-treat system: Until recently, the
groundwater treatment system for the blocking well lines and the Annex has consisted
of an air stripper and discharge to the Battle Creek River. Following approval by U.S.
EPA and MDEQ in March 2003, the groundwater pumped from the NBWs started being
discharged without treatment, and only the groundwater pumped from the SBWs and
the Annex was directed through the air stripper. Since the NBWs started bypassing the
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air stripper in March 2003, the influent samples to the air stripper exceeded the
discharge limits only in June 2003, and May and June 2004. To evaluate whether
continued groundwater treatment is necessary, in June 2005 the VWF Group started
collecting monthly samples from the NBW, SBW, and Annex headers. Since June
2005, all of the SBW header samples have been less than the discharge limits. During
the same time period, all of the Annex header samples have been less than the
discharge limits except PCE slightly exceeded its discharge limit from June through
November 2005. It should be noted that Annex header concentrations were expected
to decrease and remain low because the air sparging has substantially decreased
groundwater VOC concentrations. The Annex air sparge system started in November
2004, and was expanded to include the northern part of the Site in January 2006.

The VWF Group requested permission to discharge the SBW and Annex flows without
treatment, and that the discharge be placed in MDEQ's inactive status, but with
continued monthly discharge sampling. These requests were reviewed by U.S. EPA
and MDEQ, and discharge without treatment was granted, with continued but reduced
monitoring. In January 2007, the VWF Group initiated discharge of the SBW and Annex
flows without treatment.

Discharge from TSRR: The TSRR groundwater treatment system consists of an air
stripper and discharge to the Battle Creek River via discharge to a nearby storm sewer.
Discharge of 0.5 mgd to the Battle Creek River is allowed provided that the limitations
for VOCs and pH are achieved. System monitoring, discharge sampling for VOCs and
pH, and reporting are conducted monthly. The sampling parameters include both TSRR
contaminants of concern (such as Cis, PCE, TCE and VC), and contaminants from
Davis Oil (such as naphthalene, n-propylbenzene, 1,3,5-trimethylbenzene, and 1,2,4-
trimethylbenzene). There were no detections of these contaminants in the TSRR
discharge from October 2002 through June 2007, except for detections of Cis in
February and March 2004 that were much less than the discharge limitation.

Water quality in the air stripper influent has been approaching the discharge limits.
From October 2002 through June 2007, only PCE and total BTEX exceeded discharge
limitations. PCE detections have ranged from 2.7 to 7.5 ug/l without an obvious
downward trend (compared to the discharge limit of 3 ug/l). Total BETX has not
exceeded its 20 ug/l discharge limitation since April 2006. Due to the influent
concentrations of PCE, the pending installation of EW3R, and possible changes to
pumping rates, MDEQ has determined that it is premature to evaluate discharge without
treatment.

Annex Pipeline: Groundwater pumped from the Annex area is piped through a single
walled 4 inch SDR11 HOPE force main to the Verona Well Field air stripper. Part of the
force main is located inside a 30 inch diameter storm sewer, which discharges to the
Battle Creek River. The first five-year review identified concern that leakage of VOC-
contaminated groundwater from the force main into the storm sewer would be
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undetected, and that the force main does not meet the requirements for secondary
containment and a leak detection system in 40 CFR264.193. A leak in the force main
occurred in January 2003, and was repaired during the same month.

Until 2003, there had been no defined procedures to detect leaks of contaminated
grounclwater into the storm sewer and then into the Battle Creek River. To address
concern about leaks in the Annex pipeline, the VWF Group initiated the following
measures to detect and respond to leaks in the Annex pipeline:

• an annual static pressure test;
• addition of a flow meter to measure instantaneous and totalized flow of Annex

groundwater where it enters the Verona Well Field air stripper;
• visual inspection at least three times per week;
• recording the following flow measurements three times per week: flow from the

Annex recovery wells; Annex flow entering the Verona Well Field Air Stripper;
and Annex pipeline pressure;

• weekly evaluations of potential leaking by comparison of Annex pipeline pressure
to the pressure range during normal operations; and comparison of the sum of
the flow rates from Annex recovery wells to the Annex flow entering the Verona
Well Field Air Stripper;

• a plan for responding to detection of a possible leak.

These procedures were incorporated into the Operation and Maintenance Manual. The
VWF Group also provided a preliminary evaluation, which showed that the ecological
impact of a short-term discharge of contaminated groundwater from the Annex to the
Battle Creek River would be very minor.

From 2003 to January 2007, the VWF Group conducted the required tests, and reported
the results to U.S. EPA in monthly progress reports, which are required under the
Consent Decree. No leaks in the Annex pipeline were detected. Inasmuch as the
Annex discharge now achieves the discharge limits without treatment, the flow rate and
pressure comparisons are no longer required, but the annual pressure testing, and
visual inspections will continue.

15. Air Emissions: Air emissions from the Verona Well Field air stripper have not been
controlled since 2001 after MDEQ Air Quality Division expressed confidence that the
emissions from the air stripper under spring 2001 conditions would comply with the SRD
discharge limitations without treatment, and approved deactivation of the unit (based on
data submitted in a August 2, 2001 letter from Progressive). The carbon adsorption unit
remains in place and can be reactivated if necessary.

Air emissions from the TSRR air stripper have been controlled using a two in-series
carbon adsorption units. The vapor phase carbon beds were last changed out in May
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2002. The carbon for control of the TSRR air stripper emissions is changed based on
the determination of a conservative loading capacity for the carbon change based on
extensive sampling during the initial charge of carbon. This process for activated
carbon replacement is designed so that there will be zero emissions. Because the VOC
emission rate has decreased to low levels, the carbon does not need to be changed out
frequently. After installation of EW3R, MDEQ intends to evaluate whether the air
emission controls can be deactivated.

To evaluate emissions from air sparging, Progressive estimated that only 54 pounds of
VOCs were present in the Annex source area groundwater, and only 3.5 pounds were
present in the Paint Shop source area groundwater; and that air emissions from the
initial phase of the Annex air sparging would be 0.11 to 0.86 pounds per day. Based on
these estimates, MDEQ determined that no emission controls or air monitoring were
required for the air sparging operations.

16. Vapor Intrusion: Exposure to VOCs in groundwater and soil can occur by migration
of vapors through vadose zone soils into homes and other buildings. Using available
groundwater and soil data, U.S. EPA screened for vapor intrusion risks in accordance
with the OSWER Draft Guidance for Evaluating the Vapor Intrusion to Indoor Air
Pathway from Groundwater and Soils (Subsurface Vapor Intrusion Guidance), EPA530-
D-02-004, November 2002.

According to the OSWER guidance, empirical criteria suggest that vapor intrusion from
passive migration through the vadose zone will not be significant if there is a 100 foot
distance between a residence and groundwater contamination as long as no
preferential pathway is present. The nearest residences are about 655 feet from the
Annex and 300 feet from the TSRR, and there are no known natural or man made
preferential pathways between these residences and the source areas. For these
reasons, concern about passive vapor intrusion into these residences directly from
these source areas is screened out.

Tier 2 screening for passive vapor intrusion was conducted on the following buildings:

• several residences that may overlie the groundwater plume down gradient
(northwest) of the Annex (see Attachment 2);

• one residence located about 100 feet up gradient (south) of the Paint Shop;
• Grand Trunk engineering building located about 138 feet side gradient

(southwest) of the Annex;
• Grand Trunk Car Department Building, which overlies soil and groundwater

contamination at the Paint Shop;
• TSRR buildings, including a pump house and blower building near or overlying

the soil and groundwater contamination, and an office about 120 up gradient
(south) of the TSRR soil and groundwater contamination;
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• a gas station / convenience store at Davis Oil, which is about 50 feet offset from
the center of the TSRR near down gradient plume; and

• the Grand Trunk Employees Credit Union (not owned by Grand Trunk), which
overlies or is near the TSRR down gradient plume.

The following table summarizes the results of the Tier 2 screening:

TABLEE13: COMPARISON OF MAXIMUM NEARBY GROUNDWATER AND SOIL
DETECTIONS TO GENERIC SCREENING LEVELS IN OSWER DRAFT GUIDANCE
FOR VAPOR INTRUSION

Structures

Residences NW of Annex and
east of Pickford Ave

Residence SE of Paint Shop

Grand Trunk Engineering
Building

Grand Trunk Car Department
Building

TSRR buildings

Davis Oil convenience store

Grand Trunk Credit Union

Maximum Nearby Source
Cone, ug/l for groundwater

ug/kg in soil6

PCE = 5.8
TCE = 6.5

PCE = 21
Soil data not collected since

SVE

PCE = 3.7
TCE = 1 .4

PCE = 33
TCE = 11

Soil data not collected since
SVE

PCE = 49
TCE = 15

PCE in soil = 880
TCE in soil = 82

PCE = 170
PCE in soil = 600

TCE =17
VC = 3.6

PCE = 45
TCE = 28

Generic Screening Level from
Table 2c in ug/l

5
5

5
Soil gas measurement

recommended

5
5

5
5

Soil gas measurement
recommended

5
5

Soil gas measurement
recommended

5
Soil gas measurement

recommended
5
2

5
5

Sample data from the following monitoring well or soil sample location - dates were used to
represent the source concentrations: residences NW of Annex: W-8S and T-1 from 7/3/07; residence SE
of Paint Shop: W14 - 11/12/06; Grand Trunk Engineering Building: MW4 - 11/13/06; TSRR office: water
B18S - 5/07, soil SB14 and SB11 - 5/05; Davis Oil: water MW-4 - 5/07 and MW14 - 2005, soil DEQ10 -
2004; Grand Trunk Credit Union: W6S - 5/07 and CH139S - 5/07.
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Structures Maximum Nearby Source
Cone, ug/l for groundwater

ug/kg in soil6

VC = 61

Generic Screening Level from
Table 2c in ug/l

2

To further evaluate whether sampling should be conducted to determine whether there
is a vapor intrusion risk, Site specific modeling was conducted using the Johnson and
Ettinger Vapor Intrusion Model. Site specific input assumptions (other than the
maxim jm source concentrations, which are tabulated above, and common input
assumptions7) are tabulated below, along with the resulting calculated maximum cancer
risk.

TABLE14: CHARACTERISTICS OF BUILDINGS, EXPOSURE FREQUENCIES, AND
RESULTING CANCER RISKS FOR VAPOR INTRUSION SCREENING (Res. =
residences; NW = northwest; SE = southeast; GT = Grand Trunk)

Input assumption

Construction

Depth below grade to bottom
of enclosed floor space (cm)

Depth below grade to water
table (cm)

Enclosed floor length (cm)

Enclosed floor width (cm)

Enclosed space height (cm)

Exposure frequency (d/yr)

Maximum cancer risk X 10~6

Res.
NWof
Annex

base-
ment

200

616-
764

1219

762

366

350

0.95

Res. SE
of Paint
Shop

base-
ment

200

780

2134

914

366

350

0.13

GT
Eng.
Build.

slab

15

487

2743

1829

244

250

0.013

GT
Car
Dept.
Build.

slab

15

839

8687

762

244

250

0.91

TSRR
office

slab

15

770

1830

910

300

250

1.04

Davis
Oil

slab

15

670

1520

914

300

250

1.5

GT
Credit
Union

slab

15

730

2440

1520

460

250

1.8

Because in the ROD U.S. EPA selected the 1 X 10"6 level of protection, the vapor
intrusion screening results are compared to the 1 X 10~6 cancer risk level. The

7 For all model runs, input assumptions included the following: groundwater temp. = 9°C; soil type =
sandy loam; dry bulk soil density = 1.66 g/cm3; soil porosity = 0.3; soil water filled porosity = 0.054; floor-
wall seam crack width = 0.1; indoor air exchange rate = 0.5; soil-building differential pressure = 40 g/cm-
s2; averaging time for carcinogens = 70 years; exposure duration for carcinogens = 25 years; enclosed
floor thickness = 10 cm.
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screening results show that vapor intrusion risks to residents to the northwest of the
Annex and southeast of the Paint Shop, and to staff of the Grand Trunk buildings can
be screened out as a concern because the conservatively estimated maximum risks are
below the 1 X 10"6 risk level.

The cancer risk screening estimate slightly exceeds 1 X 10"6 at the TSRR office
building, the Davis Oil convenience store and at the Grand Trunk Credit Union.
However the actual risks in these buildings will not be significant for a number of
reasons. First, the TSRR buildings are only occupied three days per week or about 150
days per year, not 250 as assumed in the screening model. Second, employees in all
these buildings would spend much less time per day in the building compared to the
screening model assumption (the screening model assumes an inhalation rate of
15m3/ day, which U.S. EPA found was a reasonable upper bound estimate for indoor
residential activities for adults who spend the majority of their time in the home, such as
housewives, household workers, retired people, and unemployed workers). Third, there
would be more air exchange in these buildings than in the average building. The Davis
Oil convenience store and the Grand Trunk Credit Union have frequent customer traffic.
The TSRR buildings are not well insulated, and workers would come and go during
working hours.

There is also potential for VOC migration from contaminated soils in the source areas.
OSWER Draft Guidance advises that soil gas data be used for the risk screening if
vadose zone soil contamination is present, and not to use data on total soil
concentrations. Soil gas data has not been collected in the source areas. However,
SVE treatment at the source areas has already removed VOCs that were readily
transportable through the soil gas, and, for that reason, the vapor intrusion risks are
adequately assessed using the groundwater VOC data.

U.S. EPA considered whether the air sparging at the Annex and Paint Shop has the
potential to induce significant VOC migration from those source areas. Considering the
following factors, concern about vapor intrusion from the air sparging operations is
screened out:

• the nearest residences to the Annex are 665 feet away, and the nearest residence
to the Paint Shop is about 138 feet away from the air sparging wells;

• there is no known natural preferential pathway in the sandy loam vadose zone
soil;

• Progressive conducted a search of engineering drawings for potential man-made
preferential pathways between the two sources and the residences, and none
were found;

• the groundwater and soil VOC concentrations at the Annex and Paint Shop are
much reduced;

• the air sparging operation is relatively short term lasting only a few years.
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Based on the above evaluation, vapor intrusion risks are screened out. On the other
hand, Grand Trunk, Davis Oil, the Grand Trunk Credit Union, and other businesses and
owners of property within 100 feet of the source areas, or overlying the shallow
groundwater plume should be notified of the potential for vapor intrusion.

17. Off-Site Disposal: The approved procedures for on-Site handling and off-Site
disposal of residuals are summarized in Appendix C to the Health and Safety Plan,
Progressive, October 24, 2003. Protective clothing will be decontaminated and disposed
off-site. Air stripper packing material must be tested for TCLP VOCs and metals to
determine disposal requirements. Prior sample results have indicated that spent packing
material is a non-hazardous waste, and has been disposed of in a non-hazardous
landfill. During well cleaning, the wells must be developed sufficiently to capture all
chemicals used for the cleaning process. The recovered fluids must be neutralized and
then slowly discharged through recovery well headers for disposal through the discharge
to the Battle Creek River. U.S. EPA and MDEQ must approve all of the well cleaning
chemicals.

Drill cuttings and excavated soils must be contained, and sampled for VOCs. The VOC
results must be compared to MDEQ soil criteria for protection of residential drinking
water. If the results are less than the MDEQ criteria, the soil can be spread onto the
ground. Otherwise, the contaminated soil must be further tested for hazardous
characteristics, TCLP metals, and TCLP VOCs. If the soil is found to be non-hazardous,
it can be spread on the ground in a source area or transported to an off-site non-
hazardous waste landfill. If the soil is hazardous, it must be disposed in a licensed
hazardous waste facility. Water from sampling, well development, purging, and pipe
drainage must be slowly fed into an active extraction well. Available documentation
indicates that all waste materials were properly disposed of.

Spent Carbon: The only activated carbon still used on the Site is for control of emission
from the TSRR air stripper. During the past five-years, no spent carbon was removed
from the Site.

Air Stripper Media: MDEQ disposed of air stripper media from the TSRR air stripper
three times during the last five years, in April 2004, October 2005, and August 2007.
The media was disposed of as a non-hazardous waste in a nearby landfill. The VWF
Group did not replace the air stripper media during the last five years. They plan to
replace the media for the last time this summer, and expect it to be a non-hazardous
waste.

Soil and Groundwater Residuals: In 2005, MDEQ disposed of seven 55-gallon drums of
soil and three bottles of out-dated laboratory chemicals as hazardous wastes. The
drums of soil went to the Michigan Disposal Waste Treatment Plant, in Belleville,
Michigan, and the laboratory chemicals went to EQ Resource Recovery in Romulus,
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Michigan. The drums of soil were apparently from their May 2005 hot spot soil sampling.
According to 2006 field notes, Progressive disposed of purge and decontamination water
in the wet well.

Well Cleaning Residuals: In 2005, U.S. EPA identified that the VWF Group's contractor
was using proprietary well cleaning fluids that had not been reported to U.S. EPA or
MDEQ. In response to this, the VWF Group added a supplement to the Health and
Safety Plan (Progressive, October 24, 2003). Except in that instance, there have been
no reports of the well cleaning that has not been in accordance with approved plans.

VII. Five-Year Review Process

Administrative Components: Representatives of the VWF Group and MDEQ were
notified of the start of the five-year review process during a conference call in November
2006. This Five-Year Review report was prepared by U.S. EPA staff. The report was
drafted by Richard Boice, who has been U.S. EPA's remedial project manager (RPM) for
this Site since 1996. Arunas Draugelis, an U.S. EPA toxicologist, provided input into the
risk assessment. Bob Kay, Geologist for the United States Geological Service provided
input into the review of the extent of groundwater capture at the Annex and TSRR.
Richard Byvek, chemist provided input into review of the TSRR soil data. In addition, the
VWF Group, Progressive, and MDEQ provided input and comments on the Five-Year
Review.

Community Notification and Involvement: A representative of the City of Battle Creek
was notified of the start of the five-year review process during a conference call in
November 2006. Other interested parties were given an opportunity to provide input in
the review through a notice in the Battle Creek Enquirer on December 4, 2006 (see
Attachment 9).

Document Review: Documents used for preparation of this report are listed starting at
the end of this report. A screening-level risk assessment was performed by U.S. EPA.

Data Review: See Section V.

Site Inspection: As part of the second five-year review, Richard Boice and Arunas
Draugelis of U.S. EPA, and Matthew Baltusis of MDEQ conducted a Site inspection on
April 16, 2007. Bridget Morello of Progressive accompanied the inspectors, and at
TSRR Shea Muller and Butch Wisman of Earthtech accompanied the inspectors. The
Site inspection included observations of the following:

• residences east of TSRR, southeast of the Paint Shop and west of Brigden Ave.,
and the distances of these residences to the source areas;

• businesses near and down gradient from TSRR and the Annex, and the distances
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from these businesses to the source areas;
• fencing, treatment, and pumping facilities at TSRR;
• air sparging facilities at the Paint Shop;
• fencing, air sparging, and pumping and instrumentation facilities at the Annex;
• fencing, treatment, and discharge piping at the VWF treatment facility;
• pumping and instrumentation facilities inside NBW pump house for V26;
• pumping and instrumentation facilities inside the SBW pump house.

Pumping rates and pressures at the time of the inspection were recorded. All the
treatment and pumping facilities appeared to be well maintained and operating normally.
At TSRR, the total of the pumping rates was 141.5 gpm, which was much improved over
the average pumping rate in 2005. EW2 at TSRR was pumping at 34.9 gpm, which was
higher than EW2 had been pumped during the previous few years. The air stripper
differential pressure was 7.5 inches, which is getting high. Earthtech changed the
packing during July 2007.

At the Annex, the total pumping rate of the two deeper pumping wells was 103 gpm,
which is 94% of the design rate of 110 gpm. As has been typical, the total pumping rate
of the two shallow wells was 6.2 gpm, which is only about 30% of the design rate of 20
gpm. At V26, the pumping rate was 285 gpm, which is 96% of the design rate of 295
gpm. All of the SBWs were operating above their design rates, and the sum of the SBW
pumping rates was 2430 gpm, which is about 109% of the design rate of 2235 gpm.
After the inspection there was a meeting including representatives of U.S. EPA, MDEQ,
the City of Battle Creek, and the VWF Group. Issues discussed included: the vapor
intrusion evaluation; TSRR and Davis Oil activities; the 1C evaluation; O&M of the Annex
and blocking well system; requirements for a request to shut-down pumping at the Annex
and NBWs; well abandonment; the VWFMP; and the second five-year review.

Richard Boice also visited TSRR, the Annex and Paint Shop on August 23, 2007. Two
openings to the Annex were observed that are big enough for a man to squeeze through.
One was where the western fence is not tied into the concrete side of the Emmett Street
overpass; and the second is through the gate, which even when locked does not close
tightly. U.S. EPA will request that the VWF Group make repairs to eliminate these
openings.

Interviews: The RPM routinely discusses Site matters with the VWF Group's Project
Manager, Bridget Morello of Progressive, and with MDEQ's site manager, Beth Mead-
O'Brien. Meetings or conference calls are held annually during the fall, and include
representatives of U.S. EPA, MDEQ, the VWF Group, and the City of Battle Creek.
Significant communications among these parties are included in the list at the end of this
report (Documents Consulted for this Five-Year Review). The RPM has had the
following discussions with other parties:
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• Sue Hauxwell, Chief, Calhoun County Private Water Supply to clarify well permit
review procedures;

• Sharon Lindauer, Pennfield Township Supervisor about Pennfield Township
ordinances restricting installation of new water supply wells;

• Penny Herworth, Manager, Grand Trunk Credit Union for information on the
building for the vapor intrusion evaluation; and

• Carrie Rivette, Fleis & Vandenbrink regarding activities on the Davis Oil property.

U.S. EPA has received no communications from other parties or outside groups
expressing special interest in this Site. The City of Battle Creek has done a good job of
promoting the interests of its citizens and water customers.

VII. Summary of Technical Assessment

A. QUESTION A: IS THE REMEDY FUNCTIONING AS INTENDED BY THE
DECISION DOCUMENTS?

Protection of the City of Battle Creek Water Supply, and Design and Operation of the
NBWs. SBW. and Paint Shop Pump-and-Treat System: The answer is yes. The two-line
blocking well system's performance has improved since the enhanced system was
constructed and pumping rates were increased in 2004. Water level surveys have
demonstrated that the SBWs and NBWs are inducing a backward gradient toward the
blocking well lines, and contaminant data also indicate improvements in capture.
Although it is uncertain whether operation of BW-9 is fully achieving its design objective
of containing groundwater contamination going around the northeast corner of the SBWs
in the shallow groundwater, it appears that no further action is justified at this time for the
following reasons: it is difficult and expensive to definitively monitor and to design
improvements in this location because it involves multiple aquifers and competition
between the two blocking well lines; and BW-9 is only about 500 feet from the NBWs.
The Contingency Plan for Enhanced System and Annex Upgrades, Progressive, 2002,
provides a systematic plan for responding to unexpected detections in the NBW sentinel
wells. The VWF Group has responded to such detections twice in accordance with the
Contingency Plan, and each time the follow-up samples were clean.

Design and Operation for the Annex: The answer is yes. At the Annex installation of two
shallow groundwater pumping wells has significantly improved groundwater capture. In
spite of frequent well treatments, the pumping rates in the shallow pumping rates have
decreased, and since April 2006 have not been maintained much above 5 gpm. At this
pumping rate, the water level data collected in July 2006 did not demonstrate an inward
gradient at the down gradient end of the Annex. Progressive has attributed the
reductions in pumping rates to iron fouling, and lowering of the water table / dewatering
of the sand and gravel aquifer. Considering the following factors, it should not be
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necessary to take further action to improve pumping rates from the shallow Annex
pumping wells:

• groundwater concentrations in the intermediate sandstone pumping wells, and the
sentinel wells (MW-2A and MW-2B) have not increased;

• operation of the air sparging system has resulted in a large drop in groundwater
concentrations, and, it appears likely that the continued operation of the air sparge
system will result in achieving CUOs at the Annex within a few years;

• the VWF Group is doing as much as possible to maintain higher pumping rates
from the shallow pumping wells.

Design and Operation for TSRR: The answer is yes, but it can be improved. The pace
of cleanup of free product at Davis Oil is complicating and is significantly increasing
monitoring and operational expenses for the pump and treat system at TSRR. The
presence of Davis Oil's free product may be increasing fouling of TSRR pumping wells,
and air stripper, and making it harder for MDEQ to maintain desired pumping rates.
Pumping rates during the past three years have generally been less than desired
although an adequate capture zone appears to have been maintained except during a
couple months in 2005. The low pumping rates have primarily resulted from shut-downs
and reductions in pumping to avoid discharge of free product from the Davis Oil property,
insufficient treatment / maintenance of the pumping wells and the air stripper, and
prolonged periods of shut-down of pumping wells for treatment and maintenance.
MDEQ has committed to improving O&M, and recently pumping rates have increased to
rates that clearly achieve the target capture zone.

Groundwater Clean-up: The answer is yes. VOC concentrations at the NBWs are
continuing to gradually decrease. PCE is the only VOC exceeding its CUO near the
NBWs. In November 2006 samples, PCE only slightly exceeded its CUO in one NBW,
and in three monitoring wells between the blocking wells. It appears that the area
between the blocking well lines could be cleaned up within a few years if BW-9 is
effective in cutting off PCE contamination that was migrating around the northeastern
end of the SBW line. Available data indicate that it will take many years to clean up the
aquifers between the source areas and the SBWs (this is consistent with the expectation
from the ROD). The air sparging systems at the Annex and Paint Shop, which are not
required in the ROD, have sharply reduced VOC concentrations in the most
contaminated groundwater at these source areas.

The pace of groundwater clean-up in groundwater below the TSRR property has been
consistent with expectations in the ROD, but data from groundwater below Davis Oil, and
unsaturated soil data indicates that it may take a prolonged period of time to achieve the
CUOs. Increasing pumping rates, adjustments to the pump-and-treat system, and air
sparging of hot spots may shorten the time for achieving the CUOs. MDEQ has recently
improved its O&M to increase pumping rates, and installation of EW3R is expected to
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enable MDEQ to pump at higher rates without discharging Davis Oil's free product, and
to increase the pace of cleanup of Davis Oil's free product.

Source Area Soil Clean-up: The answer is no. The SVE system at TSRR was effective
in removing VOCs from the vadose zone soils. However, new data from soil samples
collected by MDEQ in May 2005 indicates that SVE was not successful in achieving the
soil CUOs, as had been previously believed based on soil sampling conducted in 1992.
U.S. EPA and MDEQ are discussing options for addressing this situation.

Preliminary soil sampling results from the Annex indicates that the SVE system was
effective in reducing soil VOC concentrations at the Annex and Paint Shop, but it may
not have been effective enough to achieve the soil CUOs. It is uncertain whether the air
sparging that is being conducted will reduce vadose zone VOC contamination. The U.S.
EPA and MDEQ-approved Final Soil Verification Sampling Plan is expected to be
implemented in 2008 after completion of the air sparging. This sampling will provide
sufficient data to evaluate the effectiveness of the SVE treatment, and whether any
additional soil remedial measures are necessary.

Compliance with Air and Surface Water Discharge Limitations, and Off-site Disposal
Requirements: The answer is yes.

Institutional Controls to Provide Protection to the Public Health until the Cleanup is
Completed: The answer is yes, but it can be improved. The existing Consent Decrees,
the VWFMP, deed notice, TSRR ownership of TSRR, Calhoun County well permit
program, Township ordinances, City and Township zoning and future land use, and 1C
monitoring appear to provide adequate protection. However, for the Annex and Paint
Shop, U.S. EPA plans to evaluate whether the deed notice is effective to bind future
owners to property use restrictions, and if necessary propose a restrictive covenant in
order to ensure the remedy's long-term protectiveness.

B. QUESTION B: ARE THE EXPOSURE ASSUMPTIONS, TOXICITY DATA,
CLEANUP LEVELS, AND REMEDIAL ACTION OBJECTIVES USED AT THE TIME OF
THE REMEDY STILL VALID?

The answer is yes, except for use of average hot spot concentrations to screen out
dieldrin and benzo(a)pyrene from the final soil sampling at the Annex.

Consideration of Additive Risks: There may be concern that the additive effects of being
exposed to multiple contaminants may result in the remedy not being protective.
However, experience has shown that as VOCs are cleaned up in the groundwater and
soil, eventually only one or two contaminants remain that present a significant risk. This
is demonstrated by the recent groundwater and soil data, which indicates the following:
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• only PCE exceeded groundwater CUOs in the northern blocking well vicinity;
• only PCE exceeded groundwater CUOs by more than a factor of 10 at the Annex

and Paint Shop;
• only PCE and TCE exceeded groundwater CUOs by more than a factor of 10 at

TSRR; and
• only PCE and TCE exceeded soil CUOs at TSRR.

Therefore, it is protective to establish the CUOs without adjustment to address additive
risk for exposure to multiple contaminants.

Evaluation of Whether CUOs are Protective Considering Updated Risk Evaluation
Procedures and Toxicitv Factors: To evaluate whether the ESD CUOs are protective for
each contaminant, the MCLs, Michigan criteria, and risk goals used to develop the ESD
CUOS are compared to the current MCLs, current Michigan criteria, and current
calculation procedures and toxicity factors used to develop risk goals. Any MCLs,
Michigan criteria, or risk goals that are currently significantly more stringent are
investigated further to determine whether updating the CUO is necessary. Because of
the uncertainty in risk estimates, differences in risk estimates can be considered
insignificant if they are at less than Vz orders of magnitude different. The change must
result in a risk based criteria less than 0.3 X the risk based criteria in the 2003 ESD.8

None of the MCLs have changed from the MCLs used in the 2003 ESD. The MDEQ
criteria in the 2003 ESD (from June 7, 2000) were compared to the current MDEQ
criteria (from January 23, 2006). The only current Michigan criteria that are more
stringent are both for chloroform:

• the residential drinking water criteria decreased from 100 to 80 ug/l;'
• the soil drinking water protection criteria decreased from 2,000 to 1,600 ug/kg.

However, updating the CUO for chloroform is not necessary because the updated
Michigan criteria for chloroform are not significantly more stringent than the ESD criteria,
and because review of recent data indicates that chloroform no longer presents a
significant risk in either groundwater or soil.

The 2003 ESD used risk goals calculated by Progressive, with U.S. EPA oversight, in
accordance with Part A and Part B of U.S. EPA's Risk Assessment Guidance for
Superfund (see letter from Progressive dated November 5, 2002). The algorithms and
standard default exposure factors from the Part B guidance (December 1991) were
used. These calculation procedures and standard default exposure factors are still used

8 See Section 2.4 of a memorandum dated October 1, 2002 from Stanford J. Smucker, Ph.D,
Region IX, EPA regarding Region 9 PRGs Table, 2002 update.
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by and are considered valid by U.S. EPA. The toxicity factors used were from the
9/27/2001 update of the U.S. EPA Region 9 PRG tables, except for the following:

• oral and inhalation reference doses for chloroform were from the 10/19/01 update
in U.S. EPA's Integrated Risk Information System (IRIS);

• oral and inhalation references doses for 1,1 -dichloroethylene were from the
8/13/2002 update in IRIS; and

• oral and inhalation slope factors for PCE were from OSWER No. 8285.7-75, June
12,2003.

Review of IRIS indicates that only the toxicity factors for the following contaminants of
concern have been updated since the 2003 ESD: acetone; benzene; toluene; and
xylene. Of these contaminants, only the reference dose for xylene have become more
stringent (ESD oral reference dose = 2 mg/kg-d, compared to 0.2 in the 2/21/2003
update in IRIS). However, the ESD CUO was based on the more stringent Michigan
criteria (280 ug/l) instead of the risk goal (1,896 ug/l). For that reason, updating the ESD
risk goal would not result in a more stringent CUO.

For derivation of the soil CUOs, besides the Michigan criteria, 20 times the groundwater
CUO was used. Although more sophisticated modeling could be used, this procedure is
conservative and will be protective of the groundwater for drinking water usage.

Consideration of SVOCs. and metals in groundwater: To assure that the decision to
eliminate future sampling of SVOCs and metals in groundwater (other than arsenic at the
Annex, and aluminum, iron and sodium at the Paint Shop) will be protective, the SVOC
and metal data in the Source Area Ground Water Metals and SVOCs Assessment
Summary Report (Progressive, May 23, 2003) was reviewed, and compared to the 2004
PRGs for tap water and background concentrations in the following table (concentrations
are in ug/l):

TABLE 15: EVALUATION OF CERTAIN SVOCS AND METALS IN GROUNDWATER
(detections exceeding both the PRG and MCL are bolded)

Source
Area

Annex

Contaminant

Bis(2-ethylhexyl)phthalate

Arsenic

Manganese

Vanadium

Zinc

Range of Detections

0.35J - 0.59J

6.2 - 350

101-560

52 - 7.6B

*97 - 920

PRG / MCL

4.8

0.045/10

880

36

11,000

Background

NA

15

1,127

34

1,202
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Source
Area

Paint Shop

TSRR

Contaminant

Bis(2-ethylhexyl)phthalate

Aluminum

Arsenic

Iron

Lead

Manganese

Sodium

Vanadium

Zinc

Bis(2-ethylhexyl)phthalate

Arsenic

Cadmium

Chromium

Lead

Manganese

Nickel

Zinc

Range of Detections

0.37J - 3.9J

<,50 - 21 ,200

<;5-28

610-129,000

1 .8 - 76

20-194

*500 - 240,000

1 -24

14-1200

S 2 - 5

*1 -3.8

sO.2 - 0.7

s1 -8.2

Si -15

s5- 1,160

4.5-10

*10- 3,070

PRG/MCL

4.8

None

0.045/10

1 1 ,000

None/ 15

880

None

36

1 1 ,000

4.8

0.045/10

18/5

110/100

None/ 15

880

730

1 1 ,000

Background

NA

1,549

7.2

8,357

47

2,018

122,544

34

5,281

NA

15

0.3

30

18

1,127

30

1,202

Detections exceeding the higher of the PRG or MCL, and the background concentration
are bolded. This table raises the question of whether it was protective to eliminate
further sampling for arsenic and lead at the Paint Shop, and for manganese at TSRR.
This decision was protective for the reasons explained below:

• Arsenic was detected in three of the six samples analyzed for arsenic in Paint
Shop groundwater samples, at concentrations of 28, 7.1, and 11 ug/l. However,
these detections were in groundwater samples from pilot borings, and were not
well developed as thoroughly as monitoring wells. Arsenic was not detected in
samples from two nearby monitoring wells; and so the arsenic detections are
likely to have been associated with aquifer solids in the samples.

• Only one of the twelve samples analyzed for lead in Paint Shop groundwater
samples exceeded background. This sample was from CH-1461, but three other
samples from that well had lower turbidity and were less than background. For
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that reason, the elevated lead in the single sample from CH-1461 is probably
caused by relatively high aquifer solids in the sample.

• Only one of the 24 samples analyzed for manganese in TSRR groundwater
samples exceeded background, and the amount is not significantly greater than
background.

Based on this data in the 2003 BSD, U.S. EPA identified arsenic as a contaminant of
known concern in Annex groundwater, required inclusion of arsenic in the long-term
groundwater monitoring at the Annex, and added a CUO for arsenic (15 ug/l based on
the background concentration). U.S. EPA identified aluminum, iron and sodium as
potential contaminants of concern in Paint Shop groundwater, required further monitoring
for these potential contaminants in Paint Shop groundwater, but included no CUOs for
them.

MDEQ believed that the ESD should have added CUOs for aluminum, iron and sodium
because they exceeded State of Michigan Part 201 groundwater criteria for residential
usage protection in Paint Shop groundwater. In the 2003 ESD, U.S. EPA explained that
aluminum, iron and sodium are different from the Contaminants of Known Concern for a
number of reasons:

• they are normal constituents of groundwater;
• they are necessary human nutrients;
• their toxic effects are produced only at high doses;
• groundwater problems from iron and sodium are often caused by area-wide

conditions, such as naturally high dissolved iron, salt water intrusion in coastal
areas, or impacts from use of road salt;

• aluminum and iron are major components of aquifer solids, and, as a result,
elevated detections of aluminum and iron in groundwater are often from aquifer
solids suspended in the groundwater sample;

• aluminum, iron and sodium salts are not hazardous substances, and it is unlikely
that the presence of these metals in groundwater at the Paint Shop resulted from
a release of a hazardous substance.

• the areas of high concentration of these metals at the Paint Shop do not appear to
be associated with disposal in the former drum pit.

The sampling results for iron, aluminum and sodium in groundwater at the Paint Shop
indicates that there was a variation of concentrations, and there is a diversity of opinion
regarding the toxicity of these metals. For aluminum, there was only one detection of
aluminum from a Paint Shop monitoring well that exceeded MDEQ's criteria (4,200 ug/l
in W13), but this detection is well below the Region 9 PRG. It is possible that the
elevated aluminum from W13 was actually from suspended solids in the sample. For
iron, 9 of the 13 Paint Shop samples exceeded MDEQ's criteria and background for iron,
and 6 of the 13 samples exceeded the PRG. However, there was a wide variation in

70



where multiple samples were collected from the same monitoring well: 610 to 32,800 ug/l
in CH140; 220 to 72,900 ug/l in CH145; and 8,500 to 12,000 ug/l in CH146. For each of
these monitoring wells, the iron concentrations ranged from less than the PRG to much
more than the PRG. This suggests that the differences in iron concentrations were
caused by variations in the amount of solids in the samples rather than due to actual
variations in iron concentrations in groundwater.

For sodium, 6 of the 13 samples exceeded MDEQ's criteria and background. Unlike
iron, the results of multiple samples from the same well were reasonably consistent, but
there were large variations among wells. W13 and CH146I are both close down gradient
wells from the former drum pit and have similar VOC concentrations, but sodium was
less than 500 ug/l in W13, but was detected at 190,000 to 240,000 ug/l in CH146I. This
suggests that the drum pit was not the source of the sodium. A PRG has not been
developed for sodium.

The sampling conducted for aluminum, iron and sodium in Paint Shop groundwater
during 2004 to 2005, indicated that the groundwater detections of these potential
contaminants in Paint Shop groundwater did not indicate a risk to drinking water, and, for
that reason, sampling for these contaminants was discontinued in 2006.

Consideration of Metals. SVOCs. Pesticides. PCBs in soil: To assure that the decision
to eliminate future sampling for SVOCs, pesticides, PCBs, and metals in soil will be
protective, a screening level risk assessment was conducted by comparing the soil
detections from the March 2002 TSRR soil sampling, and the December 2002 Annex
and Paint Shop soil sampling to the 2004 PRGs for residential soil direct contact,
industrial direct contact, and SSLs. The results were the same as the previous risk
screening except that the Annex and Paint Shop data was compared to the PRG for
residential direct contact in addition to the PRG for industrial soil direct contact. None of
the data for TSRR or the Paint Shop exceeded the 2004 residential soil PRGs or SSLs
except For arsenic, which was at background concentrations.

A number of detections at the nine Annex soil samples exceeded the 2004 PRG / SSLs
(see Table 16). The PRGs are for screening for direct contact risks while the SSLs are
for screening risks to groundwater. For calculation of average concentrations for
SVOCs, half of the lowest detection of benzo(a)pyrene was used (Vz X 9 = 5 ug/kg); for
dieldrin half the detection limit was used (18 ug/kg).
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TABLE 16: EVALUATION OF SVOCS, METALS, PESTICIDES AND RGBS
DETECTED IN DECEMBER 2002 SAMPLING OF ANNEX SOILS (concentrations are
in ug/kg)

Contaminant

Arsenic

Benzo(a)
Anthracene

Benzo(a)pyrene

Benzo(b)
fluoranthene

3,3'-dichloro-
benzidene

Dieldrin

N-nitroso-di-n-
propylarnine

1,1,2,2-TCA

Number
Detects

9

4

3

4

1

6

1

1

Range

1,100-6,000

24 - 830

9-420

44 - 740

24

5.4 - 560

740

670

Ave.

3,000

120

60

130

7

100

90

74

PRG
Res.

390

620

62

620

1,100

30

69

410

PRG
Ind.

1,600

2,100

210

2,100

3,800

110

250

930

MDEQ
Res.

7,600

20,000

2,000

20,000

6,600

1,100

1,200

53,000

SSL

29,000

2,000

8,000

5,000

7

4

0.05

3

As previously mentioned, the SSLs for 3,3'-dichlorobenzidene, dieldrin, n-nitros-di-n-
propylamine, and 1,1,2,2-TCA were exceeded. This indicates a potential risk to
groundwater, which was addressed by additional groundwater sampling.

As was the case at TSRR and the Paint Shop, arsenic exceeded the PRGs, but is
actually at background concentrations. N-nitroso-di-n-propylamine was only detected in
one sample that was 12 to 16 feet below ground surface, and is an unstable compound
that is unlikely to persist in the environment. For these reasons, the direct contact risk
from n-nitroso-di-n-propylamine is screened out for residential usage. Some samples
had exceeded the residential soil PRGs for benzo(a)anthracene, benzo(b)fluoranthene,
and 1,1,2,2-TCA, by minor amounts in a limited number of samples. Considering that
the PRGs are conservative, and that the concentrations exceeded the PRGs by only a
small amount in a limited number of samples, it was protective to screen out from further
soil sampling for these compounds.

Dieldrin was also detected in six of the nine samples, at concentrations of 5.4, 39, 44,
74, 79, and 560. The single detection at 560 ug/kg exceeds both the residential soil
PRG and Industrial soil PRG. Benzo(a)pyrene was detected in three of the nine
samples, at concentrations of 9, 53, and 420 ug/kg. The single detection at 420 ug/kg
exceeds both the residential soil PRG and industrial soil PRG. On the other hand, all of
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the samples were less than MDEQ's residential soil direct contact criteria, and were less
than the industrial soil PRG adjusted to the 1 X 10~5 risk level. One reason for the
difference between the PRGs and the MDEQ criteria, is that the PRGs are calculated
using a calculated incremental lifetime cancer risk of 1 X 10"6, while the MDEQ uses
1 X 10"i5. Only dieldrin exceeds the residential soil PRG adjusted to a 1 X 10~5 risk level,
and that by a fairly minor amount.

Previously, U.S. EPA had concluded that the data was sufficient to screen out further
sampling for benzo(a)pyrene and dieldrin with the following reasoning:

• risks from direct contact with soil are generally related to the average soil
concentration;

• average concentrations for these contaminants were all less than the industrial
soil PRGs;

• use of the average concentration is conservative in this situation because the
samples were collected at hot spots;

• the VWF Group had agreed to impose permanent restrictions on usage of the
Annex property for residential purposes.

However, U.S. EPA's risk assessor has recommended against using averages for
screening risks. In this case, using the residential or industrial PRGs, dieldrin and
benzo(a)pyrene, are not screened out from the final soil sampling. In response to this,
U.S. EPA needs to take one of the following actions: require that dieldrin and
benzo(a)pyrene be included in the final soil sampling; change the Selected Remedy to
adjust the soil CUOs for the Annex; or change the selected remedy to require a
permanent restrictions on usage of the Annex property.

C. QUESTION C: HAS ANY OTHER INFORMATION COME TO LIGHT THAT COULD
CALL INTO QUESTION THE PROTECT!VENESS OF THE REMEDY?

The answer is no, to our knowledge all significant information that is presently available
has been addressed in this five-year review.
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VIII. Issues

TABLE 17: ISSUES IDENTIFIED FROM SECOND FIVE-YEAR REVIEW

Issue(s)

1 . At TSRR, free product in groundwater below an
adjacent facility is complicating and increasing the
costs for operating the pump and treat system.

2. At TSRR, additional soil sampling identified that the
soil cleanup objectives had not been achieved.

3. For the Annex, a data evaluation method (hot spot
soil concentrations were averaged) was used to screen
out future soil sampling for dieldrin and
benzo(a)pyrene.
4. For Ihe Annex and Paint Shop, it is unclear whether
the deed notice binds future owners to existing
restrictions.

5. Businesses and property owners located adjacent
to source areas or near the groundwater plume have
not been notified that vapor intrusion, if it occurs, could
cause a risk if property is used for residential
purposes.

Affects Current
Protectiveness

(Y/N)

N

N

N

N

N

Affects Future
Protectiveness

(Y/N)

N

Y

Y

Y

Y

IX. Recommendations and Follow-up Actions

TABLE 18: RECOMMENDATIONS AND FOLLOW UP ACTIONS FROM SECOND
FIVE-YEAR REVIEW

Issue

1

Recommendation and
Follow-up Actions

For TSRR, install and operate a
pumping well and free product
recovery system to increase
the rate of cleanup of the free
product and prevent it from
discharging through the pump-
and-treat system, and
investigate use of other
technologies to cleanup the
free product

Party
Responsible

MDEQ/
Davis Oil

Oversight
Agency

U.S. EPA

Milestone
Date

9/30/2008

Affects
Protectiveness
current future

N N
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Issue

2

3

4

5

Recommendation and
Follow-up Actions

For TSRR, evaluate options for
further soil treatment.

For Annex, add dieldrin and
benzo(a)pyrene to the final soil
sampling; change the Selected
Remedy to adjust the soil
CUOs; or change the Selected
Remedy to require permanent
usage restrictions.

For the Annex and Paint Shop,
evaluate whether the deed
notice is effective to bind future
owners to property use
restrictions, and if necessary
propose a restrictive covenant
in order to ensure the remedy's
long-term protectiveness
Notify nearby businesses and
property owners of the potential
for vapor intrusion.

Party
Responsible

U.S. EPA/
MDEQ

VWF Group/
U.S. EPA

VWF Group

VWF Group,
U.S. EPA

Oversight
Agency

U.S. EPA/
MDEQ

U.S. EPA

U.S. EPA

U.S. EPA

Milestone
Date

9/30/2008

9/30/2008

9/30/2008

12/30/2007

Affects
Protectiveness
current future

N

N

N

N

Y

Y

Y

Y

X. Protectiveness Statement

The Veirona Well Field Site is divided into two operable units. Operable unit 1 is
associated with cleaning up source area soil and groundwater at TSRR. Operable unit 2
is associated with remedial actions to protect the City water supply, to cleanup the
aquifer, and to cleanup source area soil and groundwater at the Annex and the Paint
Shop. The following protectiveness statement applies to both operable units and to the
Site as a whole. The selected remedy is considered protective in the short term;
however, in order to assure that it is protective in the long-term, follow up actions need to
be implemented, including:

• At the TSRR source area, evaluate further treatment options for soil;
• At the Annex source area, adding dieldrin and benzo(a)pyrene to the final soil

sampling; changing the selected remedy to adjust the soil clean up objectives; or
changing the selected remedy to require permanent usage restrictions;

• At the Annex and Paint Shop source area, evaluating whether the deed notice is
effective to bind future owners to property use restrictions, and if necessary
proposing a restrictive covenant in order to ensure the remedy's long-term
protectiveness; and

• Notifying nearby businesses and property owners of the potential for vapor
intrusion.

75



XI. Next Five-Year Review

The next five-year review should be conducted within five years after the signature date
of this review.
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DOCUMENTS CONSULTED FOR THIS FIVE-YEAR REVIEW

UST/LUST Enforcement Procedures Guidance Manual, U.S. EPA, OSWER Directive
9610.11, May 1990.

Record of Decision, U.S. EPA, June 28, 1991.

Memorandum re: Thomas Solvent Raymond Road Soil Borings, June 22 - 29, 1992,
CH2M-HHI, July 23, 1992.

Memorandum re: Analytical data from performance objective sampling at TSRR, CH2M-
Hill, August 6, 1993.

Final Current Conditions of Soil and Groundwater at the Thomas Solvent Raymond Road
Source Area, CH2M-HNI, Inc., December 1996.

Comparison of Soil VOCs Measured by Soil gas, Heated Headspace, and Methanol
Extraction Techniques", Journal of Soil Contamination, 6(2): 187 - 203 (1997).

Memorandum re: Clarification Regarding Use of SW-846 Methods, U.S. EPA, August 7,
1998.

Letter re: Review of the 1999 Annual Report, U.S. EPA, March 27, 2000.

Verona Well Field Interim Commitment, VWF Group, City of Battle Creek and MDEQ,
September 22, 2000.

Memorandum re: Summary of biased soil borings - Paint Shop, February 8, 2001.

Letter re: Summary of RA Enhancement Simulations, Progressive, March 26, 2001.

Letter re: Verona Well Field institutional controls, Bodman, Longley & Dahling, LLP, April
12,2001.

2000 Annual Performance Monitoring Report for Thomas Solvent Raymond Road
Source Area, MDEQ, May 2001.

Memorandum re: Scope of Work for Annex Upgrades, Progressive, June 13, 2001.

Draft Scope of Work for Source Area Enhancements, Progressive, June 13, 2001.

Letter re: Verona Well Field access agreements, Bodman, Longley & Dahling, LLP,
January 29, 2002.
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Memorandum re: Summary of May 2002 field activities, Progressive, June 9, 2002.

Letter re: Soil vapor extraction report for Davis Oil, Ranger Research, Inc., February 13,
2002 (part of July 18, 2002, free product status report for Davis Oil)

Letter re: Final Metals Background Study Scope of Work, Progressive, June 17, 2002.

Letter re: Revised draft ESD, Progressive, September 13, 2002.

Memoirandum re: Summary of 2002 Aquifer Testing at the Annex and Paint Shop
Source Areas, Progressive, September 30, 2002.

First Five-Year Review Report for Verona Well Field, U.S. EPA, September 30, 2002.

Letter re: Summary of Results of Supplemental Soil and Groundwater Investigation for
TSRR, MDEQ, October 15, 2002.

OSWER Draft Guidance for Evaluating the Vapor Intrusion to Indoor Air Pathway from
Groundwater and Soils (Subsurface Vapor Intrusion Guidance), EPA530-D-02-004,
November 2002.

Letter re: Final draft ESD, Progressive, November 5, 2002.

Davis Oil Quarterly Product and Groundwater Reports, Fleis & Vandenbrink
Engineering, Inc. February 2003.

Letter re: Annex and Paint Shop soil sampling, U.S. EPA, February 20, 2003.

2002 Annual Groundwater Monitoring Report, Progressive, February 20, 2003.

Enhanced System Bypass Piping Design Build Document - Final, Progressive, March
13,2003.

Memorandum re: Summary of Annex source area enhancements pilot study,
Progressive, March 19, 2003.

Monthly progress reports, Progressive, March 2003 - December 2006.

Letter re: approval of Enhanced System Bypass Piping Design Build Document, MDEQ,
March 31, 2003.

Memoirandum re: Annex and Paint Shop soil screening, Progressive, April 3, 2003.
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Letter re: oversight of baseline/background metals sampling in groundwater, and air
sparge pilot test, MDEQ, April 9, 2003.

Letter re: Construction of enhanced system bypass piping and schedule for
improvements to Annex and Paint Shop groundwater containment, U.S. EPA, April 16,
2003.

Construction Quality Assurance Plan Enhanced System Bypass Piping, Progressive,
April 23, 2003.

2001 Annual Performance Monitoring Report for Thomas Solvent Raymond Road,
MDEQ May 2003

Letter re: 2002 Annual Monitoring Report, U.S. EPA, May 1, 2003.

Source Area Ground Water Metals and SVOCs Assessment Summary Report,
Progressive, May 23, 2003.

Annex Recovery System Upgrades Design Build Document, Progressive, June 20,
2003.

Letter re: Summary of piping pressure testing during enhanced system bypass
construction, Progressive, July 22, 2003.

Letter re: inspection of bypass construction, U.S. EPA, July 28, 2003.

Letter re: Proposed contaminants to be included in future monitoring, U.S. EPA, August
15,2003.

Letter re: Enhanced System Design Build Document - Draft, Progressive August 26,
2003.

Memorandum re: Annex Upgrades Construction Schedule and Initial Hydraulic
Monitoring Scope of Work, Progressive, August 26, 2003.

Letter re: Updated enhanced system hydraulic monitoring study and scope of work for
installation of BW9 and VWF piezometers, Progressive, August 29, 2003.

Letter re: approval of enhanced system hydraulic monitoring, Annex construction
schedule, and Annex hydraulic monitoring, U.S. EPA, September 12, 2003.

Memorandum re: Statistical analysis of soil verification data, MDEQ, September 17,
2003.
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Letter re: Additional information in support of request for variance from compliance with
40 CFR 264.193, Progressive, September 22, 2003.

Letter re: MDEQ comments on Draft ESD, MDEQ, September 24, 2003.

Memorandum re: Annex air sparging pilot test, MDEQ, September 25, 2003.

Letter re: Enhanced System Design Build Document, U.S. EPA, October 14, 2003.

Transrnittal re: summary of recent data, Progressive, October 15, 2003.

Memorandum re: Summary of installation of BW9, and piezometers 1, 2, and 5, and
start of one year hydraulic monitoring study, Progressive, October 20, 2003.

Letter re: Oversight of installation of piezometers and shallow pumping well at the
Annex, MDEQ, December 2, 2003.

Memorandum re: Inspection of Annex recovery system upgrades, MDEQ, December
11, 2003.

Enhanced System Design Build Document - Final, Progressive, December 15, 2003.

Final Minutes of December 16, 2003 VWFMP Conference Call.

Letter re: QAPP approval and Annex construction, U.S. EPA, December 18, 2003.

Letter re: Secondary containment variance for Verona Well Field Annex pipeline,
MDEQ, January 8, 2004.

Memorandum re: Summary of Groundwater Quality Data and Well Construction Details
for Annex Vicinity, Progressive, January 9, 2004

Letter re: approval of Enhanced System Design Build Document, U.S. EPA, February
12,2004.

2003 Annual Monitoring Report, Progressive, February 17, 2004.

Memorandum re: Revised scope of work for Annex source area enhancements,
Progressive, February 27, 2004.

Memorandum re: Response to comments on the 2003 Annual Monitoring Report,
Progressive, April 19, 2004.
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Scope of Work for B9 Aquifer Test, Progressive, June 4, 2004.

Letter ire: inspection and approval of southern blocking well upgrades, MDEQ, July 8,
2004.

Letter ire: Approval to begin implementation of Annex source area enhancements,
MDEQ, August 9, 2004.

Memorandum re: testing alarm/telemetry system, Progressive, September 2, 2004.

Letter re: inspection of enhanced blocking well system, U.S. EPA, September 3, 2004.

Letter re: Inspection of enhanced blocking well system and Annex source area
enhancement construction, U.S. EPA, September 7, 2004.

Memorandum re: response to U.S. EPA's 9/3/2004 letter, Progressive, September 23,
2004.

U.S. EPA Region 9 Preliminary Remediation Goals,
epa.gov/region9/waste/sfund/prg/index, October 2004.

Construction Completion Report Enhanced System and Annex Upgrades, Progressive,
November 5, 2004.

Operation and Maintenance Manual, Progressive, November 5, 2004.

Letter ire: Approval and startup of Annex source area air sparging system, MDEQ,
November 18, 2004.

Memorandum re: Construction completion summary for Annex source area
enhancements, Progressive, November 23, 2004.

Letter re: impact of contamination at Davis Oil on TSRR, Bodman LLP, December 6,
2004.

Letter re: interim response to VWF Group's letter concerning Davis Oil, MDEQ,
December 16, 2004.

E-mail re: Air sparging at the Annex, Progressive, December 23, 2004.

Pennfield Twp. Land Use Map, Cardinal Geographic Consulting, February 2005.

Memorandum re: Summary and evaluation of data from 1st year of operation of Annex
upgrades, Progressive, February 14, 2005.
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2004 Annual Monitoring Report, Progressive, February 15, 2005.

Letter re: approval of Summary and evaluation of data from 1st year of operation of
Annex upgrades, MDEQ, March 3, 2005.

Letter re: supplement to evaluation of one-year hydraulic monitoring study, Progressive,
March 8, 2005.

Paint Shop Source Area Enhancement Air Sparging Pilot Test Scope of Work,
Progressive, May 24, 2005.

Letter re: Response to VWF Group's letter concerning Davis Oil, MDEQ, May 27, 2005.

Letter re: Paint Shop Source Area Air Sparging Pilot Test Scope of Work, U.S. EPA,
June 2, 2005.

Letter re: Approval of Paint Shop Source Area Air Sparging Pilot Test Scope of Work,
MDEQ, June 22, 2005.

Letter re: Oversight of construction for Paint Shop pilot test, MDEQ, July 13, 2005.

Memorandum re: Summary report for Paint Shop source area air sparge pilot test,
Progressive, September 6, 2005.

Quarterly Davis Oil sampling report, Fleis & Vandenbrink Engineering, Inc., October 7,
2005

Draft Verona Well Field Management Plan, Progressive, November 18, 2005.

Memorandum re: Summary of one-year operation of Annex source area enhancements,
Progressive, November 22, 2005.

Memorandum re: Scope of work for Annex air sparge system operation and expansion,
Progressive, December 19, 2005.

Letter re: Approval of summary of one-year operation of Annex source area
enhancements, MDEQ, January 5, 2006.

Letter re: Review of scope of work for Annex air sparge system operation and
expansion, MDEQ, January 5, 2006.

Memorandum re: Expansion and continued operation of the Annex air sparge system,
U.S. EPA, January 5, 2006.

82



Memorandum re: Response to MDEQ letter dated January 5, 2006, Progressive,
January 18, 2006.

Memorandum re: Clarification of Annex air sparge system expansion operation and
monitoring, Progressive, January 18, 2006.

Letter re: Approval of scope of work for Annex air sparge system operation and
expansion, MDEQ, January 23, 2006.

Consent Decree between the United States and the VWF Group, January 26, 2006.

Letter re: 2002 - 2004 Annual Performance Monitoring Report for Thomas Solvent
Raymond Road, U.S. EPA, January 26, 2006.

Letter re: Construction Completion Report, and Operation and Maintenance Manual,
U.S. EPA January 26, 2006.

Letter re: evaluation of one-year hydraulic monitoring study, Progressive, February 14,
2006.

2005 Annual Monitoring Report, Progressive, February 14, 2006.

Consent Decree between the State of Michigan and the VWF Group, February 21,
2006.

Letter re: Review comments for the VWFMP, MDEQ, March 2, 2006.

Hot Spot and Residual Contamination Investigation Report for the Thomas Solvent
Raymond Road Source Area, MDEQ, April 2006.

Letter re: Thomas Solvent Raymond Road EW3 design options, MDEQ, April 11, 2006.

Letter re: Work plan for completion of work, Progressive, April 18, 2006.

Letter re: Drinking water well 185 Pickford St., MDEQ, April 26, 2006.

Letter ire: Evaluation of TSRR/Davis Oil source area contamination remediation,
Progressive, May 15, 2006.

Letter ire: Concerns about operation of TSRR, Bodman LLP, May 26, 2006.

Letter re: Modification of the air sparge system at the Paint Shop, Progressive, May 31,
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2006.

Letter re: Proposal for modifications to pump and treat system, Progressive, May 31,
2006.

Letter re: Concerns about operation of TSRR, U.S. EPA, June 7, 2006.

Letter re: Modification of air sparging system at the Paint Shop source area, U.S. EPA,
June 7, 2006.

Letter re: Approval of modification of air sparging system at the Paint Shop source area,
MDEQ, June 15, 2006.

Letter re: approval of evaluation of one-year hydraulic monitoring study, MDEQ, July 6,
2005.

Letter re: Review of 2002 Annual Monitoring Report, and QAPP, U.S. EPA, August 1,
2006.

City of Battle Creek Updated Wellhead Protection Plan for the Verona and Columbia
Well Fields; Fishbeck, Thompson, Carr & Huber, Inc.; September 2006.

Davis Oil second quarter 2006 free product status report, Fleis & Vandenbrink
Engineering, Inc., September 8, 2006.

Letter re: Thomas Solvent Raymond Road 2006 Water Level and Groundwater Sample
Data, MDEQ, September 21, 2006.

Letter re: Temporary air sparging at Annex area well MW-2B, Progressive, September
26, 2006.

Letter re: Temporary air sparging at Annex area well MW-2B, U.S. EPA, September 27,
2006.

Letter re: Comments on proposal for modifications to pump-and-treat system, MDEQ,
October 2, 2006.

Letter re: Concerns about operation of TSRR, Bodman LLP, October 3, 2006.

Letter re: Approval of temporary air sparge at Annex area well MW-2B, MDEQ, October
5, 2006.

Letter re: Response to comments on 2002 - 2004 Annual Performance Monitoring
Report for Thomas Solvent Raymond Road, MDEQ, October 16, 2006.
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Letter re: Request for inactive status, NPDES Permit MI0042994, Progressive, October
27, 2006.

2005 Annual Performance Monitoring Report, Earth Tech, November 2006.

VWFMP meeting minutes, Progressive, November 13, 2006.

Conversation Record re: Pennfield Township water regulations, U.S. EPA, November
28, 2007.

Letter re: Institutional controls investigation/study, U.S. EPA, December 2006.

Laboratory Services Standard Operating Procedure Document, SOP#501, MDEQ,
January 2007.

Letter ire: 2005 Annual Performance Monitoring Report for Thomas Solvent Raymond
Road, U.S. EPA. January 12, 2007.

E-mail re: expanding TSRR monitoring network to include Davis Oil wells, U.S. EPA,
January 17, 2007.

E-mail re: treatment bypass, U.S. EPA, January 17, 2007.

Letter re: Verona Well Field Institutional Control Investigation, U.S. EPA, January 17,
2007.

2006 Annual Monitoring Report, Progressive, February 2007.

Letter with attached data re: Raw and QC data from TSRR work order 50500028,
MDEQ, February 7, 2007.

City of Battle Creek Zoning Map, February 2007.

E-mail re: Comments on Draft Second Five-Year Review, Progressive, February 1,
2007.

E-mail re: Draft Second Five-Year Review, Progressive, February 9, 2007.

E-mail re: Vapor intrusion, Progressive, February 9, 2007.

2006 Annual Monitoring Report, Progressive, February 15, 2006.
Letter re: Review of Draft 2007 Five Year Review report, MDEQ, March 1, 2007.
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Memorandum re: 2006 Annual Monitoring Report, U.S. EPA, March 5, 2007.

E-mail re: Response to air sparge impact question, MDEQ, March 7, 2007.

E-mail re: discussion document for NEW shut down, U.S. EPA, March 7, 2007.

Letter ire: Institutional control investigation, MDEQ, March 8, 2007.

E-mail re: Paint Shop air emissions during sparging, Progressive, March 14, 2007.

Letter ire: responses to U.S. EPA comments on the 2006 Annual Monitoring Report,
Progressive, March 20, 2007.

Memorandum re: Review of MDEQ Data, U.S. EPA, March 21, 2007.

Letter re: Review of MDEQ's comments on draft Second Five-Year Review Report,
Progressive, March 22, 2007.

E-mail re: Annex air emissions during air sparging, Progressive, March 29, 2007.

Letter re: drinking water well, MDEQ, April 2, 2007.

E-mail re: Information from MDEQ on 1C investigation, U.S. EPA, April 2, 2007.

E-mail re: Groundwater and soil indoor air vapor intrusion risks, U.S. EPA, April 3, 2007.

E-mail re: Verona Well Field vapor pathway, U.S. EPA, April 10, 2007.

E-mail re: Groundwater and soil indoor air vapor intrusion, MDEQ, April 11, 2007.

Letter re: response to request to shut down the NBWs, April 12, 2007.

Letter re: consideration of shut-down of the NBWs, April 12, 2007, Horizon
Environmental.

Letter re: Progressives's review of MDEQ comments on the draft Second Five-Year
Review Report, MDEQ, April 18, 2007.

Groundwater Elevation Comparison, 2004 - 2006, MDEQ, April 19. 2007.

E-mail with attachment re: TSRR O&M contract, MDEQ, April 19, 2007.

E-mail regarding additional sampling, U.S. EPA, April 20, 2007.
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Memorandum re: vapor intrusion evaluation, U.S. EPA, April 23, 2007.

Conversation Record, U.S. EPA, April 24, 2007.

Letter ire: Notice of area of potential groundwater contamination, Progressive, April 24,
2007.

2006 Annual Performance Monitoring Report, Earth Tech, May 2007.

Institutional Controls Study, Progressive, May 2007.

E-mail with attachment re: MDEQ comments on U.S. EPA revised attachments 2,5,9,
MDEQ, May 1, 2007.

E-mail with attachments re: Comments on U.S. EPA revisions to SYR sections V, VII-XI,
MDEQ, May 3, 2007.

E-mail re: Estimated time inside TSRR buildings, MDEQ, May 8, 2007.

Memorandum re: Evaluation of Vapor Intrusion Risk, Progressive, May 14, 2007.

Conversation Record re: MDEQ's search of existing wells down gradient from Annex
and TSRR, U.S. EPA, May 15, 2007.

E-mail re: Verona groundwater capture zones, U.S. EPA, May 22, 2007.

Letter re: soil gas sampling where air sparging is being conducted, MDEQ, May 24,
2007.

Vapor intrusion model runs, Progressive, May 25, 2007.

E-mail with attachments re: Annex water level data and gradient evaluation - May 2007,
Progressive, May 31, 2007.

Memorandum re: vapor intrusion evaluation, May 31, 2007.

MDEQ Environmental Laboratory reports, June 1, 2007.

E-mail re: vapor intrusion evaluation, U.S. EPA, June 11, 2007.

Johnson & Ettinger model runs, U.S. EPA, June 11, 2007.

E-mail with attachment re: Comments on July 5, 2007 Draft Verona Well Field Five-Year
Review, MDEQ, July 30, 2007.
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E-mail with attachments re: Comments on U.S. EPA's revised draft Second Five-Year
Review, Progressive, August 2, 2007.

E-mail re: TSRR Extraction Well Operation, MDEQ, August 9, 2007.

Memorandum re: Capture zones, U.S. EPA, August 13, 2007.
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TABLE 19:
2003 ESD TABLE 1: VERONA WELL FIELD, BATTLE CREEK, MICHIGAN

IDENTIFICATION OF CONTAMINANTS OF KNOWN CONCERN FOR SOIL AND GROUNDWATER (GW) MONITORING;
IDENTIFICATION OF POTENTIAL CONTAMINANTS OF CONCERN FOR SOURCE AREA GW MONITORING (the relevant

source area or areas are identified in parenthesis following the name of the contaminant); IDENTIFICATION AND
DERIVATION OF UPDATED GW CUOs, WHICH ARE ALSO THE SOIL CUOs if SPLP LEACHING TEST RESULTS ARE

AVAILABL E (by comparing the leachate concentration with the GW CUOs); AND SOIL CUOs FOR TOTAL VOC ANALYSES
(which are applicable if SPLP tests are not run)

(Units aro in micrograms/liter for ground water and soil leachate, and micrograms per kilogram for soil)

VOC GW AND Soil
Contaminants of Known Concern

Acetone

Benzene

Carbon tetrachloride

Chlorobenzene

Chloroform

1,1-Dichloroethane (1,1-DCA)

1,2-Dichloroethane

1 ,1 -Dichloroethylene

cis-1,2-Dichloroethylene (Cis)

trans-1 ,2-Dichloroethylene

Ethylbenzene

Methylene Chloride

Tetrachloroethylene or
Perchloroethylene (PCE)

Toluene

1,1,1 -Trich loroethane

1 ,1 ,2-Trichloroethane

Trichloroethylene (TCE)

Vinyl Chloride (VC)

Xylene (tolal)

1991
ROD

GWCUO

700

1

0.3

100

6

1

1

1

1

100

70

5

1

800

200

1

3

1

300

TDL1/
BKG

R

100

1

1

1

1

1

1

1

1

1

1

5

1

1

1

1

1

1

3

GW Cancer
Risk Goal11

--

0.54

0.26

--

77

-

0.2

-

-

-

--

6.2

0.86

--

--

0.32

2.5

0.1

--

GW Non-
Cancer Risk

Goal2

768

14

5

135

77

1008

13

425

77

154

1,592

1,735

275

934

578

31

46

79

1,896

MCL"1

-

5

5

100

100

--

5

7

70

100

700

5

5

1,000

200

5

5

2

10,000

Michigan
GW

Criteriaiv

730

5

5

100

100

880

5

7

70

100

74

5

5

790

200

5

5

2

280

GW and Soil
SPLP CUOV

730

1

1

100

77

880

1

7

70

100

74

5

1

790

200

1

2.5

1

280
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Non-VOC GW Contaminants of
Known Concern in Source Area

Arsenic (Annex only)

GW Contaminants of Potential
Concern in Source Areas

Aluminum (Paint Shop only)

Iron (Paint shop only)

Sodium (Paint Shop only)

Dieldrin (Annex only)

1 ,1 ,2,2-Tetrachloroe1:hane (Annex
only)

Soil VOC
Contaminants of
Known Concern

Acetone

Benzene

Carbon
Tetrachloride

Chlorobenzene

Chloroform

1,1-
Dichloroethane

1,2-
Dichloroethane

1,1-
Dichloroethylene

cis-1,2-
Dichloroethylene

trans-1 ,2-

1991
ROD

GWCUO

0.02

NONE

NONE

NONE

NONE

NONE

1991 RODCUO
for Total VOCs in
Soil

14,000

20

10

2,000

100

20

10

10

20

2,000

TDL/
BKG

R

15

1,549

8,357

122,5
44

0.02

1

GW Cancer
Risk Goal

0.015

--

--

-

0.0042

0.055

TDL for soil
analysis1

100

10

10

10

10

10

10

10

10

10

GW Non-
Cancer Risk

Goal

10.95

36,000

11,000

~

-

-

20 X GW CUO for
Protection of
Groundwaterv"

14,600

20

20

2,000

1,540

17,600

20

140

1,400

2,000

MCL

10

--

-

--

-

-

Michigan
GW

Criteria

50

1,549vi

8,3576

122.5446

0.11

8.5

Michigan Soil
Drinking Water
Protection
Criteria1""

15,000

100

100

2,000

2,000

18,000

100

140

1,400

2,000

GW and Soil
SPLP CUO

15

Not
Established

Not
Established

Not
Established

Not
Established

Not
Established

Soil CUO
Total VOCs

14,600

20

20

2,000

1,540

17,600

20

140

1,400

2,000
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Dichloroethylene

Soil VOC
Contaminants of
Known Concern

Ethylbenzene

Methylene
Chloride

Perchloroethylene

Toluene

1,1,1-
Trichloroethane

1,1,2-
Trichloroethane

Trichloroethylene

Vinyl Chloride

Xylenes (total)

1991 ROD CUO
for Total VOCs in
Soil

1,400

100

10

16,000

4,000

10

60

0.4

6,000

TDL for soil
analysis1

10

10

10

10

10

10

10

10

30

20 X GW CUO for
Protection of
Groundwater1*

1,480

100

20

15,800

4,000

20

50

20

5,600

Michigan Soil
Drinking Water
Protection
Criteria"

1,500

100

100

16,000

4,000

100

100

40

5,600

Soil CUO
Total VOCs

1,480

100

20

15,800

4,000

20

50

20

5,600

i. The CUO defaults to the number in this column if it exceeds the lowest of the risk goals and ARARs.
For organic compounds, this column lists the target detection limits (TDLs) from Environmental Response
Division Operational Memorandum #6, Revision 5, Analytical Method Detection Level Guidance for
Environmental contamination Response Activities under Part 201, Environmental Remediation, of the
Natural Resources and Environmental Protection Act", MDEQ, November 16,1998. For arsenic,
aluminum, iron and sodium, this column lists the background groundwater concentrations for the relevant
source area determined in Statistical Analysis of VWF Metals Background Data, Progressive, March 6,
2003 (Table 3), because background exceeded the TDLs

ii. The Cancer Risk Goals correspond to the 1 X 10~6 carcinogenic risk level for lifetime exposure via
ingestion and inhalation of the contaminant resulting from residential water usage. Dashed lines mean
that the parameter is not considered to be carcinogenic. The Non-Cancer Risk Goals are concentrations
in water that would result in an exposure rate equal to the reference dose for health effects other than
cancer due to ingestion and inhalation of the contaminant from residential water usage. The calculation
procedures and toxicity factors are provided in a letter from Progressive Engineering and Construction,
Inc. dated November 5, 2002 except that the oral and inhalation slope factors for tetrachloroethylene
were updated as provided for in OSWER No. 8285.7-75, dated June 12, 2003.

ill. Safe Drinking Water Act Maximum Contaminant Levels. Dashed lines indicate that no MCL has been
established for the parameter.

iv. Generic criteria for residential and commercial I drinking water from "Environmental Response
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Division Operational Memorandum #18, Part 201 Generic Cleanup Criteria Tables, Revision 1", MDEQ,
June 7, 2000.

v. This column identifies the CUOs for the groundwater cleanup, and also, if leach test results are
available, for soil cleanup by comparing the concentrations in the leachate to the GW CUOs (see
Section V.C).

vi. The criteria for aluminum, iron and sodium are set equal to background concentrations, in
accordance with MDEQ's Operational Memorandum #18..

vii. The 20 X GW CUO for protection of groundwater is the concentration in soil that would result in a
concentration in the aqueous phase from an SPLP or TCLP test equal to the groundwater CUOs,
assuming that all of the VOCs in the soil leach into the liquid phase. In the SPLP and TCLP tests, the
solid phase is leached with an amount of aqueous solution equal to twenty times the weight of the soil
sample.

viii. Generic criteria for drinking water protection for Soil: Residential and Commercial I from
"Environmental Response Division Operational Memorandum #18, Part 201 Generic Cleanup Criteria
Tables, Revision 1", MDEQ, June 7, 2000.

ix. The 20 X GW CUO for protection of groundwater is the concentration in soil that would result in a
concentration in the aqueous phase from an SPLP or TCLP test equal to the groundwater CUOs,
assuming that all of the VOCs in the soil leach into the liquid phase. In the SPLP and TCLP tests, the
solid phase is leached with an amount of aqueous solution equal to twenty times the weight of the soil
sample.

x. Generic criteria for drinking water protection for Soil: Residential and Commercial I from
"Environmental Response Division Operational Memorandum #18, Part 201 Generic Cleanup Criteria
Tables, Revision 1", MDEQ, June 7, 2000.
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• ban junk-food ads during
shows geared toward young
children;
• limit commercial advertis-

ing to no more than six min-
utes per hour, a decrease of 50
percent;

• restrict alcohol ads- to
showing only the product, not
cartoon characters or attrac-
tive young women;
• prohibit interactive adver-

tising to children on digital
TV.

The academy also says TV
ads for erectile dysfunction
drugs should be shown only
after 10 p.m.

o
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A
Jeff Becker, president of the

Beer Institute, an industry
group for breweries, said par-
ents have more influence than
advertising on teens' decisions
to drink. He also said brew-
ers work to ensure that beer
ads appear in adult-oriented
media. For much of the sports
programming where beer ads
appear, most viewers are at
least 21, Becker said.

"The American Academy of
Pediatrics is wrong to blame
alcohol advertising for the
actions of underage teens who
willingly break the lawto drink
illegally," he said.

Critics of advertising restric-
tions say it's a free-speech
issue. But the academy notes
that several Western coun-
tries, including Sweden, Nor-
way, Denmark, Belgium and
Greece, limit ads directed at
children.

"Whatkindofsociety exploits
its children and teenagers for
money? This is an example of
where public health really has
to trump capitalism," said Dr.
Victor Strasburger, lead author
of the policy statement and an
adolescent medicine special-
ist at the University of New
Mexico in Albuquerque.
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U.S. Environmental Protection Agency
Region 5

Is Starting a Five-year Review of the
Verona Well Field Superfund Site

Battle Creek, Michigan

Since 1984, EPA has been operating a system of ground-water pumping wells to prevent contamination from
entering the City of Battle Creek water supply and has been working on cleanup of soil and ground water where
spillage of contaminants occurred. Although progress is being made, the cleanup of soil and ground water is not
complete. It is EPA's policy to conduct reviews at least every five years at sites where cleanup is not complete.
These five-year-reviews ensure that the cleanup protects people and the environment.
The review includes a summary of:
$ site information
$ site inspection
$ how the cleanup was done
$ how well the cleanup is working
$ possible future actions

In 2003, EPA revised its cleanup plan to update objectives including:
$ cleanup requirements for ground water and soil
$ a list of contaminants and potential contaminants of concern affecting ground water and soil
$ measures to prevent the potential for release of contaminated ground water from a treatment system pipeline

The report 2003 Explanation of Significant Differences may be reviewed at:
Willard Public Library
7 Van Buren St. W.
Battle Creek.

For more information:

Don de Blasio
Community Involvement Coordinator
U.S. EPA Office of Public Affairs (P-19J)
77 W. Jackson Blvd.
Chicago, IL 60604
(312)886-4360
(800)621-8431, Ext. 64360,
weekdays 10 a.m. - 5:30 p.m.

Richard Boice
Remedial Project Manager
U.S. EPA Superfund Division (SR-<5J)
77 W. Jackson Blvd.
Chicago, IL 60604
(312) 886-4740; boice.richard@epa.gov
(800)62I-8431,ext.64740,
weekdays 10 a.m. -5:30 p.m.


